

Oracle® Project Manufacturing

User's Guide

Release 12.2

Part No. E48956-13

October 2025

Oracle Project Manufacturing User's Guide, Release 12.2

Part No. E48956-13

Copyright © 1996, 2025, Oracle and/or its affiliates.

Primary Author: Sujata Patnaik

Contributing Author: Elaine Lin, Jacintha Mary, Arvin Tjen, Pradeep Artham, Pradeep Keelanur, Gopichand Machineni, Onkar Tiwari, Liang Wei, Manasi Puranik, Satya Anur, Rashmi Ranjan Mohanty

This software and related documentation are provided under a license agreement containing restrictions on use and disclosure and are protected by intellectual property laws. Except as expressly permitted in your license agreement or allowed by law, you may not use, copy, reproduce, translate, broadcast, modify, license, transmit, distribute, exhibit, perform, publish, or display any part, in any form, or by any means. Reverse engineering, disassembly, or decompilation of this software, unless required by law for interoperability, is prohibited.

The information contained herein is subject to change without notice and is not warranted to be error-free. If you find any errors, please report them to us in writing.

If this is software, software documentation, data (as defined in the Federal Acquisition Regulation), or related documentation that is delivered to the U.S. Government or anyone licensing it on behalf of the U.S. Government, then the following notice is applicable:

U.S. GOVERNMENT END USERS: Oracle programs (including any operating system, integrated software, any programs embedded, installed, or activated on delivered hardware, and modifications of such programs) and Oracle computer documentation or other Oracle data delivered to or accessed by U.S. Government end users are "commercial computer software," "commercial computer software documentation," or "limited rights data" pursuant to the applicable Federal Acquisition Regulation and agency-specific supplemental regulations. As such, the use, reproduction, duplication, release, display, disclosure, modification, preparation of derivative works, and/or adaptation of i) Oracle programs (including any operating system, integrated software, any programs embedded, installed, or activated on delivered hardware, and modifications of such programs), ii) Oracle computer documentation and/or iii) other Oracle data, is subject to the rights and limitations specified in the license contained in the applicable contract. The terms governing the U.S. Government's use of Oracle cloud services are defined by the applicable contract for such services. No other rights are granted to the U.S. Government.

This software or hardware is developed for general use in a variety of information management applications. It is not developed or intended for use in any inherently dangerous applications, including applications that may create a risk of personal injury. If you use this software or hardware in dangerous applications, then you shall be responsible to take all appropriate fail-safe, backup, redundancy, and other measures to ensure its safe use. Oracle Corporation and its affiliates disclaim any liability for any damages caused by use of this software or hardware in dangerous applications.

Oracle®, Java, MySQL, and NetSuite are registered trademarks of Oracle and/or its affiliates. Other names may be trademarks of their respective owners.

Intel and Intel Inside are trademarks or registered trademarks of Intel Corporation. All SPARC trademarks are used under license and are trademarks or registered trademarks of SPARC International, Inc. AMD, Epyc, and the AMD logo are trademarks or registered trademarks of Advanced Micro Devices. UNIX is a registered trademark of The Open Group.

This software or hardware and documentation may provide access to or information about content, products, and services from third parties. Oracle Corporation and its affiliates are not responsible for and expressly disclaim all warranties of any kind with respect to third-party content, products, and services unless otherwise set forth in an applicable agreement between you and Oracle. Oracle Corporation and its affiliates will not be responsible for any loss, costs, or damages incurred due to your access to or use of third-party content, products, or services, except as set forth in an applicable agreement between you and Oracle.

Documentation Accessibility

For information about Oracle's commitment to accessibility, visit the Oracle Accessibility Program website at <http://www.oracle.com/pls/topic/lookup?ctx=acc&id=docacc>.

Access to Oracle Support

Oracle customer access to and use of Oracle support services will be pursuant to the terms and conditions specified in their Oracle order for the applicable services.

Contents

Send Us Your Comments

Preface

1 Project Manufacturing

Overview of Project Manufacturing.....	1-1
Oracle Project Manufacturing Integration.....	1-3
Project Manufacturing Flow.....	1-4
Project Manufacturing Features.....	1-5
Project Definition.....	1-7
Project Budgeting.....	1-7
Project Setup for Manufacturing	1-8
Project Contract Management.....	1-9
Project Sales Management.....	1-10
Project Manufacturing Planning	1-11
Project Manufacturing Execution.....	1-13
Project Inventory.....	1-14
Project Manufacturing Costing.....	1-16
Project Billing.....	1-18
Project Quality Management.....	1-18
Special Features.....	1-19

2 Oracle Project Manufacturing Command Center

Project Manufacturing Command Center.....	2-2
Project Manufacturing Command Center Overview.....	2-2
Risk Monitor Dashboard.....	2-4

Transactions Schedule Exceptions Dashboard.....	2-4
Project Schedule Exceptions Dashboard.....	2-12
Projects Dashboard.....	2-18
Work Orders Dashboard.....	2-22
Procurement Dashboard.....	2-26
Purchase Orders Dashboard.....	2-27
Requisitions Dashboard.....	2-31
Negotiations Dashboard.....	2-34
Cost Activities Dashboard.....	2-41
Inventory Dashboard.....	2-45
Sales Orders Dashboard.....	2-49
Project Contracts Dashboard.....	2-54
Genealogy and Trace Dashboard.....	2-59

3 Setup Parameters

Project Manufacturing Parameters.....	3-1
Project Manufacturing Controls.....	3-9
Locators in Project Manufacturing.....	3-11

4 Project Definition

Assigning Project Parameters.....	4-1
WIP Accounting Classes	4-9
Seiban Number Wizard.....	4-9
Defining Seiban Numbers.....	4-11
Creating a Project with Lot Type Seiban Numbers.....	4-14
Modifying an Existing Project with Lot Type Seiban Numbers.....	4-18

5 Project Manufacturing Validations

Project Manufacturing Validations.....	5-1
Common Validation.....	5-1
Validations in Purchasing.....	5-2
Validations in Inventory.....	5-3
Validations in WIP.....	5-3
Validations in Shipping.....	5-6

6 Task Auto Assignment

Overview of Task Auto Assignment.....	6-1
Task Auto Assignment Process.....	6-2
Task Auto Assignment FlexSequence.....	6-2

Task Auto Assignment Rules Window.....	6-6
Defining Material Task Assignment.....	6-7
Resource Task Assignment.....	6-9
WIP Material Task Assignment.....	6-10
Copy Task Auto Assignment Rules.....	6-12
Setup for Common Project in Task Auto Assignment.....	6-14
 7 Model/Unit Numbers	
Overview of Model/Unit Number Effectivity.....	7-1
Model/Unit Number Effectivity Example.....	7-2
Generating Model/Unit Numbers.....	7-4
Maintaining Model/Unit Numbers.....	7-6
 8 Inventory Transfers	
Overview of Inventory Transfers.....	8-1
Recording Borrow/Payback Transactions	8-2
Project Inventory Inquiries.....	8-5
Removing Payback Demands.....	8-10
Payback Supply and Demand.....	8-16
Project Mass Transfer.....	8-23
 9 Project Manufacturing Inquiry	
Overview of the Project Manufacturing Inquiry.....	9-1
Viewing Project Details.....	9-2
Details for Project Manufacturing Inquiry.....	9-3
Project Details in Project Manufacturing Inquiry.....	9-5
Details for Seiban Inquiry.....	9-7
Project Manufacturing Column Details.....	9-8
Expenditures and Commitments.....	9-8
Purchase Orders, Requisitions, Quotations, RFQs, and Blanket Releases.....	9-9
WIP Jobs.....	9-12
Sales Orders and Onhand Availability.....	9-15
Line Schedules.....	9-18
Cost Activity	9-19
Viewing Project Cost Activities.....	9-20
 10 Transfer of Invoice Charges	
Transfer of Invoice Charges Overview.....	10-1
Define Expenditure Types for Invoice Charges.....	10-1

11 Reports and Processes

Project Schedule Exception Report - WIP..... 11-1

Project Schedule Exception Report - Procurement Activities..... 11-2

Project Schedule Exception Report - Sales Order..... 11-4

Overdue Project WIP Jobs Report 11-5

Overdue Project Procurement Activities Report 11-6

Overdue Undemanded Project Sales Orders Report 11-8

Project Schedule Exception Notification..... 11-9

Transfer Project Invoice Charges Request..... 11-12

A Windows and Navigator Paths

Project Manufacturing Windows and Navigator Paths..... A-1

B Workflows

Overview of Project Manufacturing WorkflowsB-1

PJM Contract Type Project Definition Process..... B-2

PJM Indirect Type Project Definition Process..... B-6

Project Manufacturing Integration Exception Process.....B-10

Summary of the Project Manufacturing Integration Exception Process..... B-14

Glossary

Index

Send Us Your Comments

Oracle Project Manufacturing User's Guide, Release 12.2

Part No. E48956-13

Oracle welcomes customers' comments and suggestions on the quality and usefulness of this document. Your feedback is important, and helps us to best meet your needs as a user of our products. For example:

- Are the implementation steps correct and complete?
- Did you understand the context of the procedures?
- Did you find any errors in the information?
- Does the structure of the information help you with your tasks?
- Do you need different information or graphics? If so, where, and in what format?
- Are the examples correct? Do you need more examples?

If you find any errors or have any other suggestions for improvement, then please tell us your name, the name of the company who has licensed our products, the title and part number of the documentation and the chapter, section, and page number (if available).

Note: Before sending us your comments, you might like to check that you have the latest version of the document and if any concerns are already addressed. To do this, access the new Oracle E-Business Suite Release Online Documentation CD available on My Oracle Support and www.oracle.com. It contains the most current Documentation Library plus all documents revised or released recently.

Send your comments to us using the electronic mail address: appsdoc_us@oracle.com

Please give your name, address, electronic mail address, and telephone number (optional).

If you need assistance with Oracle software, then please contact your support representative or Oracle Support Services.

If you require training or instruction in using Oracle software, then please contact your Oracle local office and inquire about our Oracle University offerings. A list of Oracle offices is available on our Web site at www.oracle.com.

Preface

Intended Audience

Welcome to Release 12.2 of the *Oracle Project Manufacturing User's Guide*.

This guide is intended for users of the Oracle Project Manufacturing application. See Related Documents for more about Oracle Applications product information.

See Related Information Sources on page xii for more Oracle E-Business Suite product information.

Documentation Accessibility

For information about Oracle's commitment to accessibility, visit the Oracle Accessibility Program website at <http://www.oracle.com/pls/topic/lookup?ctx=acc&id=docacc>.

Access to Oracle Support

Oracle customer access to and use of Oracle support services will be pursuant to the terms and conditions specified in their Oracle order for the applicable services.

Structure

- 1 Project Manufacturing
- 2 Oracle Project Manufacturing Command Center
- 3 Setup Parameters
- 4 Project Definition
- 5 Project Manufacturing Validations
- 6 Task Auto Assignment
- 7 Model/Unit Numbers
- 8 Inventory Transfers
- 9 Project Manufacturing Inquiry
- 10 Transfer of Invoice Charges

11 Reports and Processes
A Windows and Navigator Paths
B Workflows
Glossary

Related Information Sources

Oracle E-Business Suite User's Guide

This guide explains how to navigate, enter and query data, and run concurrent requests using the user interface (UI) of Oracle E-Business Suite. It includes information on setting preferences and customizing the UI. In addition, this guide describes accessibility features and keyboard shortcuts for Oracle E-Business Suite.

Oracle E-Business Suite: Administering Enterprise Command Centers

This book describes various tools and features of Oracle Enterprise Command Center Framework that can be used to manage and monitor Enterprise Command Centers.

Oracle E-Business Suite: Extending Enterprise Command Centers

This book provides an overview of the Oracle Enterprise Command Center Framework architecture and the anatomy of an Enterprise Command Center dashboard. It also describes how to extend Enterprise Command Center dashboards to meet requirements specific to your implementation.

Oracle Project Manufacturing Implementation Guide

This guide provides information on key concepts, features, and implementation of Project Manufacturing.

Oracle Inventory User's Guide

This guide describes how to define items and item information, perform receiving and inventory transactions, maintain cost control, plan items, perform cycle counting and physical inventories, and set up Oracle Inventory.

Oracle Work in Process User's Guide

This guide describes how Oracle Work in Process provides a complete production management system. Specifically this guide describes how discrete, repetitive, assemble-to-order, project, flow, and mixed manufacturing environments are supported.

Oracle Warehouse Management User's Guide

This guide provides information about warehouse resource management, warehouse configuration, and advanced pick methodologies for material handling for warehouses, manufacturing facilities, and distribution centers. This product is one of the components of Oracle Mobile Supply Chain Applications.

Integration Repository

The Oracle Integration Repository is a compilation of information about the service

endpoints exposed by the Oracle E-Business Suite of applications. It provides a complete catalog of Oracle E-Business Suite's business service interfaces. The tool lets users easily discover and deploy the appropriate business service interface for integration with any system, application, or business partner.

The Oracle Integration Repository is shipped as part of the Oracle E-Business Suite. As your instance is patched, the repository is automatically updated with content appropriate for the precise revisions of interfaces in your environment.

Do Not Use Database Tools to Modify Oracle E-Business Suite Data

Oracle **STRONGLY RECOMMENDS** that you never use SQL*Plus, Oracle Data Browser, database triggers, or any other tool to modify Oracle E-Business Suite data unless otherwise instructed.

Oracle provides powerful tools you can use to create, store, change, retrieve, and maintain information in an Oracle database. But if you use Oracle tools such as SQL*Plus to modify Oracle E-Business Suite data, you risk destroying the integrity of your data and you lose the ability to audit changes to your data.

Because Oracle E-Business Suite tables are interrelated, any change you make using an Oracle E-Business Suite form can update many tables at once. But when you modify Oracle E-Business Suite data using anything other than Oracle E-Business Suite, you may change a row in one table without making corresponding changes in related tables. If your tables get out of synchronization with each other, you risk retrieving erroneous information and you risk unpredictable results throughout Oracle E-Business Suite.

When you use Oracle E-Business Suite to modify your data, Oracle E-Business Suite automatically checks that your changes are valid. Oracle E-Business Suite also keeps track of who changes information. If you enter information into database tables using database tools, you may store invalid information. You also lose the ability to track who has changed your information because SQL*Plus and other database tools do not keep a record of changes.

Project Manufacturing

This chapter covers the following topics:

- Overview of Project Manufacturing
- Oracle Project Manufacturing Integration
- Project Manufacturing Flow
- Project Manufacturing Features
- Project Definition
- Project Budgeting
- Project Setup for Manufacturing
- Project Contract Management
- Project Sales Management
- Project Manufacturing Planning
- Project Manufacturing Execution
- Project Inventory
- Project Manufacturing Costing
- Project Billing
- Project Quality Management
- Special Features

Overview of Project Manufacturing

Oracle Project Manufacturing supports companies in the Engineer-To-Order, Make-To-Order, Seiban, and Aerospace and Defense industries. These industries plan, track, procure, and cost based on project, contract, or Seiban numbers.

Oracle Project Manufacturing supports the following key areas:

- Contract/Sales management and fulfillment, including drop shipments
- Advanced supply chain planning
- Costing
- Procurement
- Shop floor execution, including Flow Manufacturing integration
- Project inventory tracking including Warehouse Management Integration
- Project manufacturing quality management
- Assemble-To-Order and Pick-To-Order environments

In addition, Oracle Projects provides the following main features:

- Work breakdown structure definition
- Project management system integration
- Budgeting and funding
- Cost tracking and control
- Cash forecasting
- Billing
- Revenue recognition
- Archive and purge

The following key features are supported specifically for the Aerospace and Defense industry:

- Model/unit effectivity (serial effectivity)
- Borrow payback
- Hard and soft full pegging across the supply chain
- Group netting
- Actual costing (moving weighted average method)
- Complete integration with Oracle Advanced Planning and Scheduling

- Integration with Oracle Advanced Supply Chain Planning

Related Topics

See the Overview in the *Oracle Project Contracts User's Guide*

Overview of Cost Management, *Oracle Cost Management User's Guide*

Overview of Flow Manufacturing, *Oracle Flow Manufacturing User's Guide*

Overview of Bills of Material, *Oracle Bills of Material User's Guide*

Overview of Configure to Order, *Oracle Bills of Material User's Guide*

Overview of On-hand and Availability, *Oracle Inventory User's Guide*

Serial Number Control, *Oracle Inventory User's Guide*


Overview of Oracle Quality, *Oracle Quality User's Guide*

Overview of Budgeting, *Oracle General Ledger User's Guide*

Bills Receivable Overview, *Oracle Receivables User's Guide*

Oracle Project Manufacturing Integration

Oracle Project Manufacturing is fully integrated with the Oracle Projects, Oracle Financials, Oracle Human Resources, Oracle Customer Relationship Management, and Oracle Advanced Supply Chain Management product suites. The following figure depicts the integration points.



Related Topics

See the Overview in the *Oracle Project Contracts User's Guide*

Overview of Cost Management, *Oracle Cost Management User's Guide*

Overview of Flow Manufacturing, *Oracle Flow Manufacturing User's Guide*

Overview of Bills of Material, *Oracle Bills of Material User's Guide*

Overview of Configure to Order, *Oracle Bills of Material User's Guide*

Overview of On-hand and Availability, *Oracle Inventory User's Guide*

Serial Number Control, *Oracle Inventory User's Guide*

Overview of Oracle Quality, *Oracle Quality User's Guide*

Overview of Budgeting, *Oracle General Ledger User's Guide*

Bills Receivable Overview, *Oracle Receivables User's Guide*

Project Manufacturing Flow

A contract cycle begins with a bid and proposal process by Sales and Engineering. This process includes review of profit margins and actual status on similar projects, calculation of a high-level project schedule to determine a rough-cut project duration, engineering reviews with optional new product introduction, infinite or constraint-based capacity simulation, procurement analysis for contract specific out-sourcing and requests for supplier quotes. The final result is a bid.

After the customer awards the contract, you define the project work breakdown structure and the budgeting and reporting requirements then submit for approval. The work breakdown structure represents all project activities including tasks, sub-tasks, work packages, activities, and milestones.

Project demand enters into the execution and planning system. The planning system runs a single or multiple plans across the supply chain and optimizes as needed based on constraints. Simulation of alternates provides the information required to determine the optimal scenario. The system analyzes specific project exception messages at the outcome of each planning run. It forwards the planning results to procurement and the shop floor for execution. You can route drop shipped material directly to procurement from order management, bypassing planning.

Shop floor execution uses discrete work orders, flow schedules, or a combination to manufacture (sub)assemblies. Procurement uses either blanket releases or standard purchase orders, based on the project specific supplier quotes, for procured material. The system tracks all project specific material (hard pegged) separately in the system, and permits borrowing or permanent transfers from one project to another. Also, you can track project specific quality data and analyze defects and non-conformances.

During execution, the system collects direct and indirect actual costs by project. You can analyze costs for a specific project or across multiple projects. Based on actual costs, you can perform earned value analysis, progress billing, and revenue recognition. During the execution phase the system collects quality data and analyzes it by project.

After the project is shipped and installed at the customer site, final billing, reconciliation, and close-out execute.


Related Topics

Creating Projects, *Oracle Projects Fundamentals*

Overview of Shipping, *Oracle Shipping Execution User's Guide*

Project Manufacturing Features

The following figure illustrates project manufacturing features. It also depicts the dependencies between the various products used to provide a full project manufacturing solution.



Related Topics

- Project Definition, page 1-7
- Project Budgeting, page 1-7
- Project Setup for Manufacturing, page 1-8
- Project Contract Management, page 1-9
- Project Sales Management, page 1-10
- Project Manufacturing Planning, page 1-11
- Project Manufacturing Execution, page 1-13
- Project Inventory, page 1-14
- Project Manufacturing Costing, page 1-16
- Project Billing, page 1-18
- Project Quality Management, page 1-18
- Special Features, page 1-19

Project Definition

To define a project work breakdown structure, you can use one of the following methods:

- Define the project structure in a third party project management system and transfer the structure into Oracle Projects. Use basic setup data from Oracle Projects, such as project resources, project calendars, and project templates, directly in your third party project management system. Depending on the project management system, you need the Oracle Projects Connect or Oracle Projects Activity Management Gateway product to accomplish this.
- Define the project structure directly in Oracle Projects.
- Define the project structure using the Seiban Number Wizard.

Before you release the project to collect manufacturing costs, define the project-related manufacturing parameters for costing and planning purposes. For example, you need to decide whether to allow netting of materials within a project group across multiple projects or to track manufacturing costs separately by project or for a group of projects. You can also use project attachments to enter project or contract specific documentation.

Related Topics

Seiban Number Wizard, page 4-9

Creating Projects, *Oracle Projects Fundamentals*

Overview of Projects and Tasks, *Oracle Projects Fundamentals*

Project Budgeting

To track costs against budgets, you can define your budgets in Oracle Projects. You define budgets directly in Oracle Projects or import budgets from external systems. Oracle Projects' main budgeting features are:

- **Multiple Budget Versions** You can use Oracle Projects to create multiple budget versions that include all of the costs for your project, such as engineering costs, item costs, manufacturing costs, and overheads. Having multiple budget versions enables you to revise your estimate-to-complete many times during a project. Each project can compare the current or baseline budget with earlier versions for analytical reporting.
- **Unlimited Budget Types** You can create different types of budgets. You can create cost budgets, revenue budgets, forecasted revenue budget, approved cost budget, and more.

- **Time Phased Budgeting** You can create time periods or use existing calendars in Oracle General Ledger or Oracle Projects to establish multiple budgeting periods.
- **Budget Extensions** You can use budget extensions to accommodate your company's budgeting needs.
- **Budget Baseline and Approval** You can baseline a budget and use a workflow-supported approval process for approving your budget.

Budgeting related documents, such as spreadsheets, can be included as budget attachments.

Related Topics

Overview of Project Budgets, *Oracle Projects User's Guide*

Project Setup for Manufacturing

After your project structure and budgeting have been defined in Oracle Projects, you need to define the Project Manufacturing parameters for your project. These include:

- Default WIP Accounting Class
- Cost Group
- Borrow Payback Variance Accounts
- Planning Group
- Task Auto-Assignment parameters
- Expenditure types if you selected the parameter Transfer to PA in the Project Manufacturing Organization Parameters
- Project manufacturing costing information:
 - Link project expenditure types to manufacturing cost elements and cost sub-elements
 - Link new manufacturing departments to new projects expenditure organizations
 - Define expenditure types for IPV, ERV, Freight, Tax, and Miscellaneous Invoice Costs
 - Define expenditure types for purchase price variance in a Standard Costing organization and Direct Item in an Enterprise Asset Management organization

- Define borrow payback accounts

Related Topics

Project Manufacturing Parameters , page 3-1

Project Contract Management

Project contract management supports contract management needs of project driven organizations including: authoring of different types of contract documents, workflow based contract administration and change management, contract funding, deliverable tracking with ERP integration, contract costing, and contract billing.

The Deliverable Tracking System (DTS) is the center of Contract Execution and tracks all execution activities related to a contract. The DTS integrates with other major components of the Oracle *e-Business Suite*, including: Oracle Projects, Oracle Project Manufacturing, Oracle Advanced Planning and Scheduling, Oracle Procurement, and Oracle Shipping Execution. Oracle Project Manufacturing integration allows you to:

- Use Project MRP to plan your contract deliverables
- Collect costs against a contract through projects and tasks during execution

DTS is also used to track all contract activities such as planned receipts and shipments, mailing of an initial engineering drawing or progress report submissions. You can also view and track contract related information from other Oracle applications. Key features in Oracle Project Contracts include:

- Contract document authoring
- Deliverable tracking
- Contract document change management
- Contract hold management
- Contract funding
- Contract billing methods
- Robust subcontracting
- Contract flow-down
- Role-based security

Related Topics

See the Overview in the *Oracle Project Contracts User's Guide*

Overview of ERP Integration, *Project Contracts Implementation Guide*

Project Sales Management

Project sales management activities include recording customer quotation documents, project specifications, quotation and sales order information, and fulfillment.

Oracle Project Manufacturing supports:

- **Project Quotations and Sales Orders** Oracle Order Management enables you to specify quotation and sales orders. A quotation can be copied easily to a sales order. Quotation, and sales order lines can be linked to projects and project tasks.
- **Project Return Material Authorization (RMA)** Oracle Order Management enables you to process Project RMAs using the line type category 'Return.' Examples of the line types available are return for credit without receipt of goods, return for credit with receipt of goods, and return for replacement.
- **Project Assemble-To-Order (ATO) and Pick-To-Order (PTO)** Oracle Project Manufacturing enables you to use Oracle Configurator with Oracle Order Management with propagation of project and task on the configured model, options, and included items. For ATO, the Final Assembly Schedule process creates a WIP Job with the configuration's project and task.
- **Project Drop Shipments** You can specify a project and task on a sales order line and use drop shipment to automatically create a project purchase requisition. Drop-shipped materials ship directly from supplier to customer.
- **Project Fulfillment** Oracle Order Management and Oracle Shipping Execution support delivery-based shipping with user-definable picking rules for order fulfillment. After manufacturing is complete, finished goods are picked automatically from the project inventory upon pick release. You can also pick all items for a project and task.
- **Project Order Import** If you use external systems to capture order information you can use Order Import to import external sales orders or quotations, including project and task references.

Related Topics

Order Import, *Oracle Order Management User's Guide*

Drop Shipments, *Oracle Order Management User's Guide*

Project Manufacturing Planning

To drive project manufacturing planning, you must enter demand in the system. The system supports three ways to enter demand:

- **Forecasts** You can enter a forecast and link a forecast entry to a project and task.
- **Sales Orders** You can enter a sales order and link a sales order line to a project and task. You can use Order Import to import sales orders.
- **Master Demand/Master Production Schedule** You can enter a master schedule and link a master schedule entry to a project and task. Forecasts and sales orders can be sources for a master schedule.

After you enter demand in the system, you can start the planning cycle. You can execute a planning cycle for a plan that spans one organization or an entire supply chain.

You must be able to separate all sources of supply and demand by project, identify components as shared or project specific, track existing inventories by project, and provide visibility to all supply and demand associated with a project.

Oracle Project Manufacturing provides:

- **Hard Pegging** You can plan material requirements while respecting hard pegs on all supply orders and generate planned orders with project/task references. Each item can be hard or soft pegged, thereby enabling various pegging methods within a bill of material. Hard pegging is also supported in a supply chain planning scenario.
- **Soft Pegging** You can plan materials and soft peg them to the demand. Soft pegging is also supported in a supply chain planning scenario.
- **Group Netting** You can net within a planning group (multiple projects) and you can soft peg items to the projects within the project group.
- **Common Supply Netting** You can net excess common (non-project) supply to hard pegged demand.
- **Graphical Pegging to Project** You can use the object navigator to view your pegging information, such as project, task and sales order, graphically.
- **Planner Workbench** You can use the Planner Workbench to view project exceptions, a project horizontal plan, supply and demand per project, and unit number to simulate new or existing project demand, and to release planned orders by project.
- **Forecast by Project/Task** You can link a project work breakdown structure to a

forecast entry and run the forecast demand through the planning system. This enables you to plan long-term capacity and procurement for your projects.

- **Master Schedule by Project/Task** You can load the MDS/MPS from a project forecast with project sales orders or manually link a project work breakdown structure to a schedule entry. You can have project and non-project demand in one schedule.
- **Project Exception Messages** The planning system generates project related exception messages including: items allocated across projects and tasks, items with excess inventory in a project or task, items with shortage in a project or task, reschedule-in, reschedule-out, and cancellation. You can use the workflow-based exception messages to define collaborative scenarios between internal and external organizations.
- **Single Planning Run for all Projects** You can run a single plan for multiple projects at once, and eliminate the need to run planning project by project.
- **Project Planning Simulation** You can enter new supply and demand entries for new project and tasks or change existing supply and demand due dates directly in the Planner Workbench. Online net-change simulation allows you to view the results of your changes in minutes. This enables you to respond easily to scenarios of fluctuating and unexpected demand or to project management system rescheduling results.
- **Multi-Organization/Multi-Plant and Supply Chain Projects** You can consolidate all costs for the products you manufacture for the same project in multiple plants in Oracle Projects. You can use Oracle Advanced Supply Chain Planning to plan projects across a supply chain with appropriate propagation of project and tasks on internal orders and demand and supply entities.
- **Constraint-Based Optimization** You can use Oracle Advanced Supply Chain Planning to optimize your project material and capacity plans using a variety of constraints and objective functions.
- **Borrow Payback Supply and Demand** The planning engine recognizes borrow payback supply and demand.

Related Topics

See the Overview in the *Oracle Advanced Supply Chain Planning User's Guide*

Overview of Optimization, *Oracle Advanced Planning and Scheduling Implementation and User's Guide*

Project Manufacturing Execution

The planning cycle results in planned orders that are fed into the execution system:

- Internal orders driven by inter-company supply
- WIP Discrete Jobs for make items (Project Work In Process)
- Flow Schedules for make items (Project Work In Process)
- Purchase Requisitions or Blanket Releases for buy items (Project Procurement)

The execution system addresses the inventory, shop floor, and procurement activities. Project manufacturing costs are collected during execution.

Project Work In Process

Oracle Project Manufacturing supports the following features for Project Work In Process:

- **Project WIP Jobs** You can create WIP Jobs with project/task references. Project Manufacturing supports standard and non-standard WIP Jobs. You can create Standard Project WIP Jobs automatically and release them from the Planner Workbench.

Note: For release 12.2.13 and later, the serial tagging functionality is applicable to Project Manufacturing enabled organizations. If the organization is enabled for Project Manufacturing, then during supported WIP transactions, you are prompted to provide the serial tagging assignment that you defined at the item level.

See:

- Serial Number Tagging in the Material Control chapter, *Oracle Work in Process User's Guide*
 - Overview of Serial Tagging Assignments, *Oracle Inventory User's Guide*
 - Setting Up Serial Tagging Assignments, *Oracle Inventory User's Guide*
- **Project Outside Processing** You can use existing outside processing functionality to support Project Outside Processing. The system transfers the project/task on the work order once the outside processed purchase requisition generates.

- **Project Repair Orders** You can link non-standard WIP Jobs to a project / task to capture project repair.
- **Project Flow Schedules** You can use flow schedules in a work order-less production environment. Flow schedules can be created and released from the Planner Workbench or Line Scheduling Workbench.

Project Procurement

Oracle Project Manufacturing supports the following features for Project Procurement:

- **Project Requisitions** You can create requisitions with project/task references. You can define project requisitions for inventory and expense destination types and you can implement project requisitions automatically from the Planner Workbench.
- **Project Purchase Orders** You can create purchase orders with project/task references. You can define project purchase orders for inventory and expense destination types.
- **Project Blanket Releases** You can create purchase blanket releases with project/task references. You can implement project blanket releases automatically from the Planner Workbench.
- **Project RFQs** You can create purchase Request For Quotations (RFQ) manually or auto-create an RFQ from a requisition. You can request multiple quotes within one vendor RFQ.
- **Project Supplier Quotes** You can create purchase vendor quotes manually or create a quote from an RFQ.

Related Topics

Overview of Outside Processing, *Oracle Work in Process User's Guide*

Overview of Requisitions, *Oracle Purchasing User's Guide*

Overview of Purchases Orders, *Oracle Purchasing User's Guide*

Purchase Order Types, *Oracle Purchasing User's Guide*

Overview of Sourcing, RFQs and Quotations, *Oracle Purchasing User's Guide*

Overview of Creating Discrete Jobs, *Oracle Work in Process User's Guide*

Overview of Non-Standard Discrete Jobs, *Oracle Work in Process User's Guide*

Project Inventory

Tracking inventory by project and dealing with permanent and temporary transfers

from one project to another or from common inventory to project inventory is essential for a project-based environment. Oracle Project Manufacturing supports:

- **Project Inventory** You can use project locators to segregate inventory by project. Purchase order receipt locators validate automatically for project purchase orders. You can reference existing project locators or dynamically create project locators upon receipt. The issue, back-flush, and completion locators validate automatically for project WIP jobs and associated material. Similar logic applies in processing flow schedules using work order-less completions.
- **Project Material Transactions** You can use existing material transactions such as Miscellaneous Issue/Receipt, Move Orders, PO Receipt, WIP Issue, WIP Return, and WIP Completion.
- **Permanent Project to Project Transfers** You can use project transfer transactions to transfer material from one project to another with appropriate transfer of inventory value.
- **Temporary Project to Project Transfers** You can use borrow payback transactions to borrow material from one project to another, and ensure payback against the original value.
- **Common-to-Project and Project-to-Common Transfers** You can use project transfer transactions to transfer material from common inventory to project inventory and vice versa, with the appropriate transfer of inventory value.
- **Project Mass Transfers** You can use the mass transfer wizard to initiate the mass transfer of material from one project to another based on criteria you define, with the appropriate transfer of inventory value. The system generates notifications of approval for the from and to project managers, if the project managers are different.
- **Consigned Material from Supplier** You can perform implicit and explicit consumption of consigned items to demand/supply documents with project references, with appropriate transfer of inventory value into a project.
- **Project Warehouse Management** You can enable Warehouse Management and Project Manufacturing in the same organization. You can receive, move, manufacture, pick and ship material owned by a project. You can leverage warehouse resource management, warehouse configuration productivity performance analysis, task scheduling, advanced pick methodologies, and value added services.

After completion of the assembly on the project sales order lines, the goods can be shipped to the customer for installation.

Related Topics

Project Mass Transfer, page 8-23

Defining Stock Locators, *Oracle Inventory User's Guide*

Defining Pick Methodologies, *Oracle Warehouse Management User's Guide*

Overview of Inventory Transactions, *Oracle Inventory User's Guide*

Project Manufacturing Costing

During the execution phase, project-related costs can be collected in four ways:

- Import of costs from external systems directly into Oracle Projects' Transaction Import.
- Entry of direct labor and expenses directly into Oracle Projects using time and expense entry.
- Collection of manufacturing labor, material, and manufacturing overhead in Oracle Cost Management as a result of Work In Process and Inventory transactions.
- Import of manufacturing costs from external systems using Oracle Manufacturing Transaction Import.

For expense purchases, the invoice costs flow to a project through Oracle Payables. For inventory purchases, the purchase costs flow to a project through Oracle Cost Management upon receiving into destination. As soon as invoices are matched, approved, and posted to the General Ledger, you can transfer the appropriate invoice charges (IPV, ERV, Freight, Tax, and Miscellaneous) to Oracle Projects, using the Invoice Charge Transfer Request.

For inter-company costs, the system transfers costs at cost group value (determined by FOB point), either collapsed into the material element or with elemental details.

Oracle Project Manufacturing supports project costing with the following features:

- **Cost Groups** You can create cost groups and link cost groups to projects to identify and separate costs by item and by project. Costs are tracked using perpetual weighted average costing. You can use one cost group for multiple projects if you want to establish a weighted average cost by item for a group of projects.

You can create cost groups and link cost groups to projects to identify the accounts in a Standard Costing organization. You maintain standard costs at the organization level.

You can create cost groups and link them to projects to identify layer costs by item in a Last in First out (LIFO) or First in First out (FIFO) costing organization. Costs are maintained in layers each with its own cost.

- **Linking Project Expense Organizations to Manufacturing Departments** You can link project expense organizations to manufacturing departments to allow for departmental cost visibility and analysis for a project.

- **Common Project** You can define a common project to collect cost for all common material transactions into Oracle Projects. You can use standard tools such as Expenditure Inquiry and Project Status Inquiry to analyze your common project, view commitments and actuals, and compare common and project-specific costs.
- **Linking Project Cost Elements To Manufacturing Cost Elements** You can create user-defined project cost elements (Oracle Projects expenditure types), and manufacturing cost (sub)elements. You can map project cost elements into user categories for analysis and reporting. Oracle Project Manufacturing enables you to link manufacturing cost elements (labor, material, overhead, outside processing), resources, and departments to project cost elements. This allows you to track all costs within a project for the following sources: purchasing, project direct labor and expenses, shop floor activity, or external systems.
- **Manufacturing Cost Collector** The Manufacturing Cost Collector enables you to transfer manufacturing costs to Oracle Projects. The engine derives all required information such as expenditure organization, expenditure date, and project cost element, automatically. The system transfers all manufacturing costs to the Oracle Project Transaction Import for project cost distribution. The Cost Collector also calls the Task Auto Assignment Rules to assign tasks to costed transactions when you run a project-only manufacturing scenario.

Oracle Projects supports costing with the following additional features to keep track of project progress, actual-versus-planned budget, control of project purchase commitments, and reporting:

- **Project Status Inquiry** Use this feature to research project facts. You can drill up and down on the project work breakdown structure and obtain project summary information, detailed transaction information. You can also obtain project commitments, revenue, invoices, unbilled costs, backlog, and receivable information. The project status inquiry extension enables you to pull project information from any part of the database. You can export data in online queries to a desktop spreadsheet and reporting tools, to meet the requirements of your company.
- **Project Comparison** You can use Oracle Projects to compare baseline and current project budgets.
- **Project Status Reporting** Oracle Projects supports a large number of project status reports to analyze your project financial status.
- **Project Expenditure Types** You can create project cost elements (expenditure types) and group these elements into categories.

Related Topics

Overview of Expenditures, *Oracle Project Costing User Guide*

Expenditure Types, *Oracle Projects Implementation Guide*

Applying Overhead Rate by Oracle Projects, *Cost Management User's Guide*

Project Billing

Oracle Projects is the repository for all project costs. You can use these costs for earned value analysis. The result of the earned value analysis can trigger project billing.

Within the Project Manufacturing solution, there are three ways to accomplish billing:

- Drive billing from Oracle Order Management using order types (workflow) that interface to Oracle Receivables.
- Drive billing from Oracle Project Billing using billing schedules that interface to Oracle Receivables.
- Use a combination of the first two methods. For example, you might drive project billing from Oracle Project Billing and spare-part billing from Oracle Order Management. If you use Oracle Shipping Execution to ship project-related assemblies, but not to bill for them, use order types (workflow) that do not interface to Oracle Receivables to avoid double billing.

Related Topics

Oracle Project Billing, *Oracle Projects Fundamentals User Guide*

Oracle Project Billing User Guide

Project Quality Management

You can implement Oracle Quality for managing project quality. Oracle Quality in combination with Oracle Project Manufacturing supports:

- **Project Quality Collection Elements** You can use project and task as quality collection elements.
- **Specify Project on Quality Collection Plan** You can specify a project on a quality collection plan.
- **Specify Project as a Collection Trigger** You can specify a project as a trigger for a quality collection plan.
- **Specify Project as Criteria for Skip Lot and Sampling** You can specify a project as one of the criteria for Skip Lot and Sampling Inspections in Oracle Quality.
- **Project Quality Data Collection** You can use manual entry, or the Oracle Quality Data Collection open interface to collect project and task related quality

information.

- **Project Quality Analysis** You can use project and task as selection criteria for quality analysis.

Related Topics

Overview of Collection Elements, *Oracle Quality User's Guide*

Overview of Collection Plans, *Oracle Quality User's Guide*

Special Features

Oracle Project Manufacturing provides additional special features:

- **Model/Unit Effectivity (Serial Effectivity)** You can define unit effective items and bills of materials, which allows you to implement product structure variations driven by unit number effectivity as opposed to date effectivity. You can engineer, sell, plan, produce, procure, ship, and track against a unit number. You can also use Model/Unit Effectivity in a non-project based environment.
- **Task Auto Assignment Workbench** You can use the Task Auto Assignment Workbench to define material, WIP material and resource rules for task allocation. It supports scenarios that run the manufacturing side under project control. Task Auto Assignment supports a myriad of rules to assign tasks dynamically to project-only manufacturing transactions for more flexible costing scenarios. For example, instead of allocating all costs for a work order to one task, you can implement rules that allow certain resource cost to be allocated to one task, other resource costs to another task, and material costs to be allocated to yet another task.
- **Project Manufacturing Inquiry/Seiban Inquiry** This provides a real-time look at the project execution status in the Supply Chain. The Project Manufacturing/Seiban Numbers details pages allow you to access information on Projects and Project Manufacturing data such as: project sales orders, project procurement documents, project discrete jobs with material and operation details, project cost activity, project flow schedules, project cost group with history, project budgeting, project expenditures, and project commitments. It also enables you to access details at the project or task level.
- **Manufacturing Project Definition** This workflow-based process guides you through the setup steps required to define a project manufacturing project. The process keeps track of completion and can notify a user on steps to be done or completed.
- **Project Schedule Exceptions** This workflow-based process assists you in identifying project schedule inconsistencies. Inconsistencies are sent to project and

task managers. The process monitors overdue work and out of sync work orders, procurement documents, and sales orders; as wells as out of sync planning entries.

- **Seiban Number Wizard** The Seiban Number Wizard guides you in the definition of seiban numbers. Seiban numbers are unique numbers using Project Manufacturing without Oracle Projects. For ETO-type seiban or lot-type seiban, you can define a multi-level project structure in Oracle Projects, or a top-level project structure that can be generated through the wizard.

Related Topics

Overview of Model/Unit Effectivity, page 7-1

Overview of Task Auto Assignment , page 6-1

Overview of Project Manufacturing Inquiry, page 9-1

Seiban Number Wizard, page 4-9

Oracle Project Manufacturing Command Center

This chapter covers the following topics:

- Project Manufacturing Command Center Overview
- Risk Monitor Dashboard
- Projects Dashboard
- Work Orders Dashboard
- Procurement Dashboard
- Cost Activities Dashboard
- Inventory Dashboard
- Sales Orders Dashboard
- Project Contracts Dashboard
- Genealogy and Trace Dashboard

Project Manufacturing Command Center

Project Manufacturing Command Center Overview

The Oracle Project Manufacturing Command Center enables users to achieve better project supply chain and manufacturing execution outcomes. You can search for manufacturing projects and gain full visibility into manufacturing work orders, sales orders, inventory on-hands, and procurement activities through key metrics, charts, graphs, and tables. Based on your role, the Project Manufacturing Command Center enables you to:

- Track overdue, at-risk and on-hold sales orders, project contract deliverables, work orders, and purchase orders.
- Take proactive corrective action on exceptions and overdue work orders, sales orders, and procurement transactions.
- Analyze manufacturing costs, revenue margin, expenditures, and commitments.
- Track status of project procurement activities.
- Prioritize on-time product delivery.
- Summarize project manufacturing costs to facilitate reconciliation with cost in Oracle Projects.
- Monitor on-hand inventory balances and valuations.
- Manage manufacturing related project contract deliverables.
- Enable material transfer, borrow, and payback actions between projects.
- Use the network diagram to track and trace project manufacturing activities.

Before you load data from Oracle E-Business Suite into the Project Manufacturing Command Center, ensure that your EBS data is accurate and current.

The following Project Manufacturing Command Center dashboards enable search functions using Enterprise Command Center integration:

- **Risk Monitor** dashboard, page 2-4 - Use this dashboard to gain insights into the project supply chain and execution activities with key metrics and visual charts that highlight overdues, exceptions, on-hold and at-risk transactions. You can also visualize transactions by deliverable schedules that help you to plan and take informed decisions.

- **Projects** dashboard, page 2-18 - Use this dashboard to search for projects, view project and task details, and analyze financial information.
- **Work Orders** dashboard, page 2-22 - Use this dashboard to view and manage project-related work orders on and track the progress of project-related WIP jobs.
- **Procurement** dashboard, page 2-26 - Use this dashboard to track and monitor project-related purchase orders, requisitions, quotations, blanket releases, and RFQs.
- **Cost Activities** dashboard, page 2-41 - Use this dashboard to view aggregation of project manufacturing costs and how these costs reconcile with costs in Oracle Projects.
- **Inventory** dashboard, page 2-45 - Use this dashboard to manage project materials transfer and track on-hand inventory.
- **Sales Orders** dashboard, page 2-49 - Use this dashboard to view project-related sales orders.
- **Project Contracts** dashboard, page 2-54 - Use this dashboard to view, track, and monitor project manufacturing related contracts.
- **Genealogy and Trace** dashboard, page 2-59 - Use this dashboard to track and trace project manufacturing activities using the **Project Manufacturing Execution Genealogy** diagram, which displays the network relationship for work orders, work order components, purchase orders, sales orders, project locators, project contracts, and other associated nodes.

Note: You can use the Project Manufacturing Command Center only after the installation and common configurations are completed as described in My Oracle Support Knowledge Document 2495053.1, *Installing Oracle Enterprise Command Center Framework, Release 12.2*. For additional ECC Overview information, see *Overview of Oracle Enterprise Command Center Framework, Oracle E-Business Suite User's Guide*.

Searching Enterprise Command Center Dashboards

Use the dashboard sidebars to refine (filter) the data on each dashboard. You can select a value or record from the Available Refinements component, or use Search to find a keyword, a value, or a specific record. The type-ahead feature suggests matches for your entry that correspond to the available refinements. When you submit a search, the search term is added to the Selected Refinements list, and the dashboard data is refined to include only records that match the search. You can add multiple refinements and remove any of them at any time.

Use an asterisk (*) or percent sign (%) to perform a partial keyword or record search that matches any string of zero or more characters. You can also use a question mark (?) to perform a partial search that matches any single character.

Additional Information: For more information about searching for and refining data in enterprise command centers, see *Search in Highlights of an Enterprise Command Center, Oracle E-Business Suite User's Guide*.

Risk Monitor Dashboard

As a project manager or a shopfloor supervisor you can use the **Risk Monitor** dashboard to monitor and address issues across project sales orders, project contract deliverables, work orders, and purchase orders. The Risk Monitor dashboard is comprised of the following dashboards:

- **Transactions Schedule Exceptions** dashboard, page 2-4
- **Project Schedule Exceptions** dashboard, page 2-12

Use these dashboards to:

- Visualize all project related manufacturing transactions in a single dashboard.
- Review delays or alerts associated to project manufacturing transactions and initiate corrective action if required.
- Monitor project supply chain and manufacturing exceptions.
- View schedule exceptions for work orders, sales orders, and procurement activities.
- View overdue work orders, sales orders, and procurement activities.
- Enable visibility for timely resolution of schedule conflicts.
- Find exception detail and impact on project delivery.
- View the track and trace genealogy diagram for project supply chain activities and processes in the **Genealogy & Trace** dashboard.

Transactions Schedule Exceptions Dashboard

Use the **Transactions Schedule Exceptions** dashboard to view metrics for sales orders, project contracts, purchase orders, and work orders that are overdue or at risk. As a project manager you can track transactions that are overdue, that are at risk, scheduled to be completed in the future, or transactions that are on hold.

Using refinements that are available for the data set that you select, you can refine your

search based on sales order, purchase orders, contract number, project number, task number, item, supplier, and customer. See Project Manufacturing Command Center Overview, page 2-2 for more information.

From the Project Manufacturing Super User responsibility, navigate to the **Transactions Schedule Exceptions** dashboard:

(N) **Projects >Project Manufacturing Command Center >Risk Monitor (tab) > Transaction Schedule Exceptions (tab)**

Transactions Schedule Exceptions Dashboard



The following table describes the **Transactions Schedule Exceptions** dashboard components:

Component	Description
-----------	-------------

Summary (summary bar)

The **Summary** bar displays the following key metrics:

- **Overdue Sales Orders**

This metric displays the number of overdue sales orders that have at least one shipment line open, booked, and yet to ship and with scheduled ship dates that are past the current date.

- **Overdue Project Contract Deliverables**

This metric displays the number of overdue outbound project contract deliverables that have quantities yet to be shipped and with expected shipment dates that are past the current date.

- **Overdue Work Order Completions**

This metric displays the number of overdue work order completions that are released or on-hold and with scheduled completion dates that are past the current date.

- **Overdue Purchase Orders**

This metric displays the number of overdue purchase orders that have at least one purchase order shipment open, approved, and yet to receive quantity or amount and with need-by dates that are less than the current date.

- **Sales Orders at Risk**

This metric displays the number of at-risk sales orders that have at least one sales order line open, booked, not shipped, and with scheduled ship dates as today or a future date and scheduled ship dates that are same or more than the promised dates.

- **Project Contract Deliverables at Risk**

This metric displays the number of at-risk project contract deliverables that are

	outbound, with quantities yet to be shipped, and with expected shipment dates as today or in the future and expected shipment dates that are same or more than the promised shipment dates. Purchase Orders at Risk This metric displays the number of at-risk purchase orders that have at least one purchase order shipment open, approved, and yet to receive quantities or amounts and with need-by dates as current or future dates and need-by dates same or less than the promised dates.
Sales Order Lines by Alert (chart)	This chart provides project manufacturing sales order line information based on the at-risk and overdue alert types. Click the Options icon to select On Hold from the Dimension menu and the Shipment Alert Type Group Dimensions menu.
Sales Order Lines by Shipment Schedule, Project (chart)	This chart provides project manufacturing sales order information based on scheduled shipment dates and projects. Click the Options icon to select Project Number or Customer Name from the Dimension menu and Scheduled Ship Days from the Group Dimensions menu.
Project Contract Deliverables by Alert (chart)	This chart provides project manufacturing project contract deliverables information based on at-risk and overdue alert types. Click the Options icon to select On Hold or Hold Type from the Dimension menu and Deliverable Alert Tyle from the Group Dimensions menu.
Project Contract Deliverables by Shipment Schedule, Project	This chart provides project manufacturing project contract deliverables information based on shipment schedule dates and projects. Click the Options icon to select Deliverable Project Number or Contract Number from the Dimension menu and Deliverable Shipment Days from the Group Dimensions menu.

Work Order by Status (chart)

This chart provides project manufacturing work order status information based on whether the status of work orders are released, complete, unreleased, cancelled, and on hold. Click the **Options** icon to select Status from the **Dimension** menu and the **Group Dimensions** menu.

Work Orders by Completion Schedule, Project (chart)

This chart provides project manufacturing work orders information based on the delayed completion schedules and project. Click the **Options** icon to select Project Number or Organization or Assembly from the **Dimension** menu and Completion Delayed Dates from the **Group Dimensions**.

Purchase Order Shipments by Alert (chart)

This chart provides project manufacturing purchase order shipment information based on at-risk and overdue alert types. Click the **Options** icon to select Shipment Alert Type from the **Dimension** menu and **Group Dimensions** menu.

Purchase Order Distributions by Need-By Date, Project (chart)

This chart provides project manufacturing purchase order distribution information based on need-by dates and projects. Click the **Options** icon to select Project Number or Supplier from the **Dimension** menu and PO Shipment Days in the **Group Dimensions** menu.

You can refine the displayed data in the dashboard by clicking the data point on any of the available charts and the dimension and metric value for a data point.

Results Tables (tab layout)

The results tables display information in the following tabs:

- **Sales Order Lines**
 - **Network** - Click this link to view the project details in the **Genealogy & Trace** dashboard.
 - **View Sales Order Line** - Click this link to view information on the **Line Details** page.
 - **Project Contract Deliverables**
 - **Network** - Click this link to view the project details in the **Genealogy & Trace** dashboard.
 - **View Shipping Details** - Click this link to view information on the **Line Details: Delivery Line** page.
 - **View Project Contracts** - Click this link to view project contract details of selected projects in the **Contract Authoring Workbench**.
 - **Work Orders**
 - **Network** - Click this link to view the project details in the **Genealogy & Trace** dashboard.
 - **View Work Order Details** - Click this link to view information in the Discrete Manufacturing Command Center's **Work Order Status** dashboard.
 - **Purchase Order Distributions**
 - **Network** - Click this link to view the project details in the **Genealogy & Trace** dashboard.
-

-
- **View Purchase Order Details** - Click this link to view information on the **Standard Purchase Order** page.

Click the **Record Details** icon in the tabs to view details for a project number.

Click the links in the table columns to refine the information in the dashboard.

The following actions are available from the **Options** icon in the tables for the **Transactions Schedule Exceptions** dashboard:

- **Compare** - Select multiple rows to compare information.
 - **Export** - Export the search results in a comma-separated values (CSV) file format.
-

Project Schedule Exceptions Dashboard


As a project manager or a shopfloor supervisor you can use the **Project Schedule Exceptions** dashboard to view and manage project supply chain and manufacturing exceptions.

Using refinements, you can search on schedule exceptions and overdue information using item number, warehouse, or project and task start dates. You can view Project Manufacturing schedule exceptions and overdue metrics for work orders, sales orders, and procurement activities. See Project Manufacturing Command Center Overview, page 2-2 for more information.

From the Project Manufacturing Super User responsibility, navigate to the **Project Schedule Exceptions** dashboard:

(N) **Projects >Project Manufacturing Command Center >Risk Monitor (tab) >Project Schedule Exceptions (tab)**

Project Schedule Exceptions Dashboard



The following table describes the **Project Schedule Exceptions** dashboard components:

Component	Description
-----------	-------------

Exceptions (summary bar)

The **Exceptions** summary bar displays the following key metrics:

- **Projects with Exceptions**

This metric displays the number of projects that have exceptions.
 - **Work Orders Schedule Exceptions**

This metric displays the number of schedule exceptions for project manufacturing work orders.
 - **Sales Orders Schedule Exceptions**

This metric displays the number of schedule exceptions for project manufacturing sales orders.
 - **Procurement Activities Schedule Exceptions**

This metric displays the number of schedule exceptions for project manufacturing procurement activities.
 - **Overdue Work Orders**

This metric displays the number of project manufacturing work orders that are overdue.
 - **Overdue Sales Orders**

This metric displays the number of project manufacturing sales orders that are overdue.
 - **Overdue Procurement Activities**

This metric displays the number of project manufacturing procurement activities that are overdue.
-

**Number of Exceptions (Count Distinct) by
Project Number, Exception Type (chart)**

This chart provides project manufacturing schedule exceptions information about work orders, sales orders, purchase orders, quotations, requisitions, and blanket releases based on project number and exception type. You can refine the displayed data by clicking the data point on the chart and the dimension and metric value for a data point. Click the **Options** icon to select Project Number or Exception Type from the **Dimension** menu and the **Group Dimensions** menu.

Results Tables (tab layout)

The results tables display schedule exception and overdue information in the following tabs:

- **Work Order Schedule Exceptions**
- **Sales Order Schedule Exceptions**
- **Procurement Activities Schedule Exceptions**
- **Overdue Work Orders**
- **Overdue Sales Orders**
- **Overdue Procurement Activities**

Click the **Record Details** icon in the tabs to view details for a project number.

On the Work Order Schedule Exceptions and Overdue Work Orders tabs, click the **Actions** icon to select the following actions:

- **Network** - Click this link to view the project details in the **Genealogy & Trace** dashboard.
- **View Work Order Details** - Click this link to view information in the Discrete Manufacturing Command Center's **Work Order Status** dashboard.

On Sales Order Schedule Exceptions tab, click the **Actions** icon to select the following actions:

- **Network** - Click this link to view the project details in the **Genealogy & Trace** dashboard.
- **View Sales Order Line** - Click this link to view information on the **Line Details** page.

On the Procurement Activities Schedule Exceptions tab, select purchase orders and then click the **Actions** icon to select the

following actions:

- **Network** - Click this link to view the project details in the **Genealogy & Trace** dashboard.
- **View Purchase Orders** - Click this link to view information on the **Standard Purchase Order** page.

On the Overdue Sales Order click the **Network** icon to view the project details in the **Genealogy & Trace** dashboard.

On the Overdue Procurement Activities tab, select purchase orders and then click the **Network** icon to view the project details in the **Genealogy & Trace** dashboard.

To view key events for work orders, sales orders, and procurement activities schedule exceptions in the Timeline View, click the **Timeline View** icon in the following tabs:

- Work Order Schedule Exceptions - You can view the following dates for work order schedule exceptions in the Timeline View:
 - Start Date
 - Completion Date
 - Project Or Task Start Date
 - Project Or Task End Date
- Sales Order Schedule Exceptions - You can view the following dates for sales order schedule exceptions in the Timeline View:
 - Request Date
 - Promise Date
 - Project Or Task Start Date

-
- Project Or Task End Date
 - Procurement Activities Schedule Exceptions - You can view the following dates for procurement activities schedule exceptions in the Timeline View:
 - Need-By Date
 - Promised Date
 - Project Or Task Start Date
 - Project Or Task End Date

Click the **Timeline View Option** icon to enable the overview display and the maximum number of events of up to 500.

Click the links in the table columns to refine the information in the dashboard.

The following actions are available from the **Options** icon in the tables for the **Project Schedule Exceptions** dashboard:

- **Compare** - Select multiple rows to compare information.
 - **Export** - Export the search results in a comma-separated values (CSV) file format.
-

Projects Dashboard


As a project manager you can use the **Projects** dashboard to track project activities. Use this dashboard to:

- Monitor manufacturing project and task details including budget, cost, revenue margin and backlog.
- View and manage projects, tasks, and commitments.
- Analyze manufacturing project expenditures.
- Track status of supply commitments.

Using refinements, you can view specific project manufacturing metrics, charts, and results tables for projects. See Project Manufacturing Command Center Overview, page 2-2 for more information.

From the Project Manufacturing Super User responsibility, navigate to the **Projects** dashboard:

(N) **Projects >Project Manufacturing Command Center >Projects (tab)**



The following table describes the **Projects** dashboard components:

Component	Description
-----------	-------------

Project Metrics (summary bar)

The **Project Metrics** summary bar displays the following key metrics:

- **Projects**

This metric displays the number of project manufacturing projects.

- **Tasks**

This metric displays the number of project manufacturing tasks.

- **Commitments**

This metric displays the number of project manufacturing commitments.

Project Costs (Sum) by Project Number, Project Currency Code (chart)

This chart provides information about project manufacturing project costs based on project numbers and the currency codes. You can refine the displayed data by clicking the data point on the chart and the dimension and metric value for a data point. Click the **Options** icon to select Project Number or Project Currency Code from the **Dimension** menu and the **Group Dimensions** menu.

Results Tables (tab layout)

The results tables display schedule exception and overdue information in the following tabs:

- **Projects**
- **Tasks**
- **Expenditures**
- **Commitments**

Click the **Record Details** icon in the tabs to view details for a project number.

On the Projects tab, you can select the following entries from the drop-down list to see additional details:

- Project Information
- Project Details
- Year-to-Date
- Period-to-Date
- Inception-to-Date

Click the **Timeline View** icon on the Projects tab, to view the following key events for projects in the Timeline View:

- Start Date
- End Date

Click **Timeline View Option** icon to enable the overview display and the maximum number of events of up to 500.

On the Commitments tab, you can select the following entries from the drop-down list to see additional details:

- Commitment Details
 - Commitment Summary
-

Click the links in the table columns to refine the information in the dashboard.

The following actions are available from the **Options** icon in the tables for the **Projects** dashboard:

- **Compare** - Select multiple rows to compare information.
 - **Export** - Export the search results in a comma-separated values (CSV) file format.
-

Work Orders Dashboard

As a project manager or shopfloor supervisor, you can use the **Work Orders** dashboard to track project WIP jobs and operations. Use this dashboard to:


- Monitor work order execution.
- Analyze job operations, component issues and line schedules.
- Track status and progress of work orders.
- Ensure timely completion of work orders.
- View the track and trace genealogy diagram for project supply chain activities and processes in the **Genealogy & Trace** dashboard.

Using refinements, you can view project manufacturing work order metrics, charts, and results tables. See Project Manufacturing Command Center Overview, page 2-2 for more information.

From the Project Manufacturing Super User responsibility, navigate to the **Work Orders** dashboard:

(N) **Projects >Project Manufacturing Command Center >Work Orders** (tab)

Work Orders Dashboard



The following table describes the **Work Orders** dashboard components:

Component

Description

Work Order Metrics (summary bar)

The **Work Order Metrics** summary bar displays the following key metrics:

- **Work Orders**
This metric displays the number of project manufacturing work orders.
- **Operations**
This metric displays the number of project manufacturing operations.
- **Components**
This metric displays the number of project manufacturing components.
- **Work Order Schedule Exceptions**
This metric displays the number of work orders with schedule exceptions.
- **Overdue Work Orders**
This metric displays the number of work orders that are overdue.
- **Associated Projects**
This metric displays the total number of projects associated to the transactions displayed in this dashboard.

Work Orders (Count Distinct) by Project Number, Status (chart)

This chart provides information about project manufacturing work orders based on project numbers and the status of the work orders like for example if they are released, unreleased, cancelled, complete, on-hold, or closed. You can refine the displayed data by clicking the data point on the chart and the dimension and metric value for a data point. Click the **Options** icon to Select Project Number or Status from the **Dimension** menu and the **Group Dimensions** menu.

Results Tables (tab layout)

The results tables display project manufacturing work order information in the following tabs:

- **Work Orders** - Select the following entries from the drop-down list to see additional details in this tab:
 - Work Order Details
 - Work Order Quantities
 - Work Order Dates

On the Work Order tab, click the **Actions** icon to select the following actions:

- **Network** - Click this link to view the project details in the **Genealogy & Trace** dashboard.
- **View Work Order Details** - Click this link to view information in the Discrete Manufacturing Command Center's **Work Order Status** dashboard.
- **View Reservations** - Click this link to view information in the **Item Reservation** window.

Click the **Timeline View** icon on the Work Order tab to view the following key events for work orders:

- Start Date
- Completion Date

Click **Timeline View Option** to enable the overview display and the maximum number of events of up to 500.

- **Operations** - Select the following entries from the drop-down list to see additional details in this tab:
 - Operations Details
-

-
- Operation Quantities

- **Components** - Select the following entries from the drop-down list to see additional details in this tab:

- Component Details
- Component Quantities

On the Components tab, click the **View Reservations** icon to navigate to the Item Reservation window.

- **Line Schedules** - Use this tab to view line schedule information like line code, planned quantity, quantity completed, and variance quantity.

Click the **Record Details** icon in the tabs to view details for a project number.

Click the links in the table columns to refine the information in the dashboard.

The following actions are available from the **Options** icon in the tables for the **Work Orders** dashboard:

- **Compare** - Select multiple rows to compare information.
 - **Export** - Export the search results in a comma-separated values (CSV) file format.
-

Procurement Dashboard

As a project manager or procurement buyer, you can use the **Procurement** dashboard to manage procurement activities for manufacturing projects. The **Procurement** dashboard in the Project Manufacturing Command Center is comprised of the following three dashboards:

- **Purchase Orders** dashboard, page 2-27
- **Requisitions** dashboard, page 2-31

- **Negotiations** dashboard, page 2-34

You can use the available dashboards in the Procurement dashboard to:

- Track status of sourcing documents, requisitions, and purchase orders.
- Ensure on-time delivery of project material by suppliers.
- Get visibility into shipment commitments and distributions.
- View the track and trace genealogy diagram for project supply chain activities and processes in the **Genealogy & Trace** dashboard.

Using refinements, you can view specific information based on your selection in all three dashboards of the **Procurement** dashboard. See Project Manufacturing Command Center Overview, page 2-2 for more information.

From the Project Manufacturing Super User responsibility, navigate to the Procurement dashboard:

(N) **Projects >Project Manufacturing Command Center >Procurement (tab)**

From the **Procurement** dashboard, you can select the following tabs:


- **Purchase Orders**
- **Requisitions**
- **Negotiations**

Purchase Orders Dashboard

To view and manage purchase order details, navigate to the Project Manufacturing Command Center's **Purchase Orders** dashboard:

(N) **Projects >Project Manufacturing Command Center >Procurement (tab) >Purchase Orders (tab)**

Purchase Orders Dashboard



The following table describes the components of the **Purchase Orders** dashboard:

Component	Description
-----------	-------------

Purchase Order Metrics (summary bar)

The **Purchase Order Metrics** summary bar displays the following key metrics:

- **Purchase Orders**

This metric displays the number of project manufacturing purchase orders.

- **Purchase Order Schedule Exceptions**

This metric displays the number of purchase orders with schedule exceptions.

- **Overdue Purchase Orders**

This metric displays the number of purchase orders that are overdue.

- **Associated Projects**

This metric displays the total number of projects associated to the transactions displayed in this dashboard.

Amount (Sum) by Currency, Project Number (chart)

This chart provides information about project manufacturing purchase order amounts based on currency and project number or destination organization. You can refine the displayed data by clicking the data point on the chart and the dimension and metric value for a data point. Click the **Options** icon to select Project Number or Destination Organization from the **Dimension** menu. Select Currency from the **Group Dimensions** menu.

Results Tables (tab layout)

The results tables display different levels of purchase order information in the following tabs:

- **Headers** - Use this tab to view project manufacturing header information such as document type, order date, currency, status, buyer, supplier, and so on.
- **Distributions** - Use this tab to view distributions information for a project such as shipment number, distribution number, destination organization, quantity, amount, currency and so on.

Click the **Record Details** icon in the tabs to view details for a project number.

On the Headers and Distribution tabs, click the **Actions** icon to select the following actions:

- **Network** - Click this link to view the project details in the **Genealogy & Trace** dashboard.
- **View Purchase Orders** - Click this link to view information on the **Standard Purchase Order** page.
- **View Receiving** - Click this link to view information in the **Receiving Dashboard**. Note that you must have the Logistics Manager responsibility to access the Receiving Dashboard
- **View Purchase Order Distribution** - Click this link to view information on the **Distribution** page.

On the Distributions tab, click the **Timeline View** icon to view the following key events for purchase orders:

- Promised Date
- Need-By Date

Click **Timeline View Option** to enable the

overview display and the maximum number of events of up to 500.

Click the links in the table columns to refine the information in the dashboard.

The following actions are available from the **Options** icon in the tables for the **Purchase Orders** dashboard:


- **Compare** - Select multiple rows to compare information.
- **Export** - Export the search results in a comma-separated values (CSV) file format.

See: Procurement Dashboard, page 2-26

Requisitions Dashboard

To view and manage project manufacturing requisitions details, navigate to the Project Manufacturing Command Center's **Requisitions** dashboard:

(N) **Projects >Project Manufacturing Command Center >Procurement (tab) >Requisitions (tab)**



The following table describes the components of the **Requisitions** dashboard:

Component	Description
-----------	-------------

Requisition Metrics (summary bar)

The **Requisition Metrics** summary bar displays the following key metrics:

- **Requisitions**

This metric displays the number of project manufacturing requisitions.

- **Requisition Schedule Exceptions**

This metric displays the number of requisitions with schedule exceptions.

- **Overdue Requisitions**

This metric displays the number of requisitions that are overdue.

- **Associated Projects**

This metric displays the total number of projects associated to the transactions displayed in this dashboard.

Amount (Sum) by Currency, Project Number (chart)

This chart provides information about project manufacturing requisition amounts based on currency and project number or destination organization. You can refine the displayed data by clicking the data point on the chart and the dimension and metric value for a data point. Click the **Options** icon to select Project Number or Destination Organization from the **Dimension** menu. Select Currency from the **Group Dimensions** menu.

Results Tables (tab layout)

The results tables display different levels of requisition information in the following tabs:

- **Headers**
- **Lines**
- **Distributions**

Click the **Record Details** icon in the tabs to view details for a project number.

Click the links in the table columns to refine the information in the dashboard.

The following actions are available from the **Options** icon in the tables for the **Requisitions** dashboard:

- **Compare** - Select multiple rows to compare information.
 - **Export** - Export the search results in a comma-separated values (CSV) file format.
-

See: Procurement Dashboard, page 2-26

Negotiations Dashboard


The **Negotiations** dashboard comprises the following three tabs:

- **Quotations** - Use this tab to review the metrics, charts, and results tables for project manufacturing quotations.
- **Blanket Releases** - Use this tab to review the metrics, charts, and results tables for project manufacturing blanket releases.
- **RFQs** - Use this tab to review the metrics, charts, and results tables for project manufacturing RFQs.

To view and manage project manufacturing quotations, blanket releases, and RFQs, navigate to the Project Manufacturing Command Center's **Negotiations** dashboard:

(N) **Projects >Project Manufacturing Command Center >Procurement (tab) >Negotiations (tab)**

Negotiations Dashboard



The following table describes the components of the **Negotiations** dashboard's **Quotations** tab:

Component

Description

Quotations (summary bar)

The **Quotations** summary bar displays the following key metrics:

- **Quotations**
This metric displays the number of project manufacturing quotations.
- **Quotation Schedule Exceptions**
This metric displays the number of quotations for project manufacturing with schedule exceptions.
- **Overdue Quotations**
This metric displays the number of quotations for project manufacturing that are overdue.
- **Associated Projects**
This metric displays the total number of projects associated to the transactions displayed in this dashboard.

Quotation Number (Count Distinct) by Project Number, Quotation Status (chart)

This chart provides information about the number of quotations based on quotation status and project number. You can refine the displayed data by clicking the data point on the chart and the dimension and metric value for a data point. Click the **Options** icon to select Quotation Status or Project Number from the **Dimension** menu and the **Group Dimensions** menu.

Results Tables (tab layout)

The results tables display procurement information for quotations like project number, task number, quotation number, quotation type, quotation class, quotation status, RFQ number, effective date, and expiration date.

Click the **Record Details** icon in the table to view details for a project number.

Click the links in the table columns to refine the information in the dashboard.

The following actions are available from the **Options** icon in the **Quotations** dashboard tables:

- **Compare** - Select multiple rows to compare information.
- **Export** - Export the search results in a comma-separated values (CSV) file format.

The following table describes the components of the **Negotiations** dashboard's **Blanket Releases** tab:

Component	Description
-----------	-------------

Blanket Releases (summary bar)

The **Blanket Releases** summary bar displays the following key metrics:

- **Blanket Releases**
This metric displays the number of project manufacturing blanket releases.
- **Blanket Release Schedule Exceptions**
This metric displays the number of blanket releases for project manufacturing with schedule exceptions.
- **Overdue Blanket Releases**
This metric displays the number of blanket releases for project manufacturing that are overdue.
- **Associated Projects**
This metric displays the total number of projects associated to the transactions displayed in this dashboard.

Blanket Release Amount (Sum) by Project Number, Currency (chart)

This chart provides information about blanket release cost metrics based on project numbers and currency. You can refine the displayed data by clicking the data point on the chart and the dimension and metric value for a data point. Click the **Options** icon to select Project Number or Currency from the **Dimension** menu and the **Group Dimensions** menu.

Results Tables (tab layout)

The results tables display procurement information for blanket releases like project number, task number, PO number, release number, item number, item description, line number, shipment number, distribution number, release date amount, currency, and so on.

Click the **Record Details** icon in the table to view details for a project number.

Click the links in the table columns to refine the information in the dashboard.

The following actions are available from the **Options** icon in the **Blanket Releases** dashboard tables:

- **Compare** - Select multiple rows to compare information.
- **Export** - Export the search results in a comma-separated values (CSV) file format.

The following table describes the components of the **Negotiations** dashboard's **RFQs** tab:

Component	Description
-----------	-------------

RFQs (summary bar)

The **RFQs** summary bar displays the following key metrics:

- **RFQs**

This metric displays the number of project manufacturing RFQs.

- **RFQ Schedule Exceptions**

This metric displays the number of RFQs for project manufacturing with schedule exceptions.

- **Overdue RFQs**

This metric displays the number of RFQs for project manufacturing that are overdue.

- **Associated Projects**

This metric displays the total number of projects associated to the transactions displayed in this dashboard.

RFQ Number (Count Distinct) by RFQ Status, Project Number (chart)

This chart provides information about RFQs based on RFQ status and project numbers. You can refine the displayed data by clicking the data point on the chart and the dimension and metric value for a data point. Click the **Options** icon to select Project Number or RFQ Status from the **Dimension** menu and the **Group Dimensions** menu.

Results Tables (tab layout)

The results tables display procurement information for RFQs like project number, task number, RFQ number, RFQ status, buyer, supplier, supplier site, supplier contact name, and reply date.

Click the **Record Details** icon in the table to view details for a project number.

Click the links in the table columns to refine the information in the dashboard.

The following actions are available from the **Options** icon in the **RFQs** dashboard tables:

- **Compare** - Select multiple rows to compare information.
- **Export** - Export the search results in a comma-separated values (CSV) file format.

See: Procurement Dashboard, page 2-26

Cost Activities Dashboard

As a project manager, a cost manager, or if in a financial role, you can use the **Cost Activities** dashboard to summarize project manufacturing costs to facilitate reconciliation with cost in Oracle Projects. Use this dashboard to:


- Analyze manufacturing project costs by cost element.
- Gain insights into project and cost group variance.
- Access detailed transactions that comprise the totals displayed on the dashboard.
- View timely and detailed manufacturing cost information to track project performance.

Using refinements, you can view specific project manufacturing metrics, charts, and results tables for project cost activities. See Project Manufacturing Command Center Overview, page 2-2 for more information.

From the Project Manufacturing Super User responsibility, navigate to the **Cost Activities** dashboard:

(N) **Projects >Project Manufacturing Command Center >Cost Activities** (tab)

Cost Activities Dashboard



The following table describes the **Cost Activities** dashboard components:

Component	Description
-----------	-------------

Cost Metrics (summary bar)

The **Cost Metrics** summary bar displays the following key metrics for transactions that have associated costs:

- **Work Orders**

This metric displays the number of project manufacturing work orders in closed, complete, or released status.

- **Sales Orders**

This metric displays the number of project manufacturing sales orders.

- **Purchase Orders**

This metric displays the number of purchase orders with purchase price variance.

- **On-Hand Items**

This metric displays the number of on-hand project manufacturing items.

- **Associated Projects**

This metric displays the total number of projects associated to the transactions displayed in this dashboard.

Total Amount (Sum) by Cost Source (chart)

This chart provides information about project manufacturing cost activities based on cost source and total amount. You can refine the displayed data by clicking the data point on the chart and the dimension and metric value for a data point. Click the **Options** icon to select Cost Source, Project Number or Currency Code from the **Dimension** menu.

The following cost sources in this chart are color coded for easy reference:

- WIP Value Summary
- Purchase Price Variance
- On-Hand Values
- Project Level Cost Variances
- WIP Variances
- Sales Order Issues

Total Amount (Sum) by Project Number (chart)

This chart provides information about project manufacturing project costs based on project numbers and the total amount. You can refine the displayed data by clicking the data point on the chart and the dimension and metric value for a data point. Click the **Options** icon to select Currency Code, Project Number, or Organization Name from the **Dimension** menu.

Cost Summary (table)

This table displays information for each project and cost source combination based on the currency. You can view the Currency Code, Material Cost, Material Overhead Cost, Resource Cost, Outside Processing Cost, Overhead Cost, Transaction Variances, and Total Amount. You can also see the sum of all the entries in the table grouped by Project Number and Cost Source.

The Cost Summary table displays aggregations based on the attributes and metrics that you select. Click the **Options** icon to select attributes and metrics and click **Update** to update the cost details in the Cost Summary table.

Click the **Aggregated Table** icon to see cost aggregations.

Results Tables (tab layout)

The **Cost Details** results tables display details of project cost in the following tabs:

- **WIP Value Summary.**
- **WIP Variances.**
- **Purchase Price Variances.**
- **Sales Orders Issues.**
- **Project Level Cost Variances.**
- **On-Hand Values.**

Click the links in the table columns to refine the information in the dashboard.

Click the **Options** icon to show or hide attributes in the results tables.

Inventory Dashboard

As a project manager, inventory manager, or a shopfloor supervisor, you can use the **Inventory** dashboard to manage project materials and on-hand inventory information. Use this dashboard to:


- Analyze project on-hand quantity by item and project locator.
- Analyze project on-hand value by item and cost group.
- Proactively manage project material transfer, borrow, or payback actions to resolve material shortages exceptions to keep project schedules on track.
- View and compare on-hand balances and values for projects.

Using refinements, you can view specific project manufacturing inventory metrics, charts, and tables. See Project Manufacturing Command Center Overview, page 2-2 for more information.

From the Project Manufacturing Super User responsibility, navigate to the **Inventory** dashboard:

(N) **Projects >Project Manufacturing Command Center >Inventory** (tab)

Inventory Dashboard



The following table describes the **Inventory** dashboard components:

Component

Description

Borrow, Payback, or Transfer button

Use this action to navigate to the **Project Transfer** window to initiate material transfer between project inventories. You can then select from the following inventory transfer transaction types:

- Project Borrow
- Project Payback
- Project Transfer

Inventory Metrics (summary bar)

The **Inventory Metrics** summary bar displays the following key metrics:

- **On-Hand Items**

This metric displays the number of project manufacturing items that are available on hand.

- **On-Hand Quantity**

This metric displays the number of project manufacturing item quantity that is available on hand.

- **Associated Projects**

This metric displays the total number of projects associated to the transactions displayed in this dashboard.

On-Hand Quantity (Sum) by Item Number, Inventory Locator (chart)

This chart provides information about the on-hand quantity available based on item and inventory locators. You can refine the displayed data by clicking the data point on the chart and the dimension and metric value for a data point. Click the **Options** icon to select Inventory Locator, Inventory Organization Name, or Project Number from the **Dimension** menu. Select Item Number from the **Group Dimensions** menu.

On-Hand Inventory Value (Sum) by Currency Code, Cost Group Name (chart)

This chart provides the on-hand inventory value information about the basis of currency codes and cost group names. Click the **Options** icon to select Cost Group Name or Project Number from the **Dimension** menu. Select Currency Code from the **Group Dimensions** menu.

Results Tables (tab layout)

The results tables display inventory information for projects in the following tabs:

- **On-Hand Balances**
- **On-Hand Values**

Click the links in the table columns to refine the information in the dashboard.

The following actions are available from the **Options** icon in the tables for the **Inventory** dashboard:

- **Compare** - Select multiple rows to compare information.
 - **Export** - Export the search results in a comma-separated values (CSV) file format.
-

Sales Orders Dashboard

As a project manager or sales manager, you can use the **Sales Orders** dashboard to perform sales analysis and ensure timely delivery of products. Use this dashboard to:


- Analyze and track status of product delivery.
- Mitigate risks related to project sales order terms.
- Gain insights into sales by customer and project dimensions.
- View the track and trace genealogy diagram for project supply chain activities and processes in the **Genealogy & Trace** dashboard.

Using refinements, you can view specific project manufacturing sales order metrics, charts, and tables. See Project Manufacturing Command Center Overview, page 2-2 for more information.

From the Project Manufacturing Super User responsibility, navigate to the **Sales Orders** dashboard:

(N) **Projects >Project Manufacturing Command Center >Sales Orders** (tab)

Sales Orders Dashboard



The following table describes the **Sales Orders** dashboard components:

Component	Description
-----------	-------------

Sales Order Metrics (summary bar)

The **Sales Order Metrics** summary bar displays the following key metrics:

- **Sales Orders**
This metric displays the number of project manufacturing sales orders.
- **Sales Order Schedule Exceptions**
This metric displays the number of sales orders with schedule exceptions.
- **Overdue Sales Orders**
This metric displays the number of sales orders that are overdue.
- **Associated Projects**
This metric displays the total number of projects associated to the transactions displayed in this dashboard.

Orders (tab)

The **Orders** tab displays the following charts:

- **Order Number (Count) by Customer Name, Project Number** - This cascading chart provides information about the sales order numbers based on customer names and project numbers. Click the **Options** icon to select Project Number from the **Dimension** menu.
 - **Order Amount (Count) by Project Organization, Project Number** - This cascading chart provides information about the sales order numbers based on project organizations and the project number. Click the **Options** icon to select Project Number or Project Organization from the **Dimension** menu.
-

Amount (tab)

The **Amount** tab displays the following charts:

- **Order Amount (Sum) by Order Currency, Customer Name, Project Number** - This cascading chart provides information about the order amount based on order currency, customer names and project numbers. Click the **Options** icon to select Order Currency, Customer Name, or Project Number from the **Dimension** menu.
 - **Order Amount (Sum) by Order Currency, Project Organization, Project Number** - This cascading chart provides information about the order amount based on order currency, project organization, and project number. Click the **Options** icon to select Order Currency, Project Organization, or Project Number from the **Dimension** menu.
-

Results Tables (tab layout)

The results tables display detailed information about sales order for projects like for example project number, task number, order number, order line number, order category and so on.

Click the Actions icon in the Sales Order dashboard's results table to select the following actions for a project number:

- **Network** - Click this link to view the project details in the **Genealogy & Trace** dashboard.
- **View Sales Order Line** - Click this link to view information on the **Line Details** page.
- **View Reservations** - Click this action link to navigate to the **Reservations Workbench** page (for Release 12.2.10 and above) or to the **Item Reservations** window (if lower than Release 12.2.10).
- **View Shipping Details** - Click this link to view information on the **Line Details: Delivery Line** page.

Click the **Timeline View** icon in the Sales Orders dashboard's results table to view the following key events for sales orders:

- Request Date
- Promised Date
- Scheduled Ship Date

Click **Timeline View Option** to enable the overview display and the maximum number of events of up to 500.

Click the links in the table columns to refine the information in the dashboard.

The following actions are available from the **Options** icon in the tables for the **Sales Orders** dashboard:

- **Compare** - Select multiple rows to

compare information.

- **Export** - Export the search results in a comma-separated values (CSV) file format.
-

Project Contracts Dashboard

As a project manager or contracts manager, you can use the **Project Contracts** dashboard to perform manufacturing related project contract analysis and ensure timely delivery of products. Use this dashboard to:


- View and monitor manufacturing project contracts and deliverables.
- Analyze key metrics and charts to gain insights into project contract status and delivery.
- Track and trace manufacturing related project contract deliverables.
- Navigate the **Contract Authoring Workbench** to view project contract details of selected projects.

Using refinements, you can view specific project manufacturing metrics, charts, and results tables for project contracts. See Project Manufacturing Command Center Overview, page 2-2 for more information.

From the Project Manufacturing Super User responsibility, navigate to the Project Contracts dashboard:

(N) **Projects >Project Manufacturing Command Center >Project Contracts** (tab)

Project Contracts Dashboard



The following table describes the **Project Contracts** dashboard components:

Component	Description
-----------	-------------

Project Contract Metrics (summary bar)

The **Project Contract Metrics** summary bar displays the following key metrics:

- **Program Name**

This metric displays the number of available program names. Click this metric to view and select a program name from the list of values.
- **Product Line**

This metric displays the number of available product lines. Click this metric to view and select a product line from the list of values.
- **Contracts**

This metric displays the number of contracts for project manufacturing.
- **Contract Deliverables**

This metric displays the number of contract deliverables for project manufacturing.
- **Associated Projects**

This metric displays the total number of projects associated to the transactions displayed in this dashboard.

Contract Amount (Sum) by Currency(chart)

This chart provides information about project manufacturing contract amounts based on currency. You can refine the displayed data by clicking the data point on the chart and the dimension and metric value for a data point. Click the **Options** icon to select Project Number or Currency from the **Dimension** menu.

Deliverable (Count Distinct) by Project Number (chart)

This chart provides information about project manufacturing contract deliverables based on customer names. You can refine the displayed data by clicking the data point on the chart and the dimension and metric value for a data point. Click the **Options** icon to select Customer Name or Project Number from the **Dimension** menu.

Results Tables (tab layout)

The results tables display detailed information about contract headers, lines, and deliverables in the following tabs:

- **Headers**
- **Lines**
- **Deliverables**

On the Headers tab, click the **Record Details** icon to view details for a project number. You can also select a project number and click the **View Project Contract** icon to navigate to the **Contract Authoring Workbench** window.

On the Lines tab, you can select the following entries from the drop-down list to see additional details:

- Line Details
- Additional Information

On the Deliverables tab, you can select the following entries from the drop-down list to see additional details:

- Deliverable Details
- Additional Information

Click the **Timeline View** icon in the Deliverables tab to view the following key events for project contracts:

- Delivery Date
- Expected Shipment Date
- Promised Shipment Date

Click **Timeline View Option** to enable the overview display and the maximum number of events of up to 500.

Click the links in the table columns to refine the information in the dashboard.

The following actions are available from the **Options** icon in the tables for the **Projects Contracts** dashboard:

- **Compare** - Select multiple rows to compare information.
 - **Export** - Export the search results in a comma-separated values (CSV) file format.
-

Genealogy and Trace Dashboard

As a project manager you can use the **Genealogy & Trace** dashboard for detailed traceability into project manufacturing activities. For example, to analyze the causes of any project exceptions, you can search for a purchase order and view the **Project Manufacturing Execution Genealogy** diagram to trace forward or backward to identify the cause of the exception and review any component shortages, or shipment delays. Similarly, to analyze customer returns due to product issues, you can trace the assembly, serial unit, or component used in production and view the component materials, work order, and shipping details. Some of the network nodes alert you to issues such as schedule exceptions for a work order or if a purchase order is on hold. You can also navigate to the existing project manufacturing dashboards and other application pages from the **Genealogy & Trace** dashboard. Use this dashboard to:

- Track and trace project supply chain execution activities.
- Analyze exceptions caused by project schedule or overdue exceptions.
- Take corrective action by accessing different application pages from this dashboard.


The **Project Manufacturing Execution Genealogy** diagram displays the network relationship of the entity that you query. You can use the **Search** field to find project locators, work orders, work order components, purchase orders, sales orders, and project contracts. You can also select from the available refinements to filter the information. See Project Manufacturing Command Center Overview, page 2-2 for more information.

From the Project Manufacturing Super User responsibility, navigate to the **Genealogy & Trace** dashboard:

(N) **Projects >Project Manufacturing Command Center > Genealogy & Trace** (tab)

Note: You can also navigate to the **Genealogy & Trace** dashboard from the existing **Overview, Work Order, Purchase Order, and Sales Orders**

dashboards in the Project Manufacturing Command Center using the link icon in the **Network** column on the results tables.



The following table describes the **Genealogy & Trace** dashboard components:

Component	Description
-----------	-------------

Project Manufacturing Execution Genealogy
(diagram)

This diagram displays the network details for the node you query or the refinements that you select. Right-click a node to view available **Actions** and to select from the following options:

- **Make Anchor Node** - Select this option to make a node the main node.
- **Show Adjacent Nodes** - Select this option to expand a node to see its related nodes.
- **Highlight Path** - Select this option to highlight the specific path of a node. You can right-click and select **Unhighlight Path** to remove highlighting a path.
- **Explore Node** - Select this option to explore the node further.
- **Compare** - Select multiple nodes and click Compare for a side-by-side comparison of the records of each selected node.
- **Show Details** - Select this for a node to view details. On the Details window that opens, select multiple filters and then click **Find Similar** to apply these filters to the diagram.

Based on your search and selected refinements, the network diagram displays the following nodes:

- **Purchase Order** - Select the following for this node:
 - **Show Details** - Click this link to view details such as purchase order number, supplier name, and supplier site, purchase order status, operating unit, buyer, document type, currency, and amount.
 - **View Purchase Order** - Click this action link to navigate to the

Standard Purchase Order page to view purchase order line details with item quantities and transaction dates.

- **View Receiving** - Click this action link to navigate to the **Receiving Dashboard**. Note that you must have the Logistics Manager responsibility to access the Receiving Dashboard.

The **Purchase Order** node displays the following visual indicators:

- **Hold** - This alert icon indicates open and current purchase orders.
 - **Schedule Exceptions**: This alert icon indicates schedule exceptions related to the purchase order.
 - **Overdue Exceptions**: This alert icon indicates overdue exceptions related to the purchase order.
 - **Distribution** - Select the following for this node:
 - **Show Details** - Click this link to view details such as purchase order number, line number, distribution number, project, task, item, quantity, quantity delivered, amount, currency, and unit of measure (UOM).
 - **View Purchase Order Distribution** - Click this action link to navigate to the **Distribution** page to view purchase order distribution details such as quantity, accounts, and so on.
 - **View Receiving** - Click this action link to navigate to the **Receiving Dashboard**. Note that you must have the Logistics Manager responsibility to access the Receiving Dashboard.
-

-
- **Sales Order** - Select the following for this node:
 - **Show Details** - Click this link to view details such as order number, customer, operating unit, order type, booked date, ordered date, and sales representative.
 - **View Sales Order** - Click this action link to navigate to the **Sales Order View** page to view the sales order details with item quantities and transaction dates.

The **Sales Order** node displays the following visual indicators:

- **Hold** - This alert icon indicates open and current sales orders.
 - **Schedule Exceptions**: This alert icon indicates schedule exceptions related to the work order.
 - **Overdue Exceptions**: This alert icon indicates overdue exceptions related to the work order.
- **Line** - Select the following for this node:
 - **Show Details** - Click this link to view details such as order number, line number, project, task, item, quantity, selling price, currency, and unit of measure (UOM).
 - **View Sales Order Line** - Click this action link to navigate to the **Line Details** page.
 - **View Shipping Details** - Click this action link to view information on the **Line Details: Delivery Line** page.
 - **View Reservations** - Click this action link to view details in the
-

Reservations Workbench page (for Release 12.2.10 and above) or to the **Item Reservations** window (if lower than Release 12.2.10).

- **Work Order** - Select the following for this node:
 - **Show Details** - Click this link to view details such as work order number, assembly, organization name, description, organization code, status, start quantity, completed quantity, and scrap quantity.
 - **View Work Order** - Click this action link to navigate to the **Discrete Jobs** window to release or put the work order on hold.
 - **View Reservations** - Click this action link to view details in the **Reservations Workbench** page (for Release 12.2.10 and above) or to the **Item Reservations** window (if lower than Release 12.2.10).

The **Work Order** node displays the following visual indicators:

- **Hold** - This alert icon indicates open and current work orders.
 - **Reject** - This alert icon appears if there is at least one rejected quantity for that work order.
 - **Schedule Exceptions**: This alert icon indicates schedule exceptions related to the work order.
 - **Overdue Exceptions**: This alert icon indicates overdue exceptions related to the work order.
- **Component** - Select the following for this
-

node:

- **Show Details** - Click this link to view details such as type, component, description, project, task, assembly, operation, inventory locator, supply type, supply locators, required quantity, and open quantity.
- **View Project Inventory** - Click this action link to view details of the available inventory in other projects and initiate a material transfer from the **Inventory** dashboard.
- **View Material Workbench** - Click this action link to navigate to the **Material Workbench** window.
- **View Reservations** - Click this action link to view details in the **Reservations Workbench** page (for Release 12.2.10 and above) or to the **Item Reservations** window (if lower than Release 12.2.10).

The **Component** node displays the following visual indicator:

- **Not Issued in Full** - This alert icon appears when the component has not been issued in full.
- **Project Locator** - Click **Show Details** to view details such as type, item locator, project, task, subinventory, item, and operating unit.
- **Project Contract** - Select the following for this node:
 - **Show Details** - Click this link to view details such as type, project contract number, value, currency, program name, product line, status, contract customer, item organization, start date, and end date.

-
- **View Project Contract** - Click this action link to navigate to the **Project Contract** window to update project contracts.
 - **Deliverable** - Select the following for this node:
 - **Show Details** - Click this link to view details such as type, project contract number, line number, deliverable, item, item description, promised shipment date, expected shipment date, and delivery date.
 - **View Project Contract** - Click this action link to navigate to the **Project Contract** window to update project contracts.

Click the **View Timeline** link from the Purchase Order, Distribution, Work Order, Sales Order, Line, Project Contract, and Deliverable nodes to view the following key events in the Timeline View:

- Promised Date and Need-By Date for purchase orders.
- Scheduled Ship Date, Request Date, and Promised Date for sales orders.
- Delivery Date, Expected Shipment Date, and Promised Shipment Date for project contracts.
- Start Date and Completion Date for work orders.

Click **Timeline View Option** to enable the overview display and the maximum number of events of up to 500.

The following icons are available for the **Project Manufacturing Execution Genealogy** diagram:

-
- **Export to Image** - Click this option to export the Project Manufacturing Execution Genealogy diagram as an image.
 - **Export to PDF** - Click this option to download and export the information in the PDF format.
 - **Row Expander** - View the project manufacturing genealogy information at all levels like header, serial, locators, and components level. To go back to the diagram view, click the **Network Diagram** icon.
-

Setup Parameters

This chapter covers the following topics:

- Project Manufacturing Parameters
- Project Manufacturing Controls
- Locators in Project Manufacturing

Project Manufacturing Parameters

Use the Project Manufacturing Parameters window to enter all Project Manufacturing setup information at the inventory organization in a single place. The Project Manufacturing Parameters window includes the following setup attributes:

General

- Enable Project References
- Allow Cross Project Issues
- Allow Cross Unit Number Issues
- Allow Cross Project Pick Wave Allocation
- Cost Group Option
- Project Control Level
- Common Project
- Common Project Tasks
 - Material
 - Resource

- WIP Material

Costing

- WIP Person Resource as Straight Time
- GL Posting Option
- PJM Clearing Account
- Default Expenditure Types
 - PPV
 - Direct Item

Invoice Transfer

- Default IPV Expenditure Type
- Default ERV Expenditure Type
- Default Freight Expenditure Type
- Default Tax Expenditure Type
- Default Miscellaneous Invoice Charges Expenditure Type

Borrow Payback

- Default Payback Variance Accounts
 - Material
 - Material Overhead
 - Resource
 - Outside Processing
 - Overhead

Note: Project Manufacturing functionality is not available with Oracle Shop Floor Management and Oracle Process Manufacturing organizations.

To set up the General Attributes:

1. Navigate to the Project Manufacturing Parameters window.

The screenshot shows the 'Project Manufacturing Parameters (P6)' window with the 'General' tab selected. The window has four tabs: 'General', 'Costing', 'Invoice Transfer', and 'Borrow Payback'. The 'General' tab contains the following settings:

- ☒ Enable Project References
- ☒ Allow Cross Project Issues
- ☐ Allow Cross Project Pick Wave Allocation
- ☐ Allow Cross Unit Number Issues
- Cost Group Option: By Project (dropdown menu)
- Project Control Level: Project (dropdown menu)
- Common Project: (empty text field)
- Default Common Project Tasks (grouped box):
 - Material: (empty text field)
 - Resource: (empty text field)
 - WIP Material: (empty text field)

2. Optionally, select Enable Project References check box.

This enables Project References for the organization. You can associate project number and, optionally, task numbers with various supply and demand entities in the organization. See project control level information in Step 7.

3. Optionally check Allow Cross Project Issues check box.

Check this box to allow cross project issues for projects belonging to the same planning in the inventory organization, and to allow cross unit issues based on Warehouse Management picking rules in a Warehouse Management organization.

Allow Cross Project Issues enables you to issue material from one Project or Task to another Project or Task during Component Issue/Return to a discrete job or repetitive schedule or flow schedule. The two projects should belong to the same planning group but can be from different cost groups.

If no planning group is defined for the organization, Allow Cross Project Issues will allow material issues between all projects and tasks for the organization. Note that should both projects have no planning group associated, the projects are considered as belonging to same planning group.

4. Optionally check Allow Cross Unit Number Issues check box.

Check this box to allow cross unit number issues for projects belonging to the same planning in the inventory organization, and to allow cross unit issues based on Warehouse Management picking rules in a Warehouse Management organization.

5. Optionally check Allow Cross Project Pick Wave Allocation check box.

Check this box to allow Cross Project Sales Order Pick Wave Allocation based on WMS Picking Rules if using WMS Org.

6. Select the Cost Group Option. You can designate your cost group by project or by inventory. This should be set to Project if you want to use Project cost group based accounting. This should be set to inventory if you want to use cost group accounting based on inventory. Recommended setting for PJM Orgs using Oracle Projects for Cost Collection is "Project".

7. Select the control level for the inventory organization: project or task.

If you enable Project References and choose the Project Control Level, you can associate projects and, optionally, tasks with the supply and demand entities.

If you enable Project References and choose the Task Control Level, you must associate tasks when you associate a project with supply and demand entities.

8. Optionally, select a Common Project.

Select a project which has been defined in Oracle Projects. If you do not use Oracle Projects, you do not need to perform this setup.

Selecting a common project enables you to track the cost of manufacturing transactions that are not associated with a specific project. This enables you to budget for common costs and to view commitments and actual, and budgeted costs for your common project on the standard Project Status Inquiry. You can set up a different Common Project for each inventory organization.

When you run the Cost Collector, the Common Project value set up on the PJM Organization Parameters window is assigned to all transactions related to common items. The common cost group cost of each item is used for common transactions. Tasks are assigned for common project transactions based on the Task Auto Assignment Rules for the common project. See: Setup for Common Project in Task Auto Assignment, page 6-14.

9. Select a Material task if you selected a common project.

This field is available only if Work in Process is installed, and Cost Collection is enabled for the current organization This rule becomes the default Material rule in the Task Auto Assignment rules window.

10. Enter a Resource task if you selected a common project.

This field is available only if Work in Process is installed, and Cost Collection is enabled for the current organization This rules becomes the default Resource rule in

the Task Auto Assignment rules window.


11. Select a WIP Material task if you selected a common project.

This field is available only if Work in Process is installed, and Cost Collection is enabled for the current organization. This rule becomes the default WIP Material rule in the Task Auto Assignment rules window.

12. Save your work.

To set up Costing attributes:

1. Navigate to the PJM Organization Parameters window and select the Costing tab region.



The screenshot shows the 'Project Manufacturing Parameters (P6)' window with the 'Costing' tab selected. The window has four tabs: 'General', 'Costing', 'Invoice Transfer', and 'Borrow Payback'. The 'Costing' tab contains the following fields:

- ☐ WIP Person Resource as Straight Time
- GL Posting Option: Manufacturing (dropdown menu)
- Account Option: (dropdown menu)
- PJM Clearing Account: (text field)
- Default Expenditure Types:
 - PPV: (text field)
 - Direct Item: (text field)

2. Optionally select the WIP Person Resource as Straight Time checkbox. Checking this box allows you to transfer WIP Resource employee transactions to Oracle Projects as WIP Straight Time. If you select this option, you can include WIP Straight Time hours in Oracle Projects' summarization of hours for billing calculations. You can use Oracle Projects Burden Schedules to apply overhead to WIP Straight Time transactions.

See Work in Process Resource Employee Transactions, *Oracle Cost Management User's Guide*.

3. Choose your GL Posting Option. The choices are Manufacturing and Projects. This should be set to Projects if you want to use Oracle Projects as the single source for

posting all transactions (manufacturing and non manufacturing) to the General Ledger. When you select the option to post the General Ledger in Oracle Projects, you can use Projects Burden Schedules to apply overhead to Project Manufacturing transactions. If you select this option and continue to apply overhead in Manufacturing, the overhead amount will be imported into Projects as raw (not burdened) cost.

See Applying Overhead Rate by Oracle Projects, *Oracle Cost Management User's Guide*.

4. If you selected Projects as your GL Posting Option, you must select an Account Option. If you set this to Use AutoAccounting, All accounts are derived using the accounting rules engine in Oracle Projects. Inventory transactions are transferred to Projects as Inventory with No Accounts and WIP transactions are transferred as WIP with No Accounts. If you set this option to Send Accounts to PA – Cost Group and WIP Accounting Class valuation accounts are transferred to Projects. Inventory transactions are transferred to Projects as Inventory with Accounts and WIP transactions are transferred as WIP with Accounts.
5. Select your PJM Clearing Account. You must set an account as the PJM Clearing account when using the AutoAccounting. The PJM clearing account is used for balancing debit or credit when the user performs project transfer transactions.
6. Enter a Purchase Price Variance (PPV) Default Expenditure Type. This field is updateable only if you are in an organization that uses standard costs.
7. Enter a Direct Item Default Expenditure Type. This field is updateable only if you are in an Enterprise Asset Management enabled organization.

To set up Invoice Transfer attributes:

1. Navigate to the PJM Organization Parameters window and select the Invoice Transfer tab region. You must check these boxes if you wish to transfer any invoice charges for an invoice charge type. For each box you check, you must select an expenditure type for the appropriate invoice charge type.

Project Manufacturing Parameters (P6)

General Costing Invoice Transfer Borrow Payback

Transfer to PA

	Expenditure Type
IPV ☒	IPV
ERV ☒	ERV
Freight ☒	Freight
Tax ☒	Tax
Miscellaneous Charges ☒	Misc

2. Optionally, check the IPV check box, and enter the default Expenditure Type.

Select an expenditure type that has been associated with expenditure type class Inventory. This value is defaulted into the Project Parameters window for each project and can be updated for a project.

If an Invoice Price Variance generates when approving an inventory/shopfloor related invoice, the Invoice Charge transfer process uses the IPV expenditure type defined in the Project Parameters window along with the IPV amount, IPV account and Expenditure Organization to transfer the IPV amount for the project to Oracle Projects.

3. Optionally, check the ERV check box, and enter the default Expenditure Type.

Select an expenditure type associated with expenditure type class Inventory. This value is defaulted into the Project Parameters window for each project and can be updated for a project.

If an Exchange Rate Variance is generated when approving an inventory/shopfloor related invoice, the Invoice Charge transfer process uses the ERV expenditure type defined in the Project Parameters along with the ERV amount, ERV account from Oracle Payables and Expenditure Organization to transfer the ERV amount for the project to Oracle Projects.

4. Optionally, check the Freight check box and enter the default Expenditure Type.

Select an expenditure type associated with expenditure type class Inventory. This

value defaults into the Project Parameters window for each project and can be updated for a project.

If you use Receipt based Matching for your Invoice, and enter Freight on the distribution when approving an inventory / shop floor related invoice, the Invoice Charge transfer process uses the Freight expenditure type defined in the Project Parameters window along with the freight amount, freight account from Oracle Payables and expenditure organization from the purchase order to transfer the freight amount for the project to Oracle Projects.

5. Optionally, check the Tax check box, and enter the default Expenditure Type.

Select an expenditure type associated with expenditure type class Inventory. See: . This value defaults into the Project Parameters window for each project and can be updated for a project.

If a distribution is generated for Tax when performing receipt based matching for an inventory/shop floor related invoice, the Invoice Charge transfer process uses the ERV expenditure type defined in the Project Parameters window along with the miscellaneous amount and account from invoice distributions and expenditure organization from the purchase order to transfer the Miscellaneous charge for the project to Oracle Projects.

6. Optionally, check Default Miscellaneous Charges check box, and enter Expenditure Type check.

Select an expenditure type associated with expenditure type class Inventory. This value defaults into the Project Parameters window for each project and can be updated for a project.

If a distribution generates for Miscellaneous Charge when you perform receipt based matching for an inventory/shop floor related invoice, the Invoice Charge transfer process uses the Miscellaneous Charge tax expenditure type defined in the Project Parameters window along with the tax amount, tax account defined in Oracle Payables and Expenditure Organization from the purchase order to transfer the tax amount for the project to Oracle Projects.

7. Save your work.

To set up Borrow Payback Attributes:

1. Navigate to the PJM Organization Parameters window and select the Borrow Payback tab region.

Project Manufacturing Parameters (P6)

General Costing Invoice Transfer **Borrow Payback**

Default Payback Variance Accounts

Material

Material Overhead

Resource

Outside Processing

Overhead

2. Optionally, enter the Default Payback Variance Accounts.

Select elemental payback variance accounts from the list of valid accounts to be used as default for all projects for the inventory organization. This set of accounts defaults to the cost group and can be updated for each cost group. The difference between the average cost at the time of payback and the original borrowing cost posts to this set of accounts for the borrowing project cost group. See: *Cost Structure, Oracle Cost Management User's Guide*.

3. Save your work.

Related Topics

Project Manufacturing Controls, page 3-9

Project Manufacturing Controls

The PJM Organization Parameter window includes conditional logic to enable/disable fields and tab pages based on other organization settings. The following table illustrates the PJM organization parameters controls.

Field / Tab Page	Conditional / Dependency Logic
Project Control Level	Enabled and Required if Enable Project References check box is checked
Allow Cross Project Issues	Enabled if Enable Project References check box is checked
Common Project	Enabled if Cost Collection is enabled for this organization and Enable Project References check box is checked
Invoice Transfer Tab Page	Visible if Oracle Payables is installed or implemented; Enabled if Oracle Payables is installed or implemented and Enable Project References check box is checked
Borrow Payback Tab Page	Enabled if Enable Project References check box is checked
Transfer to PA check boxes (IPV, ERV, Freight, Tax and Miscellaneous)	Enabled if Oracle Payables is installed or implemented and Enable Project References check box is checked
Expenditure Types (IPV, ERV, Freight, Tax and Miscellaneous)	Enabled if: Oracle Payables is installed or implemented Enable Project References check box is checked Corresponding Transfer to PA check box is checked

When you check the Enable Project References check box for a new inventory organization, or change the Enable Project References check box to checked from unchecked in an existing inventory organization, the window invokes an API to modify the stock locator FlexField to add Project and Task segments.

Related Topics

Project Manufacturing Parameters, page 3-1

Expenditures, *Oracle Project Costing User Guide*.

Locators in Project Manufacturing

Locator Flexfield

Oracle Project Manufacturing reserves segment19 and segment20 of the Stock Locator key flexfield to store the project and task numbers. You should not attempt to modify these two segments.

If you are installing Oracle Project Manufacturing for the first time, the system automatically enables segment19 and segment20 of the Stock Locator key flexfield when you create the first inventory organization and check the Enable Project References check box. You can then enable additional segments to reflect your physical stock location layout.

If you are installing Oracle Project Manufacturing in an existing Oracle Applications installation and currently use segment19 and segment20 of the Stock Locator key flexfield, change the current flexfield schema and use other segments. The system does not support automatic conversion.

Project Locator

A project locator is a locator with a project or project and task reference. It is also a logical partition of a physical location. Project locators are used to track project hard pegged material. Project inventory needs to be stocked in a project locator and needs to be transacted in and out of a project locator. Since locators can be dynamically created, it is not necessary to predefine project locators.

Common Locator

A common locator is a locator without a project or project and task reference. It is also a real, physical location. Common locators are used to track common (soft pegged) material.

Note: Although a project locator is a logical partition, the system still regards it as a physical locator for physical and cycle counting.

Example

Project locators differ from common locators by the existence of values in the project and task segments in the flexfield definition of the Locator. If the structure of the physical location is Row/Rack/Bin, the structure of the Locator flexfield would be Row/Rack/Bin/Project/Task. For example, the concatenated value for a common item in Row 1, Rack 4, Bin 2 would be 1/4/2// while the concatenated value for a project item in Row 1, Rack 4, Bin 2, Project C4501, Task 2.1 would be 1/4/2/C4501/2.1.

Use of Locator

Use project locators to track inventory by project. If an inventory item needs to be

identified by project, you need to turn *Locator Control* on for the item.

Since locators can be created dynamically (Locator Control = Dynamic Entry Allowed at item level), you do not need to predefine all project locators. Oracle Project Manufacturing provides defaulting and validation logic in order to keep the use of project locators transparent.

Related Topics

Inventory Attribute Group, *Oracle Inventory User's Guide*

Defining Stock Locators, *Oracle Inventory User's Guide*

Project Definition

This chapter covers the following topics:

- Assigning Project Parameters
- WIP Accounting Classes
- Seiban Number Wizard
- Setting up Project MRP defining Seiban numbers Defining seiban numbers Defining Seiban Numbers
- Creating a Project with Lot Type Seiban Numbers
- Modifying an Existing Project with Lot Type Seiban Numbers

Assigning Project Parameters

You must associate a project number or a seiban number with a Planning Group, a Cost Group, and a Default WIP Accounting Class.

To set up project parameters:

1. Navigate to the Project Parameters window.
2. Select the desired parameter option. The options are as follows:
 - Project- Select this option to setup one project across all organizations.
 - Organization- Select this option to setup multiple projects for one organization.
3. Optionally, check Do not ask me in the future, if you do not want this window to appear again.

Note: Checking this box sets the profile option PJM: Parameter Form View By Option

4. Choose OK.

Project Parameters

Project Number: **Acme Airlines Engine** Project Name: **Acme Airlines Engine**

Planning Group:

General Invoice Transfer Task AutoAssignment Other

— Default WIP Classes —

Organization	Planning Group	Cost Group	Standard	Maintena
Detroit PJM WMS Manufacturing	ENGINE_C	P5-Common		
Los Angeles Manufacturing		PJM1	Discrete	
Cleveland Manufacturing		SA-TAA-1	Discrete	
Atlanta Manufacturing				

WIP Classes by Task

Note: If you chose to set project parameters by organization instead of project, the organization appears in the main heading, and different projects appear in the tabbed regions of the window.

5. Enter the project or seiban number you want to associate with a planning group. If you are updating an existing assignment, query the existing record and make the necessary changes.
6. Select the desired project or organization.
7. Select a planning group if applicable.

If you plan material requirements by a group of projects, rather than by each individual project, you need to define a planning group and to assign all the projects to this planning group. If you plan material requirements only by a single project, you do not need to associate the project with any planning group. You can also associate a project to a single planning group.

For more information about planning groups. See: Defining Planning Group Lookups, in *Oracle MRP User's Guide*.

8. Select a Cost Group.

When you enter a project, the Cost Group field is enabled. You must select a Cost Group from the list of valid Cost Groups for a project.

Note: If you set project parameters by organization instead of project, the organization appears in the main heading, and different projects appear in the tabbed regions of the window.

The list of values includes the Common Cost Group and the user defined cost groups. The list of user defined cost groups includes only those cost groups with valid accounts and with Project selected in the Cost Group window. Weighted average costing for Inventory and WIP is maintained at the Cost Group level. Therefore, if you want to keep weighted average costing at the project level, you must assign the project to its own Cost Group. See: Overview of Average Costing, *Oracle Cost Management User's Guide* and Overview of Standard Costing, *Oracle Cost Management User's Guide*.

9. Optionally enter a WIP Accounting Class.

You can choose any WIP accounting class associated with the selected cost group in the WIP Accounting Classes for Cost Groups window in Cost Management.

When you create project jobs or complete work order-less schedules for a project, the default WIP accounting class is defaulted if an accounting class, based on the assembly item category set, cannot be found. You can override it, but only with another accounting class assigned to the cost group. See: Associating WIP Accounting Classes with Categories, *Oracle Cost Management User's Guide*.

Note: When you create a project WIP job either manually or through MRP, the system checks if you assigned a default WIP accounting class to this WIP job's item category and cost group in the Default WIP Accounting Classes for Categories window. If you have, the program uses this WIP accounting class for the job. If you have not, the program uses the WIP accounting class you entered for the project.

10. Enter the project effective from/to date if applicable.

You can setup effective dates for a project in an inventory organization. The project, project-task and Project Parameter start/end dates are validated in various project document definitions through the use of a Project Manufacturing API. The system generates warnings when the exceptions are encountered during the definition of the document or request. You can create extensions to this API to include business specific rules.

11. Select the Invoice Transfer tab.

Project Parameters

Project Number: **Acme Airlines Engine** Project Name: **Acme Airlines Engine**

Planning Group:

General Invoice Transfer Task AutoAssignment Other

Expenditure Types

Organization	IPV	ERV	Freight
Detroit PJM WMS Manufacturing	IPV	ERV	Freight
Los Angeles Manufacturing	IPV	ERV	Freight
Cleveland Manufacturing			
Atlanta Manufacturing	IPV	ERV	Freight

WIP Classes by Task

12. Enter an expenditure type for IPV.

This field is mandatory in a Project Manufacturing organization, if you selected the *Transfer to PA IPV* option. You can use the default IPV expenditure type or modify it to choose any one of expenditure types associated with expenditure type class Inventory.

If a variance generates when approving an inventory or a shopfloor (outside processing) related invoice, the Invoice Charge transfer process uses the IPV expenditure type, IPV amount, IPV account, and the Expenditure Organization you have defined to transfer the IPV amount for the project to Oracle Projects.

For outside processing, choose an expenditure type that is associated with the expenditure type class of Work in Process.

13. Enter an expenditure type for ERV.

This field is mandatory in a Project Manufacturing organization, if you selected the *Transfer to PA ERV* option. You can use the default ERV expenditure type or modify it to choose any one of expenditure types that has been associated with the expenditure type class Inventory.

If a variance generates when approving an inventory or a shopfloor (outside processing) related invoice, the ERV transfer process uses the ERV expenditure type, ERV amount, ERV account, and the Expenditure Organization you defined to transfer the ERV amount for the project to Oracle Projects.

For outside processing, choose an expenditure type that is associated with the expenditure type class of Work in Process.

14. Enter an expenditure type for Freight.

This field is mandatory in a Project Manufacturing organization, if you selected the *Transfer to PA Freight* option. You can use the default Freight expenditure type or modify it and choose any one of expenditure types associated with the expenditure type class Inventory.

If you use receipt based matching for your invoice, and freight is entered on the distribution when approving an inventory or shopfloor (outside processing) related invoice, the invoice charge transfer process uses the freight expenditure type defined in the Project Parameters window. It also uses the freight amount and freight account from Oracle Payables, and the expenditure organization from the purchase order to transfer the freight amount for the project to Oracle Projects.

For outside processing, choose an expenditure type that is associated with the expenditure type class of Work in Process.

15. Enter an expenditure type for Tax.

This field is mandatory in a Project Manufacturing organization, if you selected the *Transfer to PA Tax* option. You can use the tax expenditure type that has defaulted from the PJM Org Parameter window or modify it and choose any one of expenditure types associated with the expenditure type class Inventory.

The method you choose to match tax to your invoiced items determines which expenditure type is assigned to the tax you enter on the Payables Invoice window. You can allocate tax at the line match level or you can enter tax as an invoice distribution line and manually allocate it to item distributions.

If you allocate tax at the match to line level as described below, tax entered on the invoice is charged to the IPV expenditure type:

- You can select the option of matching the supplier invoice to the purchase order or purchase order receipt on the shipments form of the purchase order. When you enter the Payables invoice, you select the same matching method that you chose on the purchase order.
 - On the Match to Purchase Order window of Invoice Entry, you can check the Allocate check box next to each matching line to allocate tax, freight, and miscellaneous charges to the matched lines.
 - Tax matched to a purchase order or receipt line on this form is designated as an invoice price variance - the difference between the tax amount allocated on the invoice and the tax entered on the purchase order line. In Oracle Projects you see the Invoice Price Variance expenditure type on the transaction for tax allocated on the invoice.

If you allocate tax at the invoice distribution line level as described below, tax entered on the invoice is charged to the tax expenditure type:

- You can select the same matching method on the invoice as you selected on the purchase, but do not check the Allocate check box.
 - You can enter a new distribution line for tax on the Invoice Distributions window and choose Allocate.
 - You can manually allocate the tax to any of the item distribution lines.
- Tax matched on this form is designated as a tax and is charged to the tax expenditure type which you set up on the Project Parameters window.

For outside processing, choose an expenditure type that is associated with the expenditure type class of Work in Process.

16. Enter an expenditure type for Miscellaneous charge.

This field is mandatory in a Project Manufacturing organization, if you selected the *Transfer to PA Miscellaneous* option. You can use the default Miscellaneous expenditure type that has defaulted or modify it and choose any one of expenditure types associated with the expenditure type class Inventory.

If a distribution generates for Tax when performing receipt based matching for an inventory or shopfloor (outside processing) related invoice, the Invoice Charge transfer process uses the ERV expenditure type, the miscellaneous amount and account from invoice distributions, and the expenditure type from the purchase order to transfer the miscellaneous amount for the project to Oracle Projects.

For outside processing, choose an expenditure type that is associated with the expenditure type class of Work in Process.

17. Select the Task AutoAssignment Tab.

Project Parameters

Project Number **Acme Airlines Engine** Project Name **Acme Airlines Engine**
 Planning Group

General Invoice Transfer Task AutoAssignment Other

Default Tasks

Organization	Material	Resource	WIP Material
Detroit PJM WMS Manufacturi			
Los Angeles Manufacturing			
Cleveland Manufacturing	4.0	4.0	4.0
Atlanta Manufacturing	5.0	5.0	5.0

WIP Classes by Task

18. Enter a Material Task if necessary.
19. Enter a Resource Task if necessary.
20. Enter a WIP Material task if necessary.
21. Select the Other Tab.

Organization	PPV Expenditure Type	Direct Item Expenditure Type
Detroit PJM WMS Manufacturing		
Los Angeles Manufacturing		EAM Labor
Cleveland Manufacturing		
Atlanta Manufacturing	PPV	Machine Usage

22. Enter a Purchase Price Variance (PPV) Default Expenditure Type. This field is updateable only if you are in an organization that uses standard costs.
23. Enter a Direct Item Default Expenditure Type. This field is updateable only if you are in an Enterprise Asset Management enabled organization.
24. Save your work.

Note: For bulk create, update, or automation, you can also use the Project Parameters API to create and update project parameters.

For more details about the Project Parameters API, refer to the Project Manufacturing public APIs listed in the Discrete Manufacturing section in the Integration Repository. From the Navigator menu, select the Integrated SOA Gateway responsibility and then click the Integration Repository link to open the Oracle Integration Repository.

Related Topics

Overview of Task Auto Assignment, page 6-1

Project Manufacturing Parameters, page 3-1

Creating an Organization, *Using Oracle HRMS - The Fundamentals*

Task Auto Assignment FlexSequence, page 6-2

WIP Accounting Classes

You can set a Default WIP Accounting Class for Maintained Work Orders at the task level.

To set WIP accounting classes at the task level:

1. Navigate to the WIP Accounting Classes by Tasks window.

Task Number	Task Name	Standard	Maintenance
3.0	Production		

2. Select a Task Number from the list of values.
3. Select the discrete WIP accounting class from the list of values in the Standard field if applicable.
4. Select the desired Maintenance task from the list of values. This field is available only if the organization is Enterprise Asset Management enabled.

Related Topics

WIP Accounting Class Defaults, *Oracle Work in Process User's Guide*

Defining Project Cost Groups, *Oracle Cost Management User's Guide*

Seiban Number Wizard


Oracle Project Manufacturing provides you with the capability to define a reference number, and link demand and supply entities to this number in Oracle Order Management, Oracle Purchasing, Oracle Master Scheduling/MRP, Oracle Work In Process, Oracle Inventory, and Oracle Quality. This reference number can be used to

represent the contract number, Seiban Number, or any identifier that needs to be listed on the supply or demand entities.

When you install Oracle Project Manufacturing, you may choose to implement the product with or without Oracle Projects. When you implement Oracle Project Manufacturing without Oracle Projects, you track the manufacturing activities and corresponding costs by Project. Tasks are not available, and you cannot define a Work Breakdown Structure.

The Seiban Number Wizard enables you to define Seiban numbers, and to create or to modify projects using top-level task structures. For example, use the Seiban Number Wizard is used for project creation in Lot Type Seiban environments.

Seiban Number Generation Process Flow




Defining Seiban Numbers, page 4-11

Creating a Project with Lot Type Seiban Numbers, page 4-14

Defining Seiban Numbers

To define seiban numbers:

1. Navigate to the Seiban Wizard.



2. Select Using Seiban Number.
3. Select Next. The Seiban Numbers window is displayed.

Seiban Number	Seiban Name
1024	Bill's 4th

Parameters

4. Enter a Seiban number and name unique within an Operating Unit.
5. Save your work.
6. Optionally, choose Parameters to navigate to the Project Parameters window.

Organization	Cost Group	WIP Accounting Class	Planning Group
Cleveland Manufacturing	Eng2k Bill	Prototype	ENGINE 1

7. In the Project Parameters window, select the Organization. The list contains that have project level control.

8. Optionally, select values for the following fields:
 - Cost Group, if you are using Average as your costing method.
 - WIP Accounting Class
 - Planning Group
9. Save your work.

Related Topics

Seiban Number Wizard, page 4-9

Creating a Project with Lot Type Seiban Numbers, page 4-14

Modifying an Existing Project with Lot Type Seiban Numbers, page 4-18

Creating Projects, *Oracle Projects Fundamentals*

Creating a Project with Lot Type Seiban Numbers

You can use the new project and tasks in Oracle Projects and Oracle Project Manufacturing. You can use the Seiban Number Wizard to generate a project structure with only top-level tasks. This is typically used in a lot-type Seiban environment but is also usable in a non-Seiban environment.

All conditions related to Oracle Projects integration apply.

Prerequisite

- Define a project template. See:
 - Defining Project Templates, *Oracle Projects Implementation Guide*.
 - Project Templates, *Oracle Projects Fundamentals User Guide*.

To define a project with lot type seiban numbers:

1. Navigate to the Seiban Wizard window.
2. Select Using Project Number.
3. Choose Next.
4. Select Create a New Project.
5. Choose Next.

Seiban Wizard, Step 3 of 5: Project Information



Please enter a Project Template from which the new project will be created, as well as the desired Project Number, Project Name, Project Start Date and Completion Date.

Template	T, Aircraft Engines-Bill
Project Number	1025
Project Name	Bill's 5th
Start Date	08/01/2001
Completion Date	08/31/2001

☐ Submit Approval Workflow

Cancel < Back Next > Finish

6. Select a template.
7. Enter the following:
 - Project Number
 - Project Name
 - Start Date of the project
 - Completion Date of the project
8. Optionally, check the Submit Approval Window.
9. Choose Next.

Seiban Wizard, Step 4 of 5: Task Information

Please specify the options for creating the tasks.

Prefix

Suffix

Starting Number

Ending Number

Increment By

Numeric Width


10. Enter the following:

Parameter	Meaning	Example
Prefix (optional)	All tasks the Seiban Wizard generates begin with this value.	A
Suffix (optional)	All tasks the Seiban Wizard generates end with this value	-B
Starting Number	The first task generated.	1
Ending Number	This is the last task that could be generated. The actual ending task number depends on the increment parameter you select.	25
Increment by	Generate task numbers increment by this value.	If this value is 1 then the tasks would be 1, 2, 3, and so on.

Parameter	Meaning	Example
Numeric Width (optional)	This value causes leading zeros to appear before the task number, ensuring a fixed length for the task numbers. If you do not specify a value, there will be no leading zeros.	If this value is 2 then the tasks listed above would be 01, 02, 03, and so on.

The list of tasks generated in this example would be A01-B, A02-B, A03-B, and so on.

11. Choose Next.



12. Choose Finish.

Related Topics

Seiban Number Wizard, page 4-9


Defining Seiban Numbers, page 4-11

Modifying an Existing Project with Lot Type Seiban Numbers, page 4-18


Modifying an Existing Project with Lot Type Seiban Numbers

To modify a project with lot type Seiban numbers:


1. Navigate to the Seiban Wizard.
2. Select Using Project Number.
3. Select Next.



4. Select the Add to an existing project.
5. Choose Next.



6. Select a Project Number.
7. Choose Next.



The image shows a Windows-style dialog box titled "Seiban Wizard, Step 4 of 5: Task Information". On the left is a graphic of a lit match. The main area contains the text "Please specify the options for creating the tasks." followed by several input fields: "Prefix" with value "C", "Suffix" with value "-D", "Starting Number" with value "1", "Ending Number" with value "100", "Increment By" with value "2", and "Numeric Width" with value "3". At the bottom are four buttons: "Cancel", "< Back", "Next >", and "Finish".


8. Enter the following:

Parameter	Meaning	Example
Prefix (optional)	All tasks the Seiban Wizards generates begin with this value.	C
Suffix (optional)	All tasks the Seiban Wizard generates end with this value	-D
Starting Number	The first task generated.	1
Ending Number	This is the last task that could be generated. The actual ending task number depends on the increment parameter you select.	100
Increment by	Generated task numbers increment by this value.	If this value is 2 then the tasks would be 1, 3, 5, and so on.

Parameter	Meaning	Example
Numeric Width (optional)	This value causes leading zeros to appear before the task number, ensuring a fixed length for the task numbers. If you do not specify a value, there will be no leading zeros.	If this value is 3 then the tasks listed above would be 001, 003, 005, and so on.

The list of tasks generated in this example would be C001-D, C003-D, C005-D, and so on.

9. Choose Next.



Related Topics

Seiban Number Wizard, page 4-9

Defining Seiban Numbers, page 4-11

Creating a Project with Lot Type Seiban Numbers, page 4-14

Project Manufacturing Validations

This chapter covers the following topics:

- Project Manufacturing ValidationsProject manufacturingvalidation
- Common Validation
- Validations in Purchasing
- Validations in Inventory
- Validations in WIP
- Validations in Shipping

Project Manufacturing Validations

The following paragraphs contain project manufacturing validations. Types of validations are as follows:

Common, page 5-1

Purchasing, page 5-2

Inventory, page 5-3

Work in Process, page 5-3

Shipping , page 5-6

Common Validation

The system validates the project and task segments of a locator based on the value of the Project Control Level parameter you set up in Organization Parameter. The following table describes the validation logic:

Project Control Level	Project Segment	Task Segment
Null	Cannot enter any value.	Cannot enter any value.
Project	Optional.	If Project is entered, Task is optional. If Project is not entered, Task cannot be entered.
Task	Optional.	If Project is entered, Task is mandatory. If Project is not entered, Task cannot be entered.

Validations in Purchasing

The following explains purchase order transactions, including deliveries, returns, and adjustments.

Purchase Order Delivery Transaction

When you perform a Purchase Order Delivery transaction for a project purchase order, the system defaults the project and task from the distribution line of the purchase order to the receiving locator.

If you define Item Transaction Defaults for receiving locators for specific items in Inventory set up (provided these are physical locators), the system concatenates the default locator with the project and task references from the purchase order distribution line when it is received into inventory.

If you update the project and task on the receiving locator, they must match the project and task exactly on the distribution line of the purchase order.

Purchase Order Return Transaction

When you perform a Purchase Order Return transaction, the system defaults the project and task from the purchase order distribution line to the from locator.

If you update the project and task segments of the from locator on a purchase order return, they must match the project and task exactly on the purchase order distribution line.

Purchase Order Adjustment Transaction

When you perform a Purchase Order Adjustment transaction, the system defaults the project and task from the purchase order distribution line to the locator.

If you update the project and task segments of the locator on a purchase order adjustment, they must match the project and task exactly on the purchase order distribution line.

Note: You cannot use a project locator for all the above transactions if the purchase order distribution does not have project and task.

Validations in Inventory

The system applies the Common Validation logic to the following transactions:

- Miscellaneous Issue
- Miscellaneous Receipt
- Subinventory Transfer
- Locator Transfer
- Interorganization Transfer (Direct)
- Internal Order Interorganization Transfer (Intransit)
- Cycle Count Adjustment
- Physical Count Adjustment

Validations in WIP

Validations performed in Work In Process include discrete job completion and materials information.

Project Discrete Job Completion Locator

When you create a project discrete job (either manually or from the Planner Workbench), the system defaults the project and task from the project discrete job to the project and task segments of the completion locator. If you have assigned a completion locator (common locator) to the routing, the system concatenates the common locator segments with the project and task to create a project locator.

When you update the project and task on the Project Discrete Job, the system re-defaults the project and task segments of the Completion Locator.

If you update the project and task segments of the Completion Locator, they must match the project and task exactly on the Project Discrete Job header. They cannot be null.

Project Discrete Job Completion Transaction

When you perform a Completion Transaction, the system defaults the Completion Locator from the Project Discrete Job header.

If you update the project and task segments of the Completion Locator, they must match the project and task exactly on the Project Discrete Job header. They cannot be null.

Project Discrete Job Material Requirements

When you define a project discrete job for an item that has a bill of material, the bill is copied to the project discrete job. If the components are *hard pegged* (their pegging attribute is set to either Hard Pegging or End Assembly/Hard Pegging), then the system defaults the project and task from the project discrete job header to their supply locator. If you have assigned supply locators (common locator) on the bills of material, the system concatenates the supply locators with the project and task to create a project locator.

If you update the project and task on the project discrete job, the system re-defaults the project and task segments of any hard pegged components.

If you update the project and task segments of the supply locator for any components of a project discrete job, they must either match the project and task exactly on the project discrete job or be null.

If the components are *soft pegged*, (their pegging attribute is set to either Soft Pegging or End Assembly/Soft Pegging) the system does not default the project and task segments to the supply locators. You can optionally override the default and assign the project and task to the supply locator. The system validates the project and task against the project and task from the project discrete job header.

Project Discrete Job Component Issue Transaction

The system validates the supply locator for a Component Issue Transaction for a project discrete job. The supply locator must satisfy one of the following criteria:

- No project/task reference on the supply locator.
- The project and task on the supply locator must match the project and task exactly on the project discrete job.
- Same project but different task, if you check the parameter *Allow Cross Project Issues* in the PJM Organization Parameters window.
- A different project with the same planning group association but not necessarily the same cost group as the project on the project discrete job if you check the parameter *Allow Cross Project Issues* in the PJM Organization Parameters window.
- Common locators, if the component is soft pegged or if the component is hard

pegged, and across project issue is allowed.

Project Discrete Job Return Assembly to WIP Transaction

If you enter or update the project and task segments of the completion locator on a Return Assembly to WIP Transaction, they must match the project and task exactly on the project discrete job.

Project Discrete Job Component Return Transaction

If you enter or update the project and task segments of the supply locator on a Component Return, they are validated and must satisfy one of the following criteria:

- No project/task reference on the supply locator.
- The project and task on the supply locator must exactly match the project and task on the project discrete job.
- Same project but different task, if you check the Allow Cross Project Issues parameter.
- A different project with the same planning group association but not necessarily the same cost group as the project on the project discrete job, if you check the Allow Cross Project Issues parameter.
- Common projects, if the component is soft pegged or if the component is hard pegged, and across project issue is allowed.

Project Work Order-less Completion

When you perform a project work order-less completion, you must specify the assembly, quantity, project, or project and task, and other information. If you have set up a default completion locator on the routing, the system defaults it in the transaction for the transaction. If you have not set up a default completion locator, you can specify one for the transaction. When the transaction is saved, the system defaults the project and task from the transaction to the completion locator. The project and task information on the transaction and the locator segments project and task must match.

When you perform a work order-less completion against a project flow schedule, the system defaults the project and task information from the flow schedule into the project and task fields and into the project and task segments in the locator. If you enter or update the project and task segments of the locator on the Work order-less completion transaction, they must match the project and task exactly on the project flow schedule

Work order-less completion automatically backflushes all operation pull, assembly pull, and push components. The system builds the supply locators for the components by concatenating the supply locator from the item and the project or project and task you specify.

Note: You cannot use a project locator as completion locator or supply locator for all the above transactions against a non-project (common) discrete job.

Validations in Shipping

Validations in shipping include, validating pick release.

Pick Release

When you perform Pick Release for a project sales order, the system ensures that you can only pick release from the project locators that have the same project and task as the sales order line, unless you are in a Warehouse Management organization.

When you select Allow Cross Project Pickwave Allocation in the Project Parameters page, pick release is allowed from project locators that have different project and tasks for the sales order. While the Rule Engine takes precedence, the Allow Cross Project Pickwave Allocation check box has to be enabled for the Rule Engine to work with allocation from different projects and tasks.

Note: The Allow Cross Project Pickwave Allocation check box in the Project Parameters page does not control cross project allocation in non-WMS Organizations.

Related Topics

See Setting Up Picking Rules in the *Oracle Warehouse Management User's Guide*

Overview of Pick Release, *Oracle Shipping Execution User's Guide*

Completing Discrete Jobs, *Oracle Work in Process User's Guide*

Overview of Building Discrete Jobs, *Oracle Work in Process User's Guide*

Project Jobs, *Oracle Work in Process User's Guide*

Approving Physical Inventory Adjustments, *Oracle Inventory User's Guide*

Approving Cycle Count Adjustments, *Oracle Inventory User's Guide*

Performing Miscellaneous Transactions, *Oracle Inventory User's Guide*

Transferring Between Subinventories, *Oracle Inventory User's Guide*

Inter-Organization Transfers, *Oracle Inventory User's Guide*

Receiving Transactions, *Oracle Purchasing User's Guide*

Task Auto Assignment

This chapter covers the following topics:

- Overview of Task Auto Assignment
- Task Auto Assignment Process
- Task Auto Assignment FlexSequence
- Task Auto Assignment Rules Window
- Defining Material Task Assignment
- Resource Task Assignment
- WIP Material Task Assignment
- Copy Task Auto Assignment Rules
- Setup for Common Project in Task Auto Assignment

Overview of Task Auto Assignment

Task Auto Assignment enables you to manage manufacturing activities by project and to collect manufacturing costs by tasks. Task Auto Assignment provides a flexible way to specify how to allocate material and resource costs to different tasks within a project. For example, when you establish the work breakdown structure for a project, you might decide to track certain procured items by a specific task and others by a different task. You might also decide to designate different tasks for different manufacturing departments to track specific resource and overhead costs.

Additionally, a one-time setup feature, FlexSequence, enables you to change the seeded hierarchy of the attributes in the Task Auto Assignment window.


Related Topics

Task Auto Assignment Flex Sequence, page 6-2

Task Auto Assignment Rules Window , page 6-6

Task Auto Assignment Process

After Inventory and WIP transactions are costed and before they are cost collected, Task Auto Assignment assigns a task to each transaction based on rules defined in the Task Auto Assignment Rules window. When the transaction costs are transferred to Oracle Projects, costs are collected under the desired task. The Task Cost Collector calls Auto Assignment Rules during cost transfer.



Related Topics

Overview of Task Auto Assignment , page 6-1

Task Auto Assignment Flex Sequence, page 6-2

Task Auto Assignment Rules Window , page 6-6

Setup for Common Project in Task Auto Assignment, page 6-14

Task Auto Assignment FlexSequence

Use the Task Auto Assignment FlexSequence window to define how to display materials, resource costs, and WIP Materials on the Task Auto Assignment Rules window. You enter the sequence number, attributes and the corresponding prompts that display on the Task Auto Assignment Rules window. You control which attributes display and the corresponding rank according to task allocation on the Task Auto Assignment Rules window.

1. Navigate to the Task Auto Assignment FlexSequence window. The Task Auto Assignment FlexSequence window opens with the material tab highlighted.

The screenshot shows a window titled "Task AutoAssignment FlexSequence" with three tabs: "Material", "Resource", and "WIP Material". The "Material" tab is active, displaying a table with three columns: "Seq", "Attribute", and "Prompt".

Seq	Attribute	Prompt
36	PO Number	PO Number
37	Procured	Procured
38	Item Number	Item Number
39	Category	Category
41	Subinventory	Subinventory


2. Enter a Sequence Number on the Material Tab. The Sequence number determines the order the attributes display on the rules window.
3. Select an Attribute from the list of Values. The available choices are as follows:
 - Category
 - Item Number
 - PO Number
 - Procured
 - Subinventory

The prompt field populates automatically with the attribute name. However you can change the prompt if desired.
4. Select the Resource Tab.

Seq	Attribute	Prompt
11	Operation	Operation
12	WIP Prefix	WIP Prefix
13	Assembly	Assembly
14	Department	Department

5. Enter a Sequence Number on the Resource Tab. The Sequence number determines the order the attributes display on the rules window.
6. Select an Attribute from the list of values. The available choices are as follows:
 - Operation
 - WIP Prefix
 - Assembly
 - Department

The prompt field populates automatically with the attribute name.
However you can change the prompt if desired.
7. Select the WIP Material Tab.



8. Enter a sequence number on the WIP Material tab. The sequence number determines the order the attributes display on the rules window.
9. Select an Attribute from the list of values. The available choices are as follows:

- Component
 - Assembly
 - Category
 - Subinventory
 - WIP Job Prefix
 - Department
 - Operation
 - Transaction Type

The prompt field populates automatically with the attribute name. However you can change the prompt if desired.

10. Save your work.

Related Topics

Overview of Task Auto Assignment, page 6-1

Task Auto Assignment Rules Window, page 6-6

Components, *Oracle Bills of Material User's Guide*
Operations, *Oracle Bills of Material User's Guide*
Defining a Department, *Oracle Bills of Material User's Guide*
Overview of Items, *Oracle Inventory User's Guide*
Defining Subinventories, *Oracle Inventory User's Guide*
Overview of Item Categories, *Oracle Inventory User's Guide*
Overview of Purchase Orders, *Oracle Purchasing User's Guide*

Task Auto Assignment Rules Window

The Task Auto Assignment Rules window enables you to define task assignment rules for material, resource, and WIP material transactions for a given organization. The choices are as follows:

- Material Task Assignments- The system uses this information to assign a task number for inventory and material overhead transactions. You can select any combination of the following:
 - Item
 - Purchase Order Number
 - Item Category
 - Procured
- Resource Task Assignments- The system uses this information to assign a task number for WIP resource transactions. You can select any combination of the following:
 - Department
 - Operation
 - Assembly Item
 - WIP prefix
- WIP Material Assignments- The system uses this information to assign a task number for WIP Material Transactions such as WIP Material Issue, or WIP Material Completion. You can select any combination of the following:
 - Component

- Assembly
- Category
- Subinventory
- WIP Prefix
- Department
- Operation
- Transaction type of issue or completion

Defining Material Task Assignment

The Material Task Assignment tab enables you to associate a task with an item, purchase order number, item category, subinventory, and procured flag. Task Auto Assignment examines these factors and finds a rule that matches the material transaction. It then assigns a task to the transaction. Material transactions include miscellaneous receipt, miscellaneous issue, project transfer, purchase order receipt, purchase order return, WIP material issue, WIP material return, and WIP completion.

If more than one rule matches the values of these attributes, Task Auto Assignment looks for the rule that corresponds to the highest priority attribute. Attributes decrease in priority from left to right. For example, suppose you have defined two rules for project 1 in your Los Angeles organization. Both rules contain an Item Number A, but one rule is based on a procure flag and the other on a subinventory name.

Task	Item	P.O. Number	PO Flag	Category	Subinventor y
T1	A		X		
T2	A				Stores

When you deliver a purchase order for item A into subinventory Stores, Task Auto Assignment matches the transaction with the first rule and assigns task T1 to the transaction. It picks the first rule, even though both contain matching fields, because the attribute procure flag has been assigned a higher priority than the attribute subinventory. The system uses the second rule when a project transfer is done.

To assign tasks to material transactions:

1. Navigate to the Material tab in the Task Auto Assignment Rules window.

Task AutoAssignment Rules

Project Number **HPCMF8** Project Name **HPCMF8**

Organization

Organization **P4** **Cleveland Manufacturing**

Material Resource WIP Material

Task Number	PO Number	Procured	Item Number	Category	Subinventory
1.1		Yes		060.38	Consumable
1.1					
1.2		Yes			
1.3	777				
2.1		Yes	CM21902		Consumable

Task Name **Transact itemCM21902**

Item Description **Cylinders**

2. Select a Project Number.

3. Select an Organization.

The LOV includes only organizations that have the project control level set to Project and Project Cost Collection enabled for that inventory organization.

4. Select a Task Number.

This number must correspond to a task defined in Oracle Projects.

5. Optionally, enter a value for one or more of the following fields:

- **PO Number-** This is the purchase order number defined in Oracle Purchasing. The LOV for this field shows only purchase order numbers with no receipts.
- **Item Number-** This number refers to the item number defined in Oracle Inventory.
- **Category-** This is the Inventory Category of the item.
- **Subinventory-** This is the destination subinventory used in a transaction.
- **PO Flag-** This value can be set to Yes or null. If set to Yes, the system assigns cost for procured items to the corresponding task.

Note: You cannot enter values in both the Item Number

field and the Category field for the same rule since you associate only one Inventory Category to an item. You cannot enter values in both the Procured field and the P.O. Number field for the same rule.

6. Save your work.

Resource Task Assignment

The Resource Task Assignment tab enables you to associate a task with an operation, WIP prefix, assembly, and department. For example, you might use different prefixes for different types of work orders. Regular work orders may have a prefix of Wxxx, while rework orders have the prefix RWxxx. Task Auto Assignment examines the values entered in these fields and finds a rule that matches a resource transaction. It then assigns the task to the resource transaction.

If more than one rule matches the transaction, Task Auto Assignment looks for the rule that corresponds to the highest-priority attribute. Attributes decrease in priority from left to right. For example, suppose you have defined two rules for project 1 in your Los Angeles organization. Both rules contain an operation code Final Inspection, but one rule is based on a WIP prefix and the other on a department code.

Task	Operation Code	WIP Prefix	Assembly	Department Code
T1	Final Inspection	WIP		
T2	Final Inspection			AS2

When you perform a resource transaction for WIP2305 in the Final Inspection operation in the AS2 department, Task Auto Assignment matches the transaction with the first rule and assigns task T1 to the transaction. The reason it picks the first rule, even though both contain matching fields, is that WIP prefix has a higher priority than Department Code.

To assign WIP labor and overhead tasks:

1. Navigate to the Task Auto Assignment Rules window.
2. Select the Resource tab.

Task AutoAssignment Rules

Project Number: **HPCMFG8** Project Name: **HPCMFG8**

Organization: **P4** **Cleveland Manufacturing**

Material Resource **WIP Material**

Task Number	Operation	WIP Prefix	Assembly	Department
2.2				
3.1	Assy	WIPTAA		
3.2		W%		PreFab
3.3		V%		PreFab
4.1		W%	SB23988	
4.2				Inspection

Task Name: **Transact other items**

Item Description:

3. Select a Project Number.
4. Select a Task Number.
This number corresponds to a task defined in Oracle Projects.
5. Optionally, select a value for one or more of the following fields:
 - **Operation-** A specific standard operation associated with the task.
 - **WIP Prefix-** This enables you to assign specific tasks based on WIP Prefix. Only non-released jobs show in the LOV. You can also enter a job number created in Oracle Work in Process.
 - **Assembly-** If you want to assign the task to a particular assembly, enter the assembly item number in this field.
 - **Department-** The department associated with the task.
6. Save your work.

WIP Material Task Assignment

The WIP Material tasks assignment tab enables you to enter rules for assigning tasks to WIP Material transactions for a given project and organization. This allows you so associate a task with a component, assembly, subinventory, WIP Prefix and transaction

type of issues or completion. If you do not setup WIP material rules, the system defaults to basic material rules.

To assign tasks to project manufacturing transactions:

1. Navigate to the Task Auto Assignment Rules window.
2. Select the WIP Material Tab.

The screenshot shows the 'Task AutoAssignment Rules' window. At the top, there are fields for 'Project Number' (HPCMF8) and 'Project Name' (HPCMF8). Below this is the 'Organization' section with 'Organization' (P4) and 'Cleveland Manufacturing'. The 'WIP Material' tab is selected. A table with columns 'Task Number', 'Transaction Type', 'Assembly', 'Component', and 'Department' is displayed. The table contains three rows of data: Row 1: Task Number 5.1, Transaction Type Issue, Assembly SB23988, Component CM27532, Department; Row 2: Task Number 5.2, Transaction Type Issue, Assembly SB23988, Component CM24605, Department; Row 3: Task Number 5.3, Transaction Type Completion, Assembly SB23988, Component, Department. Below the table, there are fields for 'Task Name' (Weld), 'Component Description', and 'Assembly Description'.

Task Number	Transaction Type	Assembly	Component	Department
5.1	Issue	SB23988	CM27532	
5.2	Issue	SB23988	CM24605	
5.3	Completion	SB23988		

Task Name: Weld
 Component Description:
 Assembly Description:

3. Select a Project Number.
4. Select a Task Number.
This number corresponds to a task defined in Oracle Projects.
5. Optionally, select a value for one or more of the following fields:
 - **Component-** A component item associated with the assembly item.
 - **Transaction Type-** Select a transaction type of Issue or Completion. Issue transactions are component issues and returns, and negative component issues and returns. Completion transactions are assembly completions and returns. If you select a transaction type of completion, the Component, Standard Operation, and Department fields are disabled.
 - **Operation-** The specific standard operation associated with the task.
 - **WIP Prefix-** This enables you to assign specific tasks based on WIP Prefix. Only

non-released jobs show in the LOV. You can also enter a job number created in Oracle Work in Process.

- **Assembly-** If you want to assign the task to a particular assembly, enter the assembly item number in this field.
- **Department-** This department associated with the task.
- **Category-** This is the Inventory Category of the transacted item. If you enter a category for the item, you cannot enter a Component item, or an assembly item.
- **Subinventory-** This is the destination subinventory for the transacted item.

Related Topics

Defining a Department, *Oracle Bills of Material User's Guide*

Creating a Standard Operation, *Oracle Bills of Material User's Guide*

Defining Discrete Jobs Manually, *Oracle Bills of Material User's Guide*

Components, *Oracle Bills of Material User's Guide*

Copy Task Auto Assignment Rules

If two projects contain a similar task structure, you can copy Task Auto Assignment Rules from one project to another.

To copy task auto assignment rules:

1. Navigate to the Copy Rules window.

Copy Rules (P4) - Engines 2000SE

Copy Rules For... **Current Organization**

Copy From ...

Project Number

Project Name

Copy Option ...

☒ Merge ☐ Replace

Match Option ...

If Match Not Found **Use Default Task**

Cancel Copy

2. Select the desired Copy Rules For option from the drop down menu. Choices are as follows:
 - Current Organization- Copies the rules to the project for the current organization.
 - All Organizations- Copies the rules to the project for all organizations.
3. Enter the project number from which to copy the Task Auto Assignment Rules.
4. Select the desired Copy Option. Choices are as follows:
 - Merge- Combines the rules for the two projects.
 - Replace- Replaces the current rules with the copied rules.
5. Select the desired Match Option from the drop down list. The choices are as follows:
 - Use Default Task-If the task structures for the project are not identical, the system uses the default task of the current project to copy a rule.
 - Skip Rule- If the task structures for the project are not identical, the system does not copy the rule.
6. Choose Copy to copy the rules to the current project.

Related Topics

- Task Auto Assignment Flex Sequence, page 6-2
- Task Auto Assignment Rules Window , page 6-6
- Setup for Common Project in Task Auto Assignment, page 6-14

Setup for Common Project in Task Auto Assignment

You can optionally set up a common project to hold the cost of manufacturing transactions that are not associated with a specific project. This enables you to budget for common costs and view commitments, actual and budgeted cost for your common project on the standard Project Status Inquiry.

You can assign a common project if Cost Collection is enabled for the inventory organization and Project Reference Enabled check box is checked. You can set up a different common project for each inventory organization. You specify the common project number on the PJM Organization Parameters window.

Task numbers for the common project are entered n the PJM Organization Parameters window for an inventory organization. Default rules for the Common Project are derived from the values entered in the PJM Organization Parameters and available in the Task Auto Assignment Rules window. When you run the Cost Collector, the common project is assigned to all transactions related to common items and the task number are assigned based on the rules set up in the Task Auto Assignment Rules window.

For example, in Inventory Organization Los Angeles:
Common project in the PJM Organization Parameter = P2-Common
Task Auto Assignment Rules set up are as follows:

Task	PO Number	PO Flag	Item	Category	Subinventory
3.0					

The rule above results in all material transactions for common items to be assigned to task 3.

Task	Operation	WIP Prefix	Assembly	Department
2.0				

The rule above results in all resource transactions for common items to be assigned to

task 2.

When you perform a receiving transaction for a common (non-project) purchase order, and run the Cost Collector, the material transaction are assigned the project P2-Common and the task 3.0 based on the above setup.

Task	Comp.	Txn Type	Op.	WIP Prefix	Dept	Cat.	Subinv	Assem
1.0								

The rule above results in all WIP Material transactions for common items to be assigned to task 2.

Related Topics

Task Auto Assignment FlexSequence, page 6-2

Task Auto Assignment Rules Window, page 6-6

Setup for Common Project in Task Auto Assignment, page 6-14

Model/Unit Numbers

This chapter covers the following topics:

- Overview of Model/Unit Number Effectivity
- Model/Unit Number Effectivity Example
- Model/unit numbersGeneratingGenerating Model/Unit Numbers
- Maintaining Model/Unit Numbers

Overview of Model/Unit Number Effectivity

You can control the effectivity of changes to bills of material and routings with model/unit number effectivity. When you specify a model/unit number as the effectivity, you can enter a particular change for a specific deliverable end item. The change can be effective for that item and all subsequently produced items, for only one model/unit number of the product family, or for a contiguous block of model/unit numbers. This technique does not use date to control effectivity and therefore provides a convenient way to specify engineering changes for products requiring a long lead time. This change can occur at any level in the bill of material structure of the end item.

Model/unit effectivity provides many versions of the same end item part number. A model/unit number consists of the alphanumeric prefix for the model/unit number of the end item followed by the specific item number.

Note: Model/unit numbers are unique across organizations.

Note: If you want to issue material across unit numbers, you must select the Allow Cross Unit Number Issues parameter in the Project Manufacturing Parameters window.

See also

Related Topics


Generating Model/Unit Numbers, page 7-4

Maintaining Model/Unit Numbers, page 7-6

Model/Unit Effectivity, *Oracle Project Manufacturing Implementation Guide*

Model/Unit Number Effectivity Example

The following figure demonstrates the use of model/unit effectivity to define item configurations. In the following figures, shaded boxes for items F-90 Jet 10-101, Exhaust Nozzle 20-101, Control System 30-101, and Fan Frame 30-103 represent a model/unit effective item. All other items are date effective.



You can define components of a model/unit effective item to be effective for a single model/unit number (for example, Fan Casing1 40-301), or defined to be effective for a range of model/unit numbers (for example, Fan Casing2 40-302)

Note the following in the above bill of material definition:


1. Model/unit effective items can have date effective items or other model/unit effective items as components. For example, F-90 Jet (10-101), has both date effective (20-102 and 20-103) and model/unit effective (20-101) items as its components.
2. All components in the bill of a model/unit effective item must be effective for a single model/unit number or for a range of model/unit numbers. This is also true for date effective components of model/unit effective assemblies. For example, even

though Core (20-102) is a date effective item, you must specify a model/unit number when the item appears on the bill of a model/unit effective parent, F-90 Jet (10-101). Although components for a (sub)assembly could be comprised of date effective items, you would still need to define their unit effectivity if the (sub)assembly is unit effective.

3. Bills for date effective assemblies cannot have unit effective components and you cannot enter model/unit effectivity on these bills. For example, Rotor Assembly (40-303) is a date effective component in the bill of model/unit effective item Fan Frame (30-103). The bill of Rotor Assembly can have only date effective items as its components and you cannot specify model/unit numbers on the bill.


Explosion of an end item with a specific unit number yields different configurations of the same end item.

The following figure shows the configuration for F-90 Jet (Item Number 10-101) with a model/unit number F90-01.



Note: Only those model/unit number items with an 01 in their effective range are included.

Similarly for a model/unit Number of F90-06, the configuration are as shown in the following figure.



Related Topics

Overview of Model/Unit Number Effectivity, page 7-1

Generating Model/Unit Numbers, page 7-4

Maintaining Model/Unit Numbers, page 7-6

Model/Unit Effectivity, *Oracle Project Manufacturing Implementation Guide*

Generating Model/Unit Numbers

Use the Generate Model/Unit Numbers window to define and generate model or unit numbers associated with a specific end item number.

Note: Only those model/unit number items with an 06 in their effective range are included.

Before generating model/unit numbers, you should do the following:

- Install Oracle Project Manufacturing
- Set up Project Organization Parameters

To generate model unit numbers:

1. Navigate to the Generate Model/Unit Numbers window.

Generate Model/Unit Numbers (P4)

Run this Request... Copy...

Name **Generate Model/Unit Numbers**

Parameters

Language **American English**

Parameters

End Item **AS20001UE**

Prefix **UA**

Start Number **1**

Count **25**

Numeric Width **2**

OK Cancel Clear Help

Help (H) Submit Cancel

2. Enter the following parameters:

- Select the item number.
 - Enter the Prefix.
 - Enter the Start number.
 - Enter the Count, or quantity of numbers needed.
 - Enter the Numeric Width or number of digits for each item number.

3. Choose Submit.

Related Topics

Overview of Model/Unit Number Effectivity, page 7-1

Model/Unit Effectivity Example, page 7-2

Maintaining Model/Unit Numbers, page 7-6

Model/Unit Effectivity, *Oracle Project Manufacturing Implementation Guide*

Maintaining Model/Unit Numbers

Use the End Item Model/Unit Number windows to view and define new model/unit numbers. You can add or modify comments only on previously defined model/unit numbers.

To view or modify model/unit numbers:

1. Navigate to the End Item Model/Unit Numbers window.

Unit Number	Unit Number	Comment
UE	UE001	
UE	UE002	
UE	UE003	
UE	UE004	
UE	UE005	
UE	UE006	
UE	UE007	
UE	UE008	
UE	UE009	
UE	UE010	

2. Select an end item.
3. View or enter the following:
 - End Item Model
 - Unit Number
 - Comment
4. Save your work.

Related Topics

Overview of Model/Unit Number Effectivity, page 7-1

Model/Unit Effectivity Example, page 7-2

Generating Model/Unit Numbers, page 7-4

Model/Unit Effectivity Example, page 7-2

Model/Unit Effectivity, *Oracle Project Manufacturing Implementation Guide*

Inventory Transfers

This chapter covers the following topics:

- Overview of Inventory Transfers
- Recording Borrow/Payback Transactions
- Project Inventory Inquiries
- Removing Payback Demands
- Payback Supply and Demand
- Project Mass Transfer

Overview of Inventory Transfers

Inventory Transfer enables parts to be moved between projects and manages the replenishment accounting. The transaction is recorded and repayment made to the lending project when the borrowing project receives a replenishment order. The original cost of the material is transferred to the lending project, and the borrowing project absorbs the difference in cost.

You can:

- Determine project inventory shortages and surpluses.
- Record borrow transaction.
- View borrow/payback related exception messages while planning your items.
- Manage inter-project loan balances.
- Implement orders (purchase orders or WIP jobs) to fulfill payback demand.
- Optionally view borrow/payback transactions using the dedicated transaction types.

- View outstanding loan summary balances and detail borrow/payback transactions.
- Locate project on-hand to payback.
- Record payback transaction.
- Reschedule payback.
- Permanently transfer all items from one project to another project.
- Remove payback demands for closed lending projects.

Related Topics

Recording Borrow/Payback Transactions, page 8-2

Project Inventory Inquiries, page 8-5

Project Mass Transfer, page 8-23

Payback Supply and Demand, page 8-16

Removing Payback Demands, page 8-10

Recording Borrow/Payback Transactions

Borrow/Payback lets you transfer material between projects within your current organization. Borrow/Payback transactions apply to temporary project-to-project transfers. For additional information, see: Viewing Material Transactions, *Oracle Inventory User's Guide*. When you enter a payback transaction, the system automatically allocates the payback transaction to borrow transactions using a FIFO algorithm.

To enter a borrow/payback transaction:

1. Navigate to the **Project Transfer** window.

Project Transfer Window

Transaction

Date 31-MAR-2023 11:58:00

Type Project Borrow

Source

☐ Serial-Triggered

Transaction Lines

2. Enter the date and time of entry for the transaction.

The date you enter is controlled by the *INV:Transaction Date Validation* profile option. See: Oracle Inventory Profile Options, *Oracle Inventory User's Guide* .

3. Select the desired transaction type from the following options:

- Project Borrow - Borrow items from a project.
- Project Payback - Payback borrowed items to a project.
- Project Transfer - Transfer items to another project.

4. Optionally, enter the source of the transaction type.

5. Optionally, indicate if you want inventory information to be defaulted from the serial number.

6. Click **Transaction Lines**. The window that opens depends on the transaction type you select.

Project Borrow Window

Item	Material Classification C	Rev	Subinventory	Locator	To Subinv	To
CM27433			Stores			

Description: Transformers

Available	87	Ea	Secondary Available		
On-hand	87	Ea	Secondary On-hand		

Lot / Serial

7. Enter an inventory item to transfer. If you choose to default inventory information from the serial number, enter a serial number.
8. Optionally, enter the revision for the item. You must enter a value here if the item is under revision control.
9. Enter the subinventory to which to transfer material. Enter the same subinventory in the Subinventory and To Subinv fields to transfer material between locators.
10. Enter the locator to which to transfer the item. In the Project Manufacturing environment, the project and task are stored as segments in the locator flexfield.
11. Optionally, enter a lot number for the item. If you want to enter multiple lot numbers, complete the remaining steps, then choose the Lot/Serial button to display the Lot Entry window.
12. Select a unit of measure. This can be the primary unit of measure (the default) or any valid alternate unit of measure.

If you enter an alternate unit of measure, Oracle Inventory issues the quantity you specify in this unit of measure. Oracle Inventory also converts the quantity to the primary unit of measure so that it can correctly update the on-hand quantity.
13. Enter the quantity of the inventory item to transfer, based on the unit of measure

you specified. If the item is under dual unit of measure control, the secondary unit of measure and the secondary quantity populate automatically in the Secondary UOM and Secondary Quantity fields.

14. Optionally, enter a reason code for the transaction. For example, you can use reason codes to allow you to mark exceptional charges to support a quality data collection and reporting system.
15. Optionally, enter up to 240 characters of free text that describes the transaction.
16. Select the Scheduled Payback Date. This field is mandatory for the transfer type borrow.
17. Optionally, click Lot/Serial. See: Assigning Serial Numbers, *Oracle Inventory User's Guide*.
18. Save your work to process the transaction.

Project Inventory Inquiries

You can determine your project shortages and surpluses through inquiries such as:

- Inventory on-hand inquiry.
- Supply and demand view.
- Borrow/Payback inquiry for outstanding inter-project loan balances in Project Manufacturing.
- Remove payback demand details.

To view Borrow/Payback/Transfer Status information:

1. Navigate to the **Find Borrow/Payback** window.

Find Borrow/Payback Window

Borrowing Project	PJM-Dev-900-B	PJM-Dev-900-B
Borrowing Task		
Lending Project		
Lending Task		
Item		
Revision		
Aging Bucket	30	

Clear Find

2. In the Find/Borrow/Payback Transaction window, you can perform a search by providing information in the following fields:
 - Borrowing Project
 - Borrowing Task
 - Lending Project
 - Lending Task
 - Item
 - Revision
 - Aging Bucket (The default is 30 days.)
3. Click **Find**.

Project Borrow/Payback Summary Window

Project Borrow/Payback Summary (P2)

Item	Rev	0-30	31-60	61-90	91+	Outstanding Quantity
CM27433		0	0	0	0	0
CM27433		0	0	0	0	0
CM27433		0	0	7	0	7

Borrowing
Project
Task

Lending
Project
Task

Details

In the Project Borrow/Payback Summary window, you can view information such as the item number, revision, quantity in aging buckets, and the outstanding quantity.

4. Select an item to display its borrowing project and task and its lending project.
5. Select an item row and click **Details** to open the **Project Borrow/Payback Details** window.

Project Borrow/Payback Details Window

Project Borrow/Payback Details (P2)

Borrowing Project	PJM-Dev-900-B	PJM-Dev-900-B
Borrowing Task	1.0	Engineering Design
Lending Project	PJM-Dev-900-L	PJM-Dev-900-L
Lending Task	1.0	Engineering Design
Item/Revision	CM27433	Transformers

Transaction Type	Transaction ID	Borrow Transaction ID	Transaction Date	Scheduled Date	Loan Q
Project Borrow	42854874		31-MAR-2023	09-APR-2023	6
Project Payback	42854882	42854874	31-MAR-2023		
Remove Payback Demand		42854874	31-MAR-2023		

Reschedule Payback Transaction Remove Payback Demand Details

The number and name for the following information is displayed in the upper portion of the window: Borrowing Project, Borrowing task, Lending Project, Lending Task, and Item/Revision. Line details are shown for the following information: Transaction Type, Transaction ID, Borrow Txn ID, Transaction Date, Scheduled Date, Loan Quantity, Outstanding Qty, Payback Quantity, and Aging Days.

Note: The Transaction Type, apart from project borrow and project payback transactions, also includes remove payback demand transactions that are created when you remove payback demands for closed lending projects.

To perform the following actions in the Project Borrow/Payback window, see:

- To drill down to transaction details, page 8-8
- To reschedule paybacks, page 8-9
- To view removed payback demands, page 8-9

To drill down to the transaction details:

1. Select a Borrow Payback or Project Payback transaction type in the **Project Borrow/Payback Details** window.

2. Click the **Transaction** button to drill down to the transaction in the Material Transactions window. See: Viewing Material Transactions, *Oracle Inventory User's Guide*.

To reschedule paybacks :

1. Select a Borrow Payback transaction type in the **Project Borrow/Payback Details** window.
2. Click the **Reschedule Payback** button to open the **Reschedule Payback** window.

Reschedule Payback Window

You can view the scheduled payback date and can enter a new payback date in this window.

3. Save your work.

To view removed payback demands:

1. Select a Remove Payback Demand transaction type in the **Project Borrow/Payback Details** window.
2. Click the **Remove Payback Demand Details** button.

Note: The Remove Payback Demand Details button is enabled only under the following conditions:

- The logged in user is the project manager of the lending project associated to the item.
- The lending project is closed.

3. Use the **Remove Payback Demand Details** page to view information about payback demands that you have removed for a closed lending project. See: To view remove payback demand details, page 8-14

Also see:

- To remove payback demands, page 8-10
- To view remove payback demands history, page 8-13

Related Topics

Recording Borrow/Payback Transactions, page 8-2

Removing Payback Demands

You can choose to remove pending payback demand for closed lending projects. This will automatically create remove payback demand transactions that you can view on the Remove Payback Demand History page when required. You can also view the remove payback demand details from both the Remove Payback Demand History page and the Project Borrow/Payback Details window.

To remove payback demands:

1. From the **Borrow, Payback Transfer** menu, click **Remove Payback Demand**.
2. On the **Remove Payback Demands** page, use the **Parameters** region to select and enter a lending project that you own as the project manager.
3. In the **Lending Project** field, select a lending project. The list of values contains only closed lending projects with outstanding borrows for the logged in project manager.
4. You can view all payback demands for a lending project that you select. You can also provide information to filter payback demands based on specific parameter combinations. The list of values for the following optional parameters are associated to the lending project that you select:
 - Lending Task
 - Borrowing Project
 - Borrowing Task
 - Organization
 - Item

- Revision
5. Optionally, click **Clear** to clear your selection and select different parameters.
 6. Depending on the parameters you select, the Preview Payback Demands region displays the payback demands for a lending project by item, lending task, borrowing project, and borrowing task.
 7. Select the payback demand you want to remove.
 8. In the Details region's **Removal Reason** field, select the reason for removing the payback demand.

Note: Currently, Project Closed is the only seeded value for the Removal Reason list of values. You can include additional values using the "*Payback Demand Removal Reasons*" lookup.
 9. In the **Note** field, add additional information related to the payback demand removal. You can select to enter notes using the plain text mode or the rich text mode. You can also view the HTML source.

Remove Payback Demands Page

Remove Payback Demands

Enter the parameters for removing payback demands for a lending project. Note that only the project manager of the lending project can remove the corresponding payback demands. Indicates required field.

Parameters

Lending Project: PJM-Dev-101-L
 Lending Task:
 Borrowing Project:
 Borrowing Task:
 Organization:
 Item:
 Revision:
 Clear

Preview Payback Demands

Lending		Borrowing		Organization	Item	Rev	Quantity
Project	Task	Project	Task				
PJM-Dev-101-L	2.0	PJM-Dev-101-B	2.0	P2	05-EN90396	B	2
PJM-Dev-101-L	2.0	PJM-Dev-101-B	2.0	P2	CM22340		2
PJM-Dev-101-L	3.0	PJM-Dev-101-B	2.0	P2	CM20804		2
PJM-Dev-101-L	3.0	PJM-Dev-101-B	2.0	P2	CM24005		1
PJM-Dev-101-L	3.0	PJM-Dev-101-B	3.0	P2	CM23987		3
PJM-Dev-101-L	3.0	PJM-Dev-101-B	3.0	P2	CM24005		2
PJM-Dev-101-L	3.0	PJM-Dev-101-B	3.0	P2	CM27032		1
PJM-Dev-101-L	3.0	PJM-Dev-101-B	4.0	P2	CM23987		2
PJM-Dev-101-L	3.0	PJM-Dev-101-B	4.0	P2	CM24005		2
PJM-Dev-101-L	4.0	PJM-Dev-101-B	4.0	P2	CM27433		3

Details

Removal Reason: Project Closed
 Note:
 View HTML Source
 Project is closed.
 Attachments: +

10. Click **Attachment** to open the **Add Attachment** dialog box and enter the following information:
 - Attachment Type – Select the file type from the list of values. You can attach a file, URL, short text, long text, or a document catalog type.
 - Title – Enter a title for the attachment.
 - Description – Enter a description for the attachment.
11. Depending on the selected Attachment Type, select to browse and attach a file, or enter a URL, short or long text, or a document catalog.
12. Click **Cancel** to cancel the attachment or click **Add Another** to add additional attachments.
13. Click **Apply**.
14. Click **OK** on the Confirmation message that appears to complete adding the attachment.

15. On the Remove Payback Demands page, click **Cancel** if you do not want to remove the payback demand.
16. Click **Submit** to confirm the payback demand removal.
17. Upon submitting, the message "The payback demands will be removed, confirm to proceed" displays. Click **No** to cancel the removal. Click **Yes** to remove the payback demand.
See:
 - To view remove payback demands history, page 8-13
 - To view remove payback demand details, page 8-14

To view remove payback demands history:

On the Remove Payback Demand History page, you can view the payback demand removal transactions that are automatically created.

1. Navigate to the Remove Payback Demands page and click the **Removal History** tab.
2. On the Remove Payback Demand History page, select a value for the following parameters:
 - Lending Project
 - Lending Task
 - Borrowing Project
 - Borrowing Task
 - Organization
 - Item
 - Revision
 - Removal Reason
3. Click **Clear** to remove the selected parameters.
4. Click **Go** to search based on your selection.

Remove Payback Demands History Page

Remove Payback Demands History

Search

Note that the search is case insensitive

Lending Project: PUM-Dev-900-L
Lending Task:
Borrowing Project:
Borrowing Task:
Organization:
Item:
Revision:
Removal Reason:
Go Clear

Lending		Borrowing		Organization	Item	Rev	Removal Date	Removal Reason	Removed By	Details
Project	Task	Project	Task							
PUM-Dev-900-L	1.0	PUM-Dev-900-B	1.0	P2	CM27433		31-Mar-2023	Project Closed	Kington, Mr. Max	

Table Diagnostics

Copyright (c) 1998, 2021, Oracle and/or its affiliates. All rights reserved. About this Page Privacy Statement

5. Details of the payback demands removal history appears in the table.
6. Click the **Details** icon to open the Remove Payback Demand Details page.

See:

- To view remove payback demand details, page 8-14
- To remove payback demands, page 8-10

To view remove payback demand details:

You can view details related to the removal such as the removal reason, notes, and attachment on the Remove Payback Demands Details page. Note that this is a read only page and you cannot use this page to update or add details related to the removal.

You can open the Remove Payback Demands Details page from the Remove Payback Demand History page. You can also open this page from the Project Borrow/Payback Details window (see: To view removed payback demands, page 8-9)

1. On the Remove Payback Demand History page, search and select a transaction, and then click the **Details** icon.

Remove Payback Demand Details Page

The screenshot shows the 'Remove Payback Demand Details' page in Oracle Project Manufacturing. The page has a header with the Oracle logo and navigation icons. Below the header, there are tabs for 'Remove Payback Demands' and 'Removal History'. The main content area is titled 'Remove Payback Demand Details' and contains a 'Parameters' section with a table of removed payback demands. Below the table is a 'Details' section with various fields and a note.

Project	Lending Task	Borrowing Project	Borrowing Task	Organization	Item	Rev	Quantity
PJM-Dev-900-L	1.0	PJM-Dev-900-B	1.0	IF2	CM27433		4

Details

Lending Project Closed Date: 31-Mar-2023
 Payback Demands Removal Date: 31-Mar-2023
 Removed By: Kingston, Mr. Max
 Removal Reason: Project Closed
 Note: [Change to Plain Text Mode](#)
 Text Close
 Attachments: None

[Return to Removal History](#)

Copyright © 1998, 2021, Oracle and/or its affiliates. All rights reserved. [About this Page](#) [Privacy Statement](#)

2. Use the Remove Payback Demand Details page that opens to view the following details for the removed payback demand:
 - Lending Project
 - Lending Task
 - Borrowing Project
 - Borrowing Task
 - Organization
 - Item
 - Quantity
 - Revision
3. In the Details region you can view the following information:
 - Lending Project Closed Date
 - Payback Demands Removal Date
 - Removed By
 - Removal Reason

- Notes
- Attachments

See:

- To remove payback demands, page 8-10
- To view remove payback demands history, page 8-13
- Project Inventory Inquires, page 8-5

Payback Supply and Demand

Two order types exist in Project MRP to distinguish demand and supply resulting from a borrow/payback transaction in Project Manufacturing. Planning recognizes a scheduled project payback transaction as a supply for the lending project and a demand for the borrowing project. The scheduled payback date is used as the supply date for the lending project and demand date for the borrowing project. The two order types are:

1. Payback Demand
2. Payback Supply

You can use these order types to search for borrow/payback demand/supply. You can also see these order types on the planner workbench. The following example illustrates how payback demand and payback supply are treated in a plan.

If you want to view the payback demand and payback supply on the horizontal material plan, check the Payback Demand and Payback Supply check boxes under preferences.

See: Reviewing the Horizontal Plan, in *Oracle MRP User's Guide*

Plan Options

Reservation Level: Project Task Hard Pegging Level: Project Task

On performing the following borrow transactions for Item SB-1:

Item	Quantity	Lending Project	Borrowing Project	Payback Date
SB-1	60	P1,T1	P2,T2	Period 1

Item	Quantity	Lending Project	Borrowing Project	Payback Date
SB-1	50	P3,T3	P4,T4	Period 3

The results of running MRP with the above transactions along with some additional MDS demands is shown below. In the example below, the demand for 80 (P1,T1), 100 (P3, T3) and 150 (P2,T2) are MDS demands. The example assumes a zero lead time for the item.

SB-1 MRP Planned	Period 1	Period 2	Period 3
Demand	80 (P1,T1) 60 (P2,T2) Payback demand		150 (P2,T2) 50 (P4,T4) Payback demand
Scheduled Receipts	60 (P1,T1) Payback supply		50 (P3,T3) Payback supply
Planned Orders	20 (P1,T1) 60 (P2,T2)		100 (P2,T2) 50 (P4,T4)

Since the borrowed quantity of 60 is scheduled to be paid back in period 1, a payback demand is created for project P2, T2. This also results in a corresponding payback supply for project P1, T1. Similarly the second borrow/payback transaction for item SB-1 results in payback demand for 50(P4, T4) and payback supply for 50(P3, T3) in period 3.

Notice that the planned orders carry the project and task references of the borrowing project. Also, the payback supply is treated as firm and MRP does not suggest any reschedules or cancellations for the payback supply.

Costing of Borrow Transactions

The system costs borrow transactions in the same manner as a regular transfer from the lending project to the borrowing project. If the lending project and the borrowing project belong to the same cost group, or if the borrow transaction is between two tasks within the same project, the system does not perform average cost recalculation because the transferred item remains in the same cost group.

Costing of Payback Transactions

For the borrowing project, the system decrements the on-hand quantity by the payback quantity and credits the borrowing cost group inventory valuation by the payback quantity extended by the current average cost of the payback item. The system records any difference between the current average cost and the original borrow transaction as a variance.

For the lending project, the system increases on-hand quantity by the payback quantity and debits the lending cost group inventory valuation by the payback quantity extended by the original borrowing cost. The average cost of the payback item is re-averaged based on the new aggregate inventory valuation for the item and the current on-hand quantity.

In the example of a borrow/payback transaction shown in the table below, Project B is the borrowing project and Project L is the lending project. If a payback transaction was allocated to multiple borrow transactions, the increase in inventory valuation for the lending project is the sum of the allocated payback quantity extended by the original borrowing cost for each borrow transaction.

Description	Quantity	Each (\$)	Total (\$)
Beginning Balance in Cost Groups for Item A			
Cost Group for Project B	0	0	0
Cost Group for Project L	5	10	50
Project B borrows Quantity 1 Item A			
<i>Transaction Detail for Borrow Transaction</i>			
Debit Project B Cost Group Inventory Account	1	10	10
Credit Project L Cost Group Inventory Account	(1)	(10)	(10)

Description	Quantity	Each (\$)	Total (\$)
Project B issues Item A to WIP			
<i>Transaction Detail for WIP Issue</i>			
Debit Project B WIP Job Accounting Class	1	10	10
Credit Project B Cost Group Inventory Account	(1)	(10)	(10)
Project B Receives Quantity 20 Item A @ \$12			
Debit Project B Cost Group Inventory Account	20	12	240
Credit PO Receipt Accrual Account	20	12	240
Balance in Cost Groups for Item A			
Cost Group for Project B	20	12	240
Cost Group for Project L	4	10	40
Project B does Payback Transaction to Project L			
Transaction Detail for Payback Transaction			

Description	Quantity	Each (\$)	Total (\$)
Debit Project L Cost Group Inventory Account	1	10	10
Credit Project B Cost Group Inventory Account	(1)	(12)	(12)
Debit Project B Cost Group Payback Variance Account			2

If the borrowing project and the lending project belong to the same cost group, or if the payback transaction is between two tasks within the same project, the average cost in the borrowing project is not recalculated because the transfer item remains in the same cost group, and no variance is recorded.

The following table shows the effect of a Borrow/Payback between two tasks on the same project.

Description	Quantity	Each (\$)	Total (\$)
Beginning Balance in Cost Group for Item A			
Project Locator for Project B, Task 1	0	10	0
Project Locator for Project B, Task 2	5	10	50
Project B Task 1 borrows Quantity 1 Item A from Task 2			
<i>Transaction Detail for Borrow Transaction</i>			

Description	Quantity	Each (\$)	Total (\$)
<i>Debit</i> Project B Cost Group Inventory Account	1	10	10
<i>Credit</i> Project B Cost Group Inventory Account	(1)	(10)	(10)
Project B Task 1 issues Item A to WIP			
<i>Transaction Detail for WIP Issue</i>			
<i>Debit</i> Project B WIP Job Accounting Class	1	10	10
<i>Credit</i> Project B Cost Group Inventory Account	(1)	(10)	(10)
Project B Task 1 Receives Quantity 20 Item A @ \$12			
<i>Debit</i> Project B Cost Group Inventory Account	20	12	240
<i>Credit</i> PO Receipt Accrual Account	20	12	240
Balance in Cost Group for Item A			
Project Locator for Project B, Task 1	20	11.67	233.33
Project Locator for Project B, Task 2	4	11.67	46.67

Description	Quantity	Each (\$)	Total (\$)
Project B Task 1 does Payback Transaction to Task 2			
<i>Transaction Detail for Payback Transaction</i>			
Debit Project B Cost Group Inventory Account	1	10.00	10.00
Credit Project B Cost Group Inventory Account	(1)	(11.67)	(11.67)
Debit Project B Cost Group Payback Variance Account			1.67
Balance in Cost Group for Item A			
Project Locator for Project B, Task 1	19	11.60	220.40
Project Locator for Project B, Task 2	5	11.60	46.40

The payback transaction results in the reduction of the cost group cost of the item from \$11.67 to \$11.60. This reduction is caused by re-averaging at the borrow cost, with the difference of \$1.67 (24 items @ \$.07) charged to the payback variance account.

Posting of Borrow / Payback Variance to Projects

You can define a new Borrow/Payback variance account at the cost group level. The difference between the current average cost and the original borrowing cost posts to the new account for the borrowing project cost group.

In addition, the variance amount is posted to Oracle Projects against the borrowing project as a material expenditure.

Related Topics

See: Overview of Project MRP in *Oracle MRP User's Guide*

Project Mass Transfer

Project mass transfer enables you to transfer all items of a project to another project, and sends appropriate workflow notifications to the project manager. If the project manager on the from and to projects is different, an approval is required from both project managers before the system processes the transaction. If the project manager is the same for both projects, the system generates a notification.

To mass transfer items to another project:

1. Navigate to the Project Mass Transfer Wizard.

Project Mass Transfer Wizard, Step 1 of 5: Transaction Options

Welcome to the Project Mass Transfer Wizard!

Please enter the transaction details.

Date: 24 JUN-2003 11:25:14

Reason:

Reference:

Process Mode: Concurrent


[]

[]

Cancel < Back Next > Start

2. Enter the Transfer date.
3. Optionally, select the transaction Reason from the list of values.
4. Optionally, enter a transaction reference. This reference appears in the workflow notification.
5. Select a transaction process mode. See: Setting Transactions Processing Profile Options, *Oracle Inventory User's Guide*.

6. Choose Next.
7. Select the item Range from the drop down list. The values are as follows:



Project Mass Transfer Wizard, Step 2 of 5: Transfer Options

You have the option to transfer all items, a single item, or all items within a category.

Please specify the option and the appropriate details below.

Range	Specific Item
Item Number	AT40804*19756
Item Description	ATO Model for Driefort Industri
Category	
Category Description	

Cancel < Back Next > Start

- All Items- Transfers all items from the project to a different project.
 - Specific Item- Transfers all on-hand quantity of an item from one project to another project.
 - Category- Transfers all items assigned to a category from one project to another project.
8. Enter the Item Number if you selected Specific Item in the range field.
 9. Enter the Category if you selected Category in the range field.
 10. Choose Next.

Project Mass Transfer Wizard, Step 3 of 5: Project Selection

Please specify the project you wish to transfer from and the project you wish to transfer to.

Transfer From Project

Number ...

Name

Transfer To Project


Number

Name

11. Enter the Transfer from Project Number. This is the project from which you are transferring the items.
12. Enter the Transfer to Project Number. This is the project to which you are transferring the items.
13. Choose Next.
14. Select one or more tasks to transfer the items to different tasks. In a Project controlled organization, you can also select project to transfer the items to the project level.



15. Choose Next
16. Choose Start to initiate the Transfer.



17. Choose finish.



Related Topics

Overview of Item Categories, *Oracle Inventory User's Guide*

Overview of Items, *Oracle Inventory User's Guide*

Defining Transaction Reasons, *Oracle Inventory User's Guide*

Project Manufacturing Inquiry

This chapter covers the following topics:

- Overview of the Project Manufacturing Inquiry
- Viewing Project Details
- Details for Project Manufacturing Inquiry
- Project Details in Project Manufacturing Inquiry
- Details for Seiban Inquiry
- Project Manufacturing Column Details
- Expenditures and Commitments
- Purchase Orders, Requisitions, Quotations, RFQs, and Blanket Releases
- WIP Jobs
- Sales Orders and Onhand Availability
- Line Schedules
- Cost Activity
- Viewing Project Cost Activities

Overview of the Project Manufacturing Inquiry

You can use the project manufacturing inquiry to analyze Oracle Projects and Oracle Project Manufacturing data. You can access the project and project and task details from the two options respectively. You can also access the selected transactional details. This inquiry provides you with access to all project information.

In the Project Manufacturing Inquiry, you can search for a project using project number, project name, or project description. You can then access details for a project from the list of projects that matched your search criteria. The following information is provided for each project: project number, project name, project description, project type, start date, project status, end date, category, and organization name.

In the Project details page, you can view the project information and review additional details for the project including budgets, expenditures, commitments, RFQs, quotations, requisitions, purchase orders, blanket releases, sales orders, onhand balances, onhand values, WIP jobs, line schedules, and cost activities. All inquiries in the Project details page display the project header information and include project number, project name, project description, project type, start date, project status, end date, category, and organization name.

In the Task details page, you can view the task information. Available details include RFQs, quotations, requisitions, purchase orders, blanket releases, sales orders, onhand balances, WIP jobs, and line schedules. All inquiries in the Task details page display the task header information and include project number, project name, project description, task number, task name, manager, task start date, and task end date.

Viewing Project Details

Profile Options

Before you can use the Project Manufacturing Inquiry, the following profile names must be defined in the System Administrator responsibility at the Site level:

- PA: Reporting Budget 1 (Cost) (*Default: Approved Cost Budget*)
- PA: Reporting Budget 2 (Cost) (*Default: Forecasted Cost Budget*)
- PA: Reporting Budget 3 (Revenue) (*Default: Approved Revenue Budget*)
- PA: Reporting Budget 4 (Revenue) (*Default: Forecasted Revenue Budget*)
- MO: Operating Unit (*Default: Vision Project Manufacturing*)

To launch the project manufacturing inquiry:

1. Select one of the following methods:
 - Navigate to the Project Manufacturing Inquiry from the Navigator menu in Oracle Applications,
or
 - Use the web browser through the self service applications.
If you enter through the web browser you need to provide a user name and password to log into the system. Then select the Project Manufacturing Inquiry option.
2. Select the desired inquiry type.

- **Project Manufacturing Inquiry**
You can access all Oracle Projects and Oracle Project Manufacturing information for a particular project.
 - **Seiban Inquiry**
With this inquiry type, you can access all Oracle Project Manufacturing information for a particular Seiban number.
3. Select the search criteria. The following search criteria are available by default for each inquiry type.
- **Project Manufacturing Inquiry**
 - Project Number
 - Project Name
 - Project Description
 - Manager Name
 - Project Status
 - Project Organization Name
 - **Seiban Inquiry**
 - Project Number
 - Project Name
 - Operating Unit

Once you select a project from the list of projects that matched your search criteria, you can access the details.

Related Topics

Profile Options, *Oracle Projects Implementation Guide*

Details for Project Manufacturing Inquiry

Use the Projects details page to view inquiry details for project manufacturing information. Select a project using the Project Number, Project Name, Manager, Project Status, Project Organization or Project Type.

ORACLE® Project Manufacturing [Diagnostics](#) [Home](#) [Logout](#) [Preferences](#) [Help](#) [Personalize Page](#)

Projects

Simple Search
Note that the search is case insensitive

Project Number Project Name
 Manager Project Status
 Project Organization Project Type

Project Number	Project Name	Start Date	Completion Date	Manager	Project Status	Project Organization	Project Type
No search conducted.							

[About this Page](#) [Privacy Statement](#) [Diagnostics](#) [Home](#) [Logout](#) [Preferences](#) [Help](#) [Personalize Page](#) Copyright (c) 2005, Oracle. All rights reserved.

When you select a project, you can access the following information for each project: project number, project name, start date, completion date, manager name, project status, project organization name, project type.

ORACLE® Project Manufacturing [Diagnostics](#) [Home](#) [Logout](#) [Preferences](#) [Help](#) [Personalize Page](#)

Project >

Project: Concobar Airlines

Project Name	Concobar Airlines Engine	Project Description	Concobar Airlines Engines	View	Expenditures	Go
Project Type	Production-Bill	Start Date	07-Dec-1997			
Project Status	Approved	Completion Date	31-Dec-2010			
Project Organization	Los Angeles Manufacturing					

✓ TIP: Amounts are displayed in project currency.
 ✓ TIP: Currency = Euro

Task

Select Task: View

Select Task Number	Task Name	Description	Manager	Start Date	Completion Date
☐ 1.0	Engineering Design	Engineering Design		07-Dec-1997	
☐ 2.0	Prototype	Prototype		07-Dec-1997	
☐ 3.0	Production	Production		07-Dec-1997	
☐ 4.0	Shipping	Shipping		07-Dec-1997	
☐ 5.0	Installation	Installation		07-Dec-1997	

[Return to Projects](#) [Diagnostics](#) [Home](#) [Logout](#) [Preferences](#) [Help](#) [Personalize Page](#) [About this Page](#) [Privacy Statement](#) [Copyright \(c\) 2005, Oracle. All rights reserved.](#)

You can select the Details tab to view: PTD revenue, PTD cost, PTD margin, YTD revenue, cost, YTD margin, YTD margin percentage, YTD revenue, YTD cost, YTD margin, YTD margin percentage, total revenue budget, backlog, backlog percentage, commitments, and total cost.

ORACLE® Project Manufacturing

Diagnostics Home Logout Preferences Help Personalize Page

Project >

Project: Concorbar Airlines

Project Name	Concorbar Airlines Engine	Project Description	Concorbar Airlines Engines	View	Expenditures	Go
Project Type	Bill	Start Date	07-Dec-1997			
Project Status	Production-Bill	Completion Date	31-Dec-2010			
Project Organization	Approved					
	Los Angeles					
	Manufacturing					

TIP Amounts are displayed in project currency.

TIP Currency = Euro

Task

Detail

General Information		Year To Date	
Manager	Kingston, Mr. Max	Revenue	11,466
Total Revenue Budget	0	Cost	117,430
Backlog		Margin	-105,964
Backlog %		Margin %	-924
Commitment	0		
Total Cost	133,964		

Period To Date		Inception To Date	
Revenue	268	Revenue	30,242
Cost	658	Cost	133,964
Margin	-390	Margin	-103,722
Margin %	-146	Margin %	-343

The calculations for the displayed views are as follows:

PTD Margin = PTD Revenue - PTD Burdened Cost

PTD Margin% = PTD Margin/ PTD Revenue

ITD Margin = ITD Revenue - ITD Burdened Cost

ITD Margin% = ITD Margin / ITD Revenue

YTD Margin = YTD Revenue - YTD Burdened Cost

YTD Margin% = YTD Margin/ YTD Revenue

Backlog = Primary Budgeted Revenue Amount - ITD Revenue (if ITD revenue is > Primary Budgeted revenue amount then backlog = 0)

Backlog% = Backlog / Primary Budgeted Revenue Amount

Total Cost = Total Cost ITD + Committed Burden Amount

Project Details in Project Manufacturing Inquiry

In the Project details page, you can view the project information and review additional details for the project including expenditures, commitments, RFQs, quotations, requisitions, purchase orders, blanket releases, sales orders, onhand balances, onhand values, WIP jobs, line schedules, and cost activities.

The screenshot displays the Oracle Project Manufacturing web interface. At the top, the Oracle logo and 'Project Manufacturing' title are visible, along with navigation links: Diagnostics, Home, Logout, Preferences, Help, and Personalize Page. Below the header, the project details for 'Concobar Airlines' are shown. The project name is 'Concobar Airlines Engine Bill', the project type is 'Production-Bill', the project status is 'Approved', and the project organization is 'Los Angeles Manufacturing'. The start date is '07-Dec-1997' and the completion date is '31-Dec-2010'. A dropdown menu is open, showing options: Expenditures, Commitments, RFQs, Quotations, Requisitions, Purchase Orders, Blanket Releases, Sales Orders, Onhand Balances, Onhand Values, WIP Jobs, Line Schedules, and Cost Activities. Below the project details, there is a 'Select Task' section with a 'View' button and a 'Go' button. A table lists tasks with columns: Select Task Number, Task Name, Description, Manager, Start Date, and End Date. The tasks are: 1.0 Engineering Design, 2.0 Prototype, 3.0 Production, 4.0 Shipping, and 5.0 Installation. At the bottom, there is a 'Return to Projects' link and another 'View' button with a 'Go' button.

Select Task Number	Task Name	Description	Manager	Start Date	End Date
☐ 1.0	Engineering Design	Engineering Design		07-Dec-1997	
☐ 2.0	Prototype	Prototype		07-Dec-1997	
☐ 3.0	Production	Production		07-Dec-1997	
☐ 4.0	Shipping	Shipping		07-Dec-1997	
☐ 5.0	Installation	Installation		07-Dec-1997	

You can also access the task details by selecting a task number in the task summary, which includes a list of valid tasks for a project. The task summary contains details on the task number, task name, description, manager, start date, and end date. All inquiries in the Project details page display the project header information and includes project number, project name, project description, project type, start date, project status, end date, category, and organization name.

Task Details in Project Manufacturing Inquiry

You can also select Task details from the view list and access the following task information and project/task details related to: RFQs, quotations, requisitions, purchase orders, blanket releases, sales orders, onhand balances, WIP jobs, and line schedules. All inquiries in the Task details page display the task header information including project number, project name, project description, task number, task name, manager, task start date, and task end date.

ORACLE® Project Manufacturing Diagnostics Home Logout Preferences Help Personalize Page

Project >

Project: Concoabar Airlines

Project Name	Concoabar Airlines Engine	Project Description	Concoabar Airlines Engines	View	Expenditures	Go
Project Type	Bill	Start Date	07-Dec-1997			
Project Status	Production-Bill	Completion Date	31-Dec-2010			
Project Organization	Approved					
	Los Angeles					
	Manufacturing					

✓ TIP Amounts are displayed in project currency.
 ✓ TIP Currency = Euro

Task Detail

Select Task: View RFQs Go

Select Task Number	Description	Manager	Start Date	Completion Date
1.0	Quotations		07-Dec-1997	
2.0	Requisitions		07-Dec-1997	
3.0	Purchase Orders		07-Dec-1997	
4.0	Blanket Releases		07-Dec-1997	
5.0	Sales Orders		07-Dec-1997	
	Onhand Balances		07-Dec-1997	
	WIP Jobs		07-Dec-1997	
	Line Schedules		07-Dec-1997	

[Return to Projects](#) View Expenditures Go

Diagnostics Home Logout Preferences Help Personalize Page

Details for Seiban Inquiry

The following information is provided for each project in the Seiban Inquiry page and you can search for a project on the basis of: project number, project name, and operating unit.

Details in Seiban Numbers Inquiry

In the Seiban Numbers details page, you can view the project information and you can then choose to review additional details for the project including RFQs, quotations, requisitions, purchase orders, blanket releases, sales orders, onhand balances, onhand values, WIP jobs, line schedules and cost activities. All inquiries in the Seiban Numbers details page displays the project header information and includes project number, project name, project description, project type, start date, project status, end date, category, and organization name.

Related Topics

Project Manufacturing Column Details, page 9-8

Project Manufacturing Column Details

You can view the column details for each specific project or task in the Project Manufacturing Inquiry. The following is a list of the column details:

- Expenditures and Commitments, page 9-8
- Purchase Orders and Requisitions, page 9-9
- WIP Jobs, page 9-12
- Sales Orders and Onhand Values , page 9-15
- Line Schedules, page 9-18
- Cost Activity , page 9-19

Expenditures and Commitments

To view expenditures for a project

- Select Expenditures from the view list in the Project Details page and click Go.
The following information is displayed: task number, expenditure type, expenditure category, revenue category code, expenditure organization, and expenditure item date. When you select a task number, you can view the following

details: project functional currency code, burdened cost, accrued revenue, bill amount, quantity, UOM, project currency code, project burdened cost, project raw revenue, project bill amount, non labor resource, non labor resource organization, bill transaction currency code, bill transaction, bill amount, supplier name, employee name employee number, and job name.

ORACLE® Project Manufacturing Diagnostics Home Logout Preferences Help Personalize Page

Project > Project: Concobar Airlines >

Expenditures: Project Concobar Airlines

Project Name	Concobar Airlines Engine	Project Description	Concobar Airlines Engines	View	Commitments	Go
Project Type	Production-Bill	Start Date	07-Dec-1997			
Project Status	Approved	Completion Date	31-Dec-2010			
Project Organization	Los Angeles Manufacturing					

TIP For explanation of currency codes used in this page, click the information icon. ⓘ

Previous 1-5 Next 5

Select	Task Number	Expenditure Type	Expenditure Category	Revenue Category Code	Expenditure Organization	Expenditure Item Date
☒	2.0	Supervision	Labor	Labor	Vision Project Mfg	25-Feb-2002
☐	2.0	Computers	Chargebacks	Other	Vision Project Mfg	06-Dec-2002
☐	2.0	Supervision	Labor	Labor	Vision Project Mfg	04-Mar-2002
☐	2.0	Supervision	Labor	Labor	Vision Project Mfg	11-Mar-2002
☐	2.0	Supervision	Labor	Labor	Vision Project Mfg	18-Mar-2002

Task Number: 2.0

Project Functional Currency Code	EUR	Project Currency Code	EUR	Bill Transaction Currency Code	EUR
Burdened Cost	7.99	Project Burdened Cost	7.99	Bill Transaction Bill Amount	39.95
Accrued Revenue	39.95	Project Raw Revenue	39.95	Supplier	
Bill Amount	39.95	Project Bill Amount	39.95	Employee	Kingston, Mr. Max
Quantity	8	Non Labor Resource		Employee Number	139
UOM	Hours	Non Labor Organization		Job Name	VP300,Vice President

[Return to Project: Concobar Airlines](#) View Commitments Go

To view project commitments

- Select Commitments in the view list in the Project Details page for the selected project.

The following information is displayed: task number, task name, commitment number, expenditure type, expenditure organization, commitment date, commitment type, and supplier. When you select a specific task number you can view, task name, commitment line number, quantity, UOM, project currency code, commitment amount, burdened cost, requester, buyer, need by date, promised date, approved, approved date, denom currency code, denom raw cost, denom burdened cost, account currency code, account raw cost, account burdened cost, account rate date, account rate type, account exchange rate, receipt currency code, receipt currency amount, receipt exchange rate, project rate date, project rate type, project exchange rate, transaction source, commitment rejection code, and description.

Purchase Orders, Requisitions, Quotations, RFQs, and Blanket Releases

The following steps describe how to view purchase orders, project requisitions, quotations, and blanket release details in the Project Manufacturing/Seiban Inquiry.

To view purchase orders:

1. Select Purchase Orders in the view list in the Project/Task/Seiban Numbers details page.

Purchase order summary includes the following information for each project purchase order: PO number, item number, document type, order date, amount, and currency. The purchase order summary lines also display the amounts at the PO Line number, Shipment number, and the Distribution number. When you select a PO number, you can view details relating to currency, status, revision number, revised date, supplier, supplier site, ship-to location, ship via, freight term, FOB, buyer, bill to location, payment term, item description, and unit number.

The screenshot displays the Oracle Project Manufacturing web interface. At the top, the header shows 'ORACLE Project Manufacturing' and navigation links: 'Diagnostics Home Logout Preferences Help Personalize Page'. Below the header, the breadcrumb trail is 'Project > Project: Concoabar Airlines >'. The main section is titled 'Purchase Orders: Project Concoabar Airlines'. It contains a summary table with fields: Project Name (Concoabar Airlines Engine), Project Description (Concoabar Airlines Engines), Project Type (Bill), Project Status (Approved), Project Organization (Los Angeles), Start Date (07-Dec-1997), and Completion Date (31-Dec-2010). A 'View' dropdown is set to 'Expenditures' with a 'GO' button. Below this is a tip: 'For explanation of currency codes used in this page, click the information icon.' A table lists five purchase orders with columns: Select, PO Number, Item Number, Line Number, Shipment Number, Distribution Number, Document Type, Order Date, and Amount Currency. The first row is selected. Below the table, a detailed view for PO Number: 17912 is shown, including Status (Approved), Revision Number (0), Supplier (Advanced Network Devices), Supplier Site (SANTA CLARA), Ship-To Location (P2- Los Angeles), Ship Via (UPS), Freight Term (Due), FOB (Origin), Buyer (Stern, Mr. Frank), Bill-To Location (P5- Portland), Payment Term (Immediate), Item Description (Industrial Pumps), and Unit Number. At the bottom, there is a 'Return to Project: Concoabar Airlines' link and another 'View' dropdown set to 'Expenditures' with a 'GO' button.

Select	PO Number	Item Number	Line Number	Shipment Number	Distribution Number	Document Type	Order Date	Amount Currency
☒	17912	80000	1	1	1	Standard Purchase Order	14-Jun-2006 01:56:17	1,000.00 EUR
☐	17906	S821211	1	1	1	Standard Purchase Order	04-Jun-2006 23:17:36	100.00 EUR
☐	17805	CM46078	9	1	1	Standard Purchase Order	21-Nov-2003 13:38:38	691.50 EUR
☐	17804	CM44160	9	1	1	Standard Purchase Order	21-Nov-2003 12:56:32	133.76 EUR
☐	17804	CM42173	19	1	1	Standard Purchase Order	21-Nov-2003 12:56:32	336.00 EUR

PO Number: 17912			
Status	Approved	Freight Term	Due
Revision Number	0	FOB	Origin
Revised Date		Buyer	Stern, Mr. Frank
Supplier	Advanced Network Devices	Bill-To Location	P5- Portland
Supplier Site	SANTA CLARA	Payment Term	Immediate
Ship-To Location	P2- Los Angeles	Item Description	Industrial Pumps
Ship Via	UPS	Unit Number	

To view project requisitions:

1. Select Requisitions from the view list in the Project/Task/Seiban Numbers details page.

The following information is displayed: requisition number, item number, creation date, type, approval status, total, and currency. Select a requisition number to view the following details: description, approver, closed, cancelled, preparer, item description, and unit number.

ORACLE® Project Manufacturing Diagnostics Home Logout Preferences Help Personalize Page

Project > Project: Concoabar Airlines > Expenditures: Project Concoabar Airlines > Commitment: Project Concoabar Airlines >
 RFQs: Project Concoabar Airlines > Quotations: Project Concoabar Airlines >

Requisitions: Project Concoabar Airlines

Project Name	Concoabar Airlines Engine	Project Description	Concoabar Airlines Engines	View	Expenditures	Go
Bill		Bill				
Project Type	Production-Bill	Start Date	07-Dec-1997			
Project Status	Approved	Completion Date	31-Dec-2010			
Project Organization	Los Angeles Manufacturing					

TIP For explanation of currency codes used in this page, click the information icon.

Select Requisition Number	Item Number	Creation Date	Type	Approval Status	Total Currency
No results found.					

Requisition Number:

Description	Preparer
Approver	Item Description
Closed	Unit Number
Cancelled	

[Return to Project: Concoabar Airlines](#) View Expenditures Go

Diagnostics Home Logout Preferences Help Personalize Page

To view project quotations:

1. Select Quotations from the view list in the Project/Task/Seiban Numbers details page.

The following information is displayed: quotation number, quotation type, quotation class, quotation status, and RFQ number. Select a quotation number to view details on effective date, expiration date, supplier, and buyer.

ORACLE® Project Manufacturing Diagnostics Home Logout Preferences Help Personalize Page

Project > Project: Concoabar Airlines > Expenditures: Project Concoabar Airlines > Commitment: Project Concoabar Airlines >
 RFQs: Project Concoabar Airlines >

Quotations: Project Concoabar Airlines

Project Name	Concoabar Airlines Engine	Project Description	Concoabar Airlines Engines	View	Expenditures	Go
Bill		Bill				
Project Type	Production-Bill	Start Date	07-Dec-1997			
Project Status	Approved	Completion Date	31-Dec-2010			
Project Organization	Los Angeles Manufacturing					

Select Quotation Number	Quotation Type	Quotation Class	Quotation Status	RFQ Number
No results found.				

Quotation Number:

Effective Date	Supplier
Expiration Date	Buyer

[Return to Project: Concoabar Airlines](#) View Expenditures Go

Diagnostics Home Logout Preferences Help Personalize Page

To view project RFQs:

1. Select RFQs from the view list in the Project/Task/Seiban Numbers details page.

The following information is displayed: RFQ number, status, buyer, reply date, and close date.

To view project blanket releases:

1. Select Blanket Releases in the Project/Task/Seiban Numbers details page.

The following information is displayed: PO number, release number, item number, document type, order date, amount, and currency. The summary lines also display the amounts at the PO Line/Shipment/Distribution level. Select a PO number to view details on status, closure status, revision number, revised date, printed date, supplier, supplier contact, supplier site, ship-to-location, ship via, freight terms, FOB, buyer, bill-to-location, payment terms, item description, and unit number.

ORACLE®

Project Manufacturing

Diagnostics Home Logout Preferences Help Personalize Page

Project > Project: Concoabar Airlines > Purchase Orders: Project Concoabar Airlines >

Blanket Releases: Project Concoabar Airlines

Project Name

Concoabar Airlines Engine Bill

Project Description

Concoabar Airlines Engines Bill

View

Expenditures

Go

Project Type

Production-Bill

Start Date

07-Dec-1997

Project Status

Approved

Completion Date

31-Dec-2010

Project Organization

Los Angeles Manufacturing

✔ TIP For explanation of currency codes used in this page, click the information icon. ⓘ

Select PO Number	Release Number	Item Number	Line Number	Shipment Number	Distribution Number	Document Type	Order Date	Amount	Currency
No results found.									

PO Number:

Status

Closure Status

Revision Number

Revised Date

Printed Date

Supplier

Supplier Contact Name

Supplier Site

Ship-To Location

Ship Via

Freight Term

FOB

Buyer

Bill-To Location

Payment Term

Item Description

Unit Number

Return to Project: Concoabar Airlines

View

Expenditures

Go

Diagnostics Home Logout Preferences Help Personalize Page

WIP Jobs

To view project WIP jobs:

1. Select WIP Jobs in the Project/Task/Seiban Numbers details page.

ORACLE® Project Manufacturing Diagnostics Home Logout Preferences Help Personalize Page

Project > Project: Concoabar Airlines > Purchase Orders: Project Concoabar Airlines > Blanket Releases: Project Concoabar Airlines >
 Quotations: Project Concoabar Airlines >

WIP Jobs: Project Concoabar Airlines

Project Name	Concoabar Airlines Engine	Project Description	Concoabar Airlines Engines	View	Expenditures	Go
Bill		Start Date	07-Dec-1997			
Project Type	Production-Bill	Completion Date	31-Dec-2010			
Project Status	Approved					
Project Organization	Los Angeles Manufacturing					

Select	Job Name	Job Class	Job Status	Organization	Assembly	Start Date	View Operations	View Components
	47535	Discrete	Closed	Los Angeles Manufacturing	AS20001	08-Jan-2002 11:00:00	oo	oo

Job Name: 47535

Job Description	Aircraft Engine Assembly	UOM	Ea
Assembly Description		Completed	52
Unit Number		Remaining	0
Completion Date	22-Feb-2002 00:00:00	Scrapped	0
Start Quantity	52	BOM Revision	A

[Return to: Concoabar Airlines](#) View Expenditures Go

About this Page Privacy Statement Diagnostics Home Logout Preferences Help Personalize Page Copyright (c) 2005, Oracle. All rights reserved.

The following information is displayed for each WIP job: Job Name, Job Class, Job Status, Organization Name, Assembly, Start date, Job description, , Assembly Description, Unit Number, Completion Date, Start Quantity, UOM, Quantity Completed, Quantity Remaining, Quantity Scrapped, and BOM Revision.

2. You can view the desired details for each WIP job by selecting the operations and the components view in the page.

To view project components:

1. Click View Components in the project WIP Jobs page and select an item.

ORACLE® Project Manufacturing

Diagnostics Home Logout Preferences Help Personalize Page

Project > Project: Concorair Airlines > WIP Jobs: Project Concorair Airlines >

Components: Job 47535

Job Description	Closed	Job Class	Discrete
Job Status	AS20001	Organization	Los Angeles Manufacturing
Assembly			

WIP Supply Locator = Row,Rack,Bin,Project,Task

Previous

1-5

Next

Select	Item	Primary UOM	Op Seq	Supply Type	Supply Subinventory	Supply Locator
☒	SB20101	Ea	10	Operation Pull	Stores	SB,20,101..
☐	SB21018	Ea	10	Operation Pull	Stores	SB,21,101..
☐	CM25653	Ea	10	Assembly Pull	Stores	CM,25,653..
☐	CM29912	Ea	10	Assembly Pull	Stores	CM,29,912,1779,2075
☐	CM27433	Ea	10	Assembly Pull	Stores	CM,27,433..

Item: SB20101		Per Assembly	1
Item Description	Engine	Required	52
Department Code	Assembly	Issued	52
Component Serial		Open	
Comments			

Return to WIP Jobs: Project Concorair Airlines

Diagnostics Home Logout Preferences Help Personalize Page

About this PagePrivacy Statement

Copyright © 2009, Oracle. All rights reserved.

The following information is displayed: item, primary UOM, operation sequence number, WIP supply type, supply subinventory, supply locator, item description, department code, component serial, comments, quantity per assembly, required quantity, quantity issued, and quantity open.

To view operations for a project:

1. Click View Operations in the project WIP Jobs page and select an operation sequence number.

ORACLE®Project Manufacturing

DiagnosticsHomeLogoutPreferencesHelpPersonalize Page

Project > Project: Concorbar Airlines > WIP Jobs: Project Concorbar Airlines >

Operations: Job 47535

Job Description
Job Status: Closed
Assembly: AS20001

Job Class: Discrete
Organization: Los Angeles Manufacturing

Select	Op Seq	Operation Code	Department Code	Scheduled Quantity	Quantity Rejected	Quantity Scrapped	Quantity Completed	View Operation Components
☒	40	Pack	Packing	52			52	oe
☐	30	Insp	Inspection	52			52	oe
☐	20	Test	Testing	52			52	oe
☐	10	Assy	Assembly	52			52	oe

Op Seq: 40

Description: Packing & Handling

Quantity In Queue
Quantity Running
Quantity Waiting To Move
First Unit Start Date: 05-Feb-2002 07:00:00
First Unit Completion Date: 21-Feb-2002 15:00:00
Last Unit Start Date: 05-Feb-2002 07:00:00
Last Unit Completion Date: 21-Feb-2002 15:00:00

Previous Op Seq: 30
Next Op Seq
Count Point Type: 1
Count Point: Yes
Autocharge: Yes
Backflush: Yes
Minimum Transfer Quantity: 0
Date Last Moved: 22-Feb-2002 07:57:15

[Return to WIP Jobs: Project Concorbar Airlines](#)

About this PagePrivacy Statement

DiagnosticsHomeLogoutPreferencesHelpPersonalize Page

Copyright (c) 2008, Oracle. All rights reserved.

The following information is displayed: operation sequence number, operation code, department code, description, scheduled quantity, quantity rejected, quantity scrapped, quantity completed, description, quantity in queue, quantity running, quantity waiting to move, first unit start date, first unit completion date, last unit start date, last unit completion date, previous operation sequence number, next operation sequence number, count point type, count point, autocharge, backflush, minimum transfer quantity, and date last moved.

2. Select View Operation Components to view the list of components at the selected operation.

The following information is displayed: item, primary UOM, operation sequence number, WIP supply type, supply subinventory, supply locator, item description, department code, component serial, comments, quantity per assembly, required quantity, quantity issued, and quantity open

Sales Orders and Onhand Availability

The following procedures describe how to view sales orders and onhand availability.

To view onhand balances for your project:

1. Select Onhand Balances for your project in the Project/Task/Seiban Number details page.

ORACLE® Project Manufacturing Diagnostics Home Logout Preferences Help Personalize Page

Project > Project: Concoabar Airlines > Purchase Orders: Project Concoabar Airlines > Blanket Releases: Project Concoabar Airlines >

Onhand Balances: Project Concoabar Airlines

Project Name: **Concoabar Airlines Engine** Project Description: **Concoabar Airlines Engines** View: Expenditures Go

Bill
Project Type: **Production-Bill** Start Date: **07-Dec-1997**
Project Status: **Approved** Completion Date: **31-Dec-2010**
Project Organization: **Los Angeles Manufacturing**

✓ TIP Locator = Row,Rack,Bin..

Organization	Item	Item Description	Subinventory	Locator	Primary UOM	Total Onhand Quantity
Los Angeles Manufacturing	CM42173	Fuel Pump	Stores	CM.42.173..	Ea	8
Los Angeles Manufacturing	CM46878	Exhaust Nozzle	Stores	CM.46.878..	Ea	10
Los Angeles Manufacturing	AS20001	Aircraft Engine Assembly	Stores	AS.20.0001..	Ea	45
Los Angeles Manufacturing	CM44160	Ignition Plug	Stores	CM.44.160..	Ea	8
Los Angeles Manufacturing	SB21211	Cylinder Block	Stores	SB.21.211..	Ea	10

[Return to Project: Concoabar Airlines](#) View Expenditures Go

Diagnostics Home Logout Preferences Help Personalize Page

Onhand balances are displayed by organization, by item, by subinventory and by locator for each project. The following information is displayed: organization name, item, item description, subinventory, locator, primary UOM, and total onhand quantity.

To view project sales orders:

1. Go to Sales Orders in the Project/Task/Seiban Numbers details page for the selected project and choose an order number.

ORACLE® Project Manufacturing Diagnostics Home Logout Preferences Help Personalize Page

Project > Project: Concoabar Airlines > WIP Jobs: Project Concoabar Airlines >

Sales Orders: Project Concoabar Airlines

Project Name: **Concoabar Airlines Engine** Project Description: **Concoabar Airlines Engines** View: Expenditures Go

Bill
Project Type: **Production-Bill** Start Date: **07-Dec-1997**
Project Status: **Approved** Completion Date: **31-Dec-2010**
Project Organization: **Los Angeles Manufacturing**

Select	Order Number	Item Number	Order Category	Order Type	Order Amount	Order Currency	Order Date	Request Date
☒	80022	AS20001	MIXED	P-Mixed	52,000,000.00	EUR	25-Nov-2003 12:45:09	25-Nov-2003 12:45:14
☐	80021	AS20001	MIXED	P-Mixed	5,000,000.00	EUR	25-Nov-2003 12:37:59	25-Nov-2003 12:38:07

Order Number: 80022

PO Number	Prepaid	Ship Method
Freight Term	2/10, Net 30	Ship Priority
Payment Term	1086	Allow Partial Ship
Customer Number	Department of Defense	Bill-To Location
Customer Name	No	Tax Exempt Flag
Cancelled	OAKTON, 22124, US	Item Description
Ship-To Location		Unit Number

[Return to Project: Concoabar Airlines](#) View Expenditures Go

Diagnostics Home Logout Preferences Help Personalize Page

About this Page Privacy Statement Copyright (c) 2006 Oracle. All rights reserved.

The following information is displayed: order number, item number, order category, order type, order amount, order currency, order date, request date, PO number, freight terms, payment terms, customer number, customer name, cancelled flag, ship to location, ship method, ship priority, allow partial ship, bill to location, tax exempt, item description, and unit number.

To view project onhand values:

1. Select Onhand Values for a project in the Project/Task/Seiban Numbers details page and select an item.

The screenshot displays the Oracle Project Manufacturing interface. At the top, the breadcrumb trail is: Project > Project: ConcoBar Airlines > WIP Jobs: Project ConcoBar Airlines > Sales Orders: Project ConcoBar Airlines >. The main section is titled 'Onhand Values: Project ConcoBar Airlines'. It shows project details: Project Name (ConcoBar Airlines Engine), Project Type (Production-Bill), Project Status (Approved), Project Organization (Los Angeles Manufacturing), Project Description (ConcoBar Airlines Engines), Start Date (07-Dec-1997), and Completion Date (31-Dec-2010). A table lists onhand values for four items: CM44160, AS20001, CM46978, and CM42173. Below this, a summary for Item Number: CM44160 shows Cost Group Description (Cost Group For ConcoBar Airlines), Extended Material Value (133.76), Total Material Overhead Value (13.38), Extended Resource Value (0.00), Total OSP Value (0.00), and Extended Overhead Value (0.00). The bottom navigation bar includes links for About this Page, Privacy Statement, and Copyright (c) 2005, Oracle. All rights reserved.

Select	Item Number	Organization	Cost Group	Quantity Onhand	Unit Cost	Extended Inventory Value	Currency
☒	CM44160	Los Angeles Manufacturing	CONCOBAR	8	18.362	147.14	EUR
☐	AS20001	Los Angeles Manufacturing	CONCOBAR	45	562.84419	25,227.99	EUR
☐	CM46978	Los Angeles Manufacturing	CONCOBAR	10	98.065	980.65	EUR
☐	CM42173	Los Angeles Manufacturing	CONCOBAR	8	46.2	369.60	EUR

Item Number: CM44160			
Cost Group Description	Cost Group For ConcoBar Airlines	Extended Resource Value	0.00
Extended Material Value	133.76	Total OSP Value	0.00
Total Material Overhead Value	13.38	Extended Overhead Value	0.00

Onhand values are displayed based on item, organization and cost group. The following information is displayed: item number, organization name, cost group, quantity onhand, unit cost, extended inventory value, currency, cost group description, extended material value, total material overhead value, extended resource value, total outside processing value, and extended overhead value.

Extended value is calculated as follows:

extended inventory value = quantity onhand * unit cost

You can see the extended value of each of the cost elements as extended material value, extended material overhead value, extended resource value, extended outside processing value, and extended overhead value.

To access the cost history details of an item, click on an item to view the Item Cost History page. Select a transaction and access the cost history details of the transaction which include: transaction costed date, transaction date, prior costed quantity, primary quantity, new quantity, transaction type, cost change, actual cost, actual material, actual material overhead, actual resource, actual overhead, prior cost, prior material, prior material overhead, prior resource, prior overhead, new cost, new material, new material overhead, new resource, and new overhead.

ORACLE®

Project Manufacturing

Diagnostics

Home

Logout

Preferences

Help

Personalize Page

Project > Project: Concoabar Airlines > WIP Job: Project Concoabar Airlines > Sales Order: Project Concoabar Airlines >

Onhand Values: Project Concoabar Airlines >

Item CM44160 Cost History: Project Concoabar Airlines

Project Name

Concoabar Airlines Engine Bill

Project Type

Production-Bill

Project Status

Approved

Project Organization

Los Angeles Manufacturing

Project Description

Concoabar Airlines Engines Bill

Start Date

07-Dec-1997

Completion Date

31-Dec-2010

TIP Currency = Euro

Previous

1-5

Next 5

Select	Transaction ID	Transaction Costed Date	Transaction Date	Prior Costed Quantity	Primary Quantity	New Quantity	Transaction Type	Cost Change
☒	9242460	03-Nov-2003	03-Nov-2003	1	-1	0	WIP Issue	No
☐	9261969	03-Nov-2003	03-Nov-2003	0		0	Average cost update	Yes
☐	10848463	24-Nov-2003	21-Nov-2003	0	10	10	PO Receipt	Yes
☐	10848826	24-Nov-2003	21-Nov-2003	0	9	9	PO Receipt	Yes
☐	10848828	24-Nov-2003	21-Nov-2003	0	10	10	PO Receipt	Yes

Transaction ID: 9242460

Actual Cost

12.11166

Actual Material

11.0106

Actual Material Overhead

1.10106

Actual Resource

0

Actual Overhead

0

Prior Cost

12.11166

Prior Material

11.0106

Prior Material Overhead

1.10106

Prior Resource

0

Prior Overhead

0

New Cost

12.11166

New Material

11.0106

New Material Overhead

1.10106

New Resource

0

New Overhead

0

Line Schedules

To view project line schedules:

1. Select Line Schedules from the list in the Project/Task/Seiban Numbers details page. The following information is displayed: line, planned quantity, quantity completed, and variance quantity.
2. Select the line to view the following item information: includes line, item number, planned quantity, quantity completed, and variance quantity.
3. You can access the detailed, daily and weekly line schedules for each line in the Schedule Items window.

To view line schedule details:

1. Select Detail for the selected line schedule.

The following information is displayed: line, project number, task number, source, schedule number, item number, start date, completion date, planned quantity, quantity completed, and variance quantity.

To view the daily schedule:

1. Select Daily button for the selected line schedule.

The following information is displayed: line, item number, scheduled date, planned quantity, quantity completed, and variance quantity.

To view the weekly schedule:

1. Select Weekly for the selected line schedule.

The following information is displayed: line, item number, scheduled date, planned quantity, quantity completed, and variance quantity.

You can use OA Personalization to customize the columns displayed on Project Manufacturing Inquiry. You can change/customize column prompts and display sequences also.

Note: Check with the system administrator for more information on changing/customizing columns

The PJM Inquiry utilizes the views which were designed for Oracle Projects Discoverer Workbooks. All amount columns are from the PA_RPT_PRJ_SUMMARY view. Project attributes are from the PA_PROJECTS_ALL table.

All amounts are based on the current Projects reporting period. Although this period is not shown on the PJM Inquiry, the amounts are based on the most recent summarization of the current reporting period.

Note that the Expenditure Drill may not foot with the project summary amounts due to the fact that the Expenditure Drill contains all expenditure items, including those that may not be summarized.

Cost Activity

The Cost Activity Workbench summarizes manufacturing costs by element according to task or project. It provides a tool for summarizing manufacturing costs for a project to facilitate reconciliation with cost in Oracle Projects. Using this Workbench, you can see project totals at the cost element level for on-hand inventory, work-in-process, and sales order issues as well as project and cost group variances and standard and average cost update amounts. You can access details that comprise the totals displayed on the Workbench. For example, you can see a listing of WIP jobs that comprise the WIP Value, items that comprise the onhand value, sales orders that comprise the sales order issues, and purchase orders that comprise the purchase price variance. Note that sales order issues are added back into the total on the Workbench to reflect total incurred manufacturing cost (not inventory balance) to match the cost held in Oracle Projects. Cost Group level variances, such as Average and Standard Cost Updates, are not passed to Oracle Projects. These adjustments are included in a separate section of the Workbench for easy identification in reconciling cost between Manufacturing and Oracle Projects.

See Viewing Project Cost Activities, page 9-20

Viewing Project Cost Activities

To view project cost activity:

1. Select Cost Activities from the list on the Project/Seiban Numbers details page.

The Cost Activity workbench displays the cost accounts for the project. You can view the details for each cost source. The displayed information is as follows:

ORACLE® Project Manufacturing Diagnostics Home Logout Preferences Personalize Page

Project > Project: Concoabar Airlines > Purchase Orders: Project Concoabar Airlines > Blanket Releases: Project Concoabar Airlines > Sales Orders: Project Concoabar Airlines > Onhand Balances: Project Concoabar Airlines > WIP Jobs: Project Concoabar Airlines > Line Schedules: Project Concoabar Airlines >

Cost Activity: Project Concoabar Airlines

Project Name	Concoabar Airlines Engine	Project Description	Concoabar Airlines Engines	View	Expenditures	Go
Project Type	Production-Bill	Start Date	07-Dec-1997			
Project Status	Approved	Completion Date	31-Dec-2010			
Project Organization	Los Angeles Manufacturing					

Select Currency: EUR

Project Cost Summary							
Cost Source	Currency Code	Material	Material Overhead	Resource	Outside Processing	Overhead	Total
WIP Value Summary	EUR						
WIP Variance	EUR	0.00	0.00	0.00	0.00	0.00	0.00
Sales Order Issues	EUR	26,028.13	2,079.05	2,511.88	0.00	2,503.05	33,222.11
Project Level Variances	EUR	0.00	0.00	0.00			
Onhand Value	EUR	22,009.79	1,777.48	2,062.01	0.00	1,976.09	27,825.37
Total		48,037.92	3,856.53	4,673.89	0.00	4,479.14	61,047.48

Cost Group Level Summary								
Cost Source	Currency Code	Cost Group	Material	Material Overhead	Resource	Outside Processing	Overhead	Total
Average Cost Update Adjustments	EUR	CONCOBAR	0.00	0.00	0.00	0.00	0.00	0.00
Total			0.00	0.00	0.00	0.00	0.00	0.00

[Return to Project: Concoabar Airlines](#) View: Expenditures

- **Cost Source**-The costing source such as the WIP Value Summary, WIP Variance, Purchase Price Variance, Sales Order Issues, Project Level Variances, and Onhand Value. Select a source summary, you can see the individual details such as item value.
- **Material**- The raw material/component cost at the lowest level of the bill of material determined from the unit cost of the component item
- **Material Overhead**-The overhead cost of material, calculated as a percentage of the total cost, or as a fixed charge per item, lot, or activity. You can use material overhead for any costs attributed to direct material costs. If you use Work in Process, you can also apply material overhead at the assembly level using a variety of allocation charge methods.
- **Resource**- Direct costs, such as people (labor), machines, space, or miscellaneous charges, required to manufacture products. Resources can be calculated as the standard resource rate times the standard units on the routing, per operation, or as a fixed charge per item or lot passing through an operation

- **Outside Processing**-This is the cost of outside processing purchased from a supplier. Outside processing may be a fixed charge per item or lot processed, a fixed amount per outside processing resource unit, or the standard resource rate times the standard units on the routing operation. To implement outside processing costs, you must define a routing operation, and use an outside processing resource.
- **Overhead**- The overhead cost of resource and outside processing, calculated as a percentage of the resource or outside processing cost, as a fixed amount per resource unit, or as a fixed charge per item or lot passing through an operation. Overhead is used as a means to allocate department costs or activities. For example, you can define multiple overhead sub-elements to cover both fixed and variable overhead, each with its own rate. You can assign multiple overhead sub-elements to a single department, and vice versa.
- **Total**-The total of the cost elements for the cost source.

Related Topics

Viewing Project Details, page 9-2

Cost Structure, *Oracle Cost Management User's Guide*

Profile Options, *Oracle Projects Implementation Guide*

Transfer of Invoice Charges

This chapter covers the following topics:

- Transfer of Invoice Charges Overview
- Define Expenditure Types for Invoice Charges

Transfer of Invoice Charges Overview

This process enables you to transfer Invoice Price Variances (IPV), Exchange Rate Variances (ERV), Tax Rate Variances (TRV), and other special charges including freight, tax and miscellaneous costs for invoices matched to project PO distributions or receipts with a destination of Inventory or Shop Floor. The amounts are transferred to Oracle Projects as project expenditures.

The invoice amount for a purchased inventory item may not match the purchase order cost because of a difference in item price, a change in the exchange rate for items purchased in a currency other than the functional currency of the Set of Books, or additional charges such as freight, tax, and other miscellaneous charges.

You can recognize actual paid invoice cost for your purchased inventory items in Oracle Projects. You can transfer any difference between the AP invoice amount and the PO amount for project and common project inventory items to Oracle Projects.

Note: If the purchase order shipment is LCM enabled, the invoice charges will not be transferred from PJM as purchase order receipts will be performed at landed cost instead of purchase order price.

See: *Oracle Landed Cost Management Process Guide*, and *Oracle Cost Management User's Guide*.

Define Expenditure Types for Invoice Charges

The process uses the different expenditure types (IPV, ERV, Freight, Tax, and

Miscellaneous Charges) held in the Project Parameters window for each project. Default expenditure types specified in the PJM Organization Parameters window are used for common project related invoices. If you do not check the Transfer to PA checkbox in the PJM Organization Parameters window for a particular invoice charge type, the transfer program assumes you do not wish to transfer any invoice charges for that charge type.

To transfer invoice chargers:

1. Match the invoice to project purchase orders or receipts. See: Entering Purchase Order Matched Invoices,
2. Allocate tax, freight, and miscellaneous charges. You can allocate these charges to multiple projects if the purchase order has multiple distributions to more than one project.
 - You can remove holds, if any.
3. Validate the invoice.
 - Perform 'Create Accounting'.
 - View the accounting entries to ensure Create Accounting status is set as Yes to transfer variances from Accounts Payable to Oracle Projects.
4. Post the invoice to the General Ledger using the Payables Accounting Process. The transfer to GL can be run as a separate process or as a part of the Payables Accounting Process.
5. Once the invoice has been accounted, submit the concurrent program Transfer Project Invoice Charges. See: Transfer Project Invoice Charges Request, page 11-12 .
6. If you have chosen not to submit the PA Transaction Import from the Transfer Project Invoice Charges program, submit the Transaction Import to PA concurrent program.

If you are submitting the PA transaction import as a separate process, run the request for the source = Inventory to import the invoice charges to PA.

Use Review Transactions window to verify the data that has been transferred to Oracle Projects and resolved any problems that the Transaction Import program has reported.

7. Optionally, run a process that adds the invoice charges to the on-hand value of items in the project cost group to balance your inventory cost to the cost held in Oracle Projects. For additional information, see: Project Manufacturing Costing, *Oracle Cost Management User's Guide*.

Receipt Adjustments

The invoice charge transfer process does not transfer any receipt adjustments made after the invoice has been matched to a receipt.

Non-Recoverable Tax

Only non-recoverable (VAT) tax is picked and transferred to PA.

Transfer of Project Inventory Items

You can transfer an item from one project to another at the current average cost of the item in the sending project cost group. If you previously transferred invoice charges to Oracle Projects for the sending project item prior to making the project cost transfer to another project, the additional invoice charges does not automatically transfer to the receiving project. You should run the Average Cost Update - Transfer Invoice Variance process to update the cost of the item in the sending project cost group prior to transferring the item to another project. An example appears below.

PO cost of Qty 1 of Item X in Project S Cost Group = \$10

Invoice Cost of Item X for Project S = \$12

You run the process to transfer Invoice Charge of \$2 to Oracle Projects for Item X, but you do not run Average Cost Update - Transfer Invoice Variance

You transfer Qty 1 of Item X from Project S to Project R @ \$10 (average cost in Project S cost group)

Project S in Oracle Projects has the following expenditures:

\$10 - PO Cost of Item X

\$2 - Invoice Charge for Item X

(\$10) - Project Cost Transfer of Item X to Project R

Result \$2 Invoice Charge for Item X remains on Project S after item is transferred. If you had run Average Cost Update - Transfer Invoice Variance for Item X in Project S Cost Group prior to making project cost transfer, Item X would have been transferred at \$12 and no cost would remain in Oracle Projects for Item X in Project S.

Related Topics

Matching to Receipts, *Oracle Accounts Payable User's Guide*.

Entering Purchase Order Matched Invoices, *Oracle Accounts Payable User's Guide*.

Reports and Processes

This chapter covers the following topics:

- Project Schedule Exception Report - WIP
- Project Schedule Exception Report - Procurement Activities
- Project Schedule Exception Report - Sales Order
- Overdue Project WIP Jobs Report
- Overdue Project Procurement Activities Report
- Overdue Undemanded Project Sales Orders Report
- Project Schedule Exception Notification
- Transfer Project Invoice Charges Request

Project Schedule Exception Report - WIP

You can launch the exceptions report for a single project or range of projects. This compares the project schedule dates with the dates on the WIP jobs. The report lists exceptions for all project WIP jobs that satisfy the following conditions:

- WIP Job is not complete, closed, or cancelled.
- The Job start date is earlier than Task Start Date or the Job WIP Job is not complete, closed, or cancelled.
- The Job start date is earlier than Task Start Date or the Job completion date is later than the task completion date after providing for the defined tolerance. Create only one exception notification per WIP Job.
- Either the WIP Job start date or WIP job completion date appears within the specified date range.

Report Submission

Navigate to the Project Schedule Exception window. Select the process Project Schedule Exception Report - WIP.

Report Parameters

Order by

Select the sequence the output display sequence. You can choose from organization/job name, organization/project number/task number, or organization/exception days. This is a required value with a default value of organization/job name.

Tolerance Days

Enter a number that is positive or negative, if you do not want the default of 0. This is a required value. In the calculations, an exception is not raised if the corresponding manufacturing activity date is on the tolerance date.

Item From/To

To restrict the notifications for a range of items, enter the beginning and ending item numbers. This is an optional parameter.

Project Number From/To

To restrict the notifications for a range of projects, enter the beginning and ending project numbers. This is an optional parameter.

Date From/To

To restrict the notifications for a range of dates, enter the beginning and ending dates. This is an optional parameter.

See Also

Submitting a Request, *Oracle E-Business Suite User's Guide*

Project Schedule Exception Report - Procurement Activities

You can launch the exceptions report for a single project or range of projects. This compares the project schedule dates with the dates on the various procurement documents such as Purchase Orders, Purchase Requisitions, Blanket Release, RFQs, and Quotes. The report lists the procurement documents that violate the project schedule dates.

Report Submission

Navigate to the Project Schedule Exception window. Select the process Project Schedule

Exception Report - Procurement.

Report Parameters

Order by

Select the output sequence to display. You can choose from exception days, project number/task number, or document number. This is a required value, default value is document number.

Tolerance Days

Enter a number that is positive or negative, if you do not want the default of 0. This is a required value. In the calculations, an exception is not raised if the corresponding manufacturing activity date is on the tolerance date.

Select Yes to include exception data about the document type on the report.

Purchase Requisition

Lists all project purchase requisitions that satisfy the following conditions:

- The requisition is not Cancelled, Rejected, or Closed.
- The requisition need by date lies outside the task start and end dates by more than the defined tolerance days.
- The requisition need by date lies within the specified date range.

RFQ

Lists all project RFQs that satisfy the following conditions.

- The RFQ is not Closed.
- The RFQ due date is later than the task completion date.
- The RFQ due date lies within the specified date range.

Quotations

Lists all project quotations that satisfy the following conditions:

- The quotation is not Closed.
- The quote effectivity end date is earlier than the task end date by more than the specified tolerance.
- The quote effectivity end date lies within the specified date range.

Purchase Order

Lists all project purchase order lines that satisfy the following conditions:

- The PO is not Closed, Rejected, or Cancelled.
- The need by date or promised date is outside the task start and end dates by more than the specified tolerance.
- The need by date or promised date for the PO line lies within the specified date range.

Blanket Release

Lists all project blanket release lines that satisfy the following conditions:

- The Blanket Release is not Closed, Rejected, or Cancelled.
- The need by date or promised date is outside the task start and end dates by more than the specified tolerance.
- The need by date or promised date for the Blanket Release line lies within the specified date range.

Item From/To

To restrict the notifications for a range of items, enter the beginning and ending item numbers. This is an optional parameter.

Project Number From/To

To restrict the notifications for a range of projects, enter the beginning and ending project numbers. This is an optional parameter.

Date From/To

To restrict the notifications for a range of dates, enter the beginning and ending dates. This is an optional parameter.

Project Schedule Exception Report - Sales Order

You can launch the exceptions report for a single project or range of projects. This compares the project schedule dates with the dates on the sales order documents. The report lists all project sales order lines that satisfy the following conditions:

- The sales order line has not been ship Confirmed, Cancelled, or Closed.
- The Promised Date or the Need by Date for the Sales Order line lies outside the task start and end dates by more than the tolerance days you specify.

- The sales order promised date or the need by date lies within the specified date range.

Report Submission

Navigate to the Project Schedule Exception window. Select the process Project Schedule Exception Report - Sales Orders.

Report Parameters

Order by

Select the output sequence to display. You can choose from exception days, project number/task number, or document number. This is a required value, default value is document number.

Tolerance Days

Enter a number that is positive or negative, if you do not want the default of 0. This is a required value. In the calculations, an exception is not raised if the corresponding manufacturing activity date is on the tolerance date.

Item From/To

To restrict the notifications for a range of items, enter the beginning and ending item numbers. This is an optional parameter.

Project Number From/To

To restrict the notifications for a range of projects, enter the beginning and ending project numbers. This is an optional parameter.

Date From/To

To restrict the notifications for a range of dates, enter the beginning and ending dates. This is an optional parameter.

Overdue Project WIP Jobs Report

This report lists all the open Project WIP jobs that have not been completed on or after the project schedule completion date. You can launch the exceptions report for a single project or range of projects. The report lists all project WIP jobs that satisfy the following conditions:

- WIP Job is not Complete, Closed, or Cancelled.
- List of all open jobs that have exceeded the respective project/task completion dates.
- Project/task completion date lies within the specified date range.

Report Submission

Navigate to the Project Schedule Exception window. Select the process Overdue Project WIP Jobs Report.

Report Parameters

Order by

Select the output sequence to display. You can choose between organization/job name and organization/project number/task number. This is a required value with a default value of organization/job name.

Assembly From/To

To restrict the notifications for a range of items, enter the beginning and ending assembly item numbers. This is an optional parameter.

Project Number From/To

To restrict the notifications for a range of projects, enter the beginning and ending project numbers. This is an optional parameter.

Date From/To

To restrict the notifications for a range of dates, enter the beginning and ending dates. This is an optional parameter.

Overdue Project Procurement Activities Report

This report lists all the project procurement documents that have not been completed even after the Project/Task schedule completion date. You can launch the exceptions report for a single project or range of projects. The report lists all project procurement documents that satisfy the following conditions:

Purchase Orders

- The PO status should not be Closed, Rejected, or Cancelled.
- List of all Purchased order lines where receipts have not been booked by the scheduled completion date of the project/task.
- The Project/Task completion date lies within the specified date range.

Blanket Releases

- The Blanket Release status should not be Closed, Rejected, or Cancelled.

- List of all Blanket Release lines where receipts have not been booked by the scheduled completion date of the project/task.
- The Project/Task completion date lies within the specified date range.

Purchase Requisitions

- The Requisition status should not be Closed, Rejected, Returned, or Cancelled.
- No purchase orders have been created from the purchase requisition.
- The Project/Task completion date lies within the specified date range.

Request For Quotations

- The RFQ status should not be Closed.
- List of all RFQs that are not closed by the scheduled completion date of the project/task. That is, the status is either In Process, Active, or Printed. A Closed status means that all the suppliers have responded to the RFQ.
- The Project/Task completion date lies within the specified date range.

Quotations

- The Quotation status should not be Closed
- List of all quotations that are either In Process or Active and Not Approved by the scheduled completion date of the project/task.
- The Project/Task completion date lies within the specified date range.

Report Submission

Navigate to the Project Schedule Exception window. Select the process Overdue Project Procurement Report.

Report Parameters

Order by

Select the output display sequence. You can choose between project number/task number and document number. This is a required value with a default value of document number.

Select Yes to include exception data about the document type on the report. The default value for Purchase orders is Yes. For the rest of the documents it is No. This is a required value.

Item From/To

To restrict the notifications for a range of items, enter the beginning and ending item numbers. This is an optional parameter.

Project Number From/To

To restrict the notifications for a range of projects, enter the beginning and ending project numbers. This is an optional parameter.

Date From/To

To restrict the notifications for a range of dates, enter the beginning and ending dates. This is an optional parameter.

Overdue Undemanded Project Sales Orders Report

This report lists all the project sales orders that have not been demanded on or after the Project/Task scheduled start date. You can launch the exceptions report for a single project or range of projects. The report lists all undemanded project sales orders that satisfy the following conditions:

- Sales order lines should not be Cancelled or Closed.
- List of all sales order lines that have not been demanded by the project/task scheduled start date.
- Source Type is Internal.
- The Project/Task scheduled start date lies within the specified date range.

Report Submission

Navigate to the Project Schedule Exception window. Select the process Overdue Undemanded Project Sales Orders.

Report Parameters**Order by**

Select the output display sequence. You can choose between (sales) order number and project number/task number. This is a required value with a default value of order number.

Item From/To

To restrict the notifications for a range of items, enter the beginning and ending item numbers. This is an optional parameter.

Project Number From/To

To restrict the notifications for a range of projects, enter the beginning and ending project numbers. This is an optional parameter.

Date From/To

To restrict the notifications for a range of dates, enter the beginning and ending dates. This is an optional parameter.

Project Schedule Exception Notification

You can launch the notifications request for a single project or range of projects. This is a workflow-based concurrent request that compares the project schedule dates with the dates on the various project WIP Jobs, Purchase Orders, Purchase Requisitions, Blanket Release, RFQs, Quotes, Sales Orders, MDS, MPS, and Forecast entries. The successful completion of the request results in notifications being sent to you about exception situations. You can also choose to notify the Project/Task Manager by specifying the appropriate parameters in the request. The Project Schedule Exception Report is handled by Oracle Workflow technology.

For information on customizing this process, see Appendix B: Workflows

Report Submission

Navigate to the Project Schedule Exception window. Select the process Project Schedule Exception Notifications.

Report Parameters**Document Type (Optional)**

Select one of the following options:

Forecast

Generate exceptions for all project forecast entries that satisfy the following conditions:

- The forecast date or forecast end date lies outside the task start and end dates by more than the tolerance days specified.
 - The forecast date or the forecast end date lies within the specified date range.
 - The current forecast quantity is not zero.

MDS

Generate notifications for all the project MDS entries that satisfy the following conditions:

- The MDS schedule date or the schedule end date lies outside the task start and end dates by more than the tolerance days specified.
- The MDS schedule date or the schedule end date lies within the specified date range.
- The MDS current quantity is not zero.

MPS

Generate notifications for all the project MPS entries that satisfy the following conditions:

- The MPS schedule date or the schedule end date lies outside the task start and end dates by more than the tolerance days specified.
- The MPS schedule date or the schedule end date lies within the specified date range.
- The MPS current quantity is not zero.

Sales Order

Generate exceptions for all project sales order lines that satisfy the following conditions:

- The sales order line has not been ship Confirmed, Cancelled, or Closed.
- The Promised Date or the Need by Date for the Sales Order line lies outside the task start and end dates by more than the tolerance days you specify.
- The sales order promised date or the need by date lies within the specified date range.

Purchase Requisition

Generate exceptions for all project purchase requisitions that satisfy the following conditions

- The requisition is not Cancelled, Rejected, or Closed.
- The requisition need by date lies outside the task start and end dates by more than the defined tolerance days.
- The requisition need by date lies within the specified date range.

RFQ

Generate exceptions for all project RFQs that satisfy the following conditions:

- The RFQ is not Closed.

- The RFQ due date is later than the task completion date.
- The RFQ due date lies within the specified date range.

Quotations

Generate notifications for all project quotations that satisfy the following conditions:

- The quotation is not Closed.
- The quote effectivity end date is earlier than the task end date by more than the specified tolerance.
- The quote effectivity end date lies within the specified date range.

Purchase Order

Generate notifications for all project purchase order lines that satisfy the following conditions:

- The PO is not Closed, Rejected, or Cancelled.
- The need by date or promised date is outside the task start and end dates by more than the specified tolerance.
- The need by date or promised date for the PO line lies within the specified date range.
- Project Schedule Exception Notifications report will not send notification for canceled purchase order lines.

Blanket Release

Generate notifications for all project blanket release lines that satisfy the following conditions:

- The blanket release is not closed, rejected or cancelled
- The need by date or promised date is outside the task start and end dates by more than the specified tolerance
- The need by date or promised date for the blanket release line lies within the specified date range

WIP

Generate exceptions for all project WIP jobs that satisfy the following conditions:

- WIP Job is not Complete, Closed, or Cancelled.

- The Job start date is earlier than Task Start Date or the Job WIP Job is not Complete, Closed, or Cancelled.
- The Job start date is earlier than Task Start Date or the Job completion date is later than the task completion date after providing for the defined tolerance. Create only one exception notification per WIP Job.
- Either the WIP Job start date or WIP job completion date lies within the specified date range.

Tolerance Days

Enter a number that is positive or negative, if you do not want the default value of 0. This is a required value. In the calculations, an exception is not be raised if the corresponding manufacturing activity date is on the tolerance date.

Requestor

Select the user name where the notifications need to be sent. Default is the user name from login.

Notify Project Manager

Select Yes to have the notification sent to the project manager. Default value is No.

Notify Task Manager

Select Yes to have the notification sent to the task manager. Default value is No

Item From/To

To restrict the notifications for a range of items, enter the beginning and ending item numbers. This is an optional parameter.

Project Number From/To

To restrict the notifications for a range of projects, enter the beginning and ending project numbers. This is an optional parameter.

Date From/To

To restrict the notifications for a range of dates, enter the beginning and ending dates. This is an optional parameter.

Transfer Project Invoice Charges Request

This process allows you to transfer Invoice Price Variances (IPV), Exchange Rate Variances (ERV), Tax Rate Variances (TRV), and other special charges including freight, tax and miscellaneous costs for invoices matched to project PO distributions or receipts with a destination of Inventory or Shop Floor. The amounts are allocated to Oracle

Projects as project expenditures.

Report Submission

Navigate to the Transfer Costs to Projects menu option. Select Invoice Charges as the option. This results in the selection of the process Transfer Project Invoice Charges.

Report Parameters

Project Number

You can specify a single project to transfer or leave it null for all projects.

Expenditure Through Date

You can specify the ending expenditure date or leave it null for all.

Run Report

You can optionally run the execution report before submitting the Transaction Import program. Default is No.

Submit Transaction Import

You can optionally submit PA Transaction Import program upon completion of the transfer program. Default is No.

Note: For transferring invoice charges related to PJM Organizations with the GL Posting option set to "Projects", you should not invoke the PRC: Transaction Import process from Transfer Invoice Charges request. Separately run the transaction import process by specifying the correct Transaction Source (Inventory with Accounts and Inventory with No Accounts respectively).

Windows and Navigator Paths

This appendix covers the following topics:

- Project Manufacturing Windows and Navigator Paths

Project Manufacturing Windows and Navigator Paths

For windows described in other manuals:

Brackets ([]) indicate a button.

See	Refer to this manual for a complete window description
BOM	<i>Oracle Bills of Material User's Guide</i>
IN	<i>Oracle Inventory User's Guide</i>
MRP	<i>Oracle MRP User's Guide</i>
PA	<i>Oracle Projects Fundamentals User's Guide</i>
WIP	<i>Oracle Work in Process User's Guide</i>
SYS	<i>Oracle E-Business Suite System Administrator's Guide Documentation Set</i>
User	<i>Oracle E-Business Suite User's Guide</i>

Although your system administrator may have customized your navigator, typical navigational paths include the following:

Note: Text in brackets ([]) indicates a button.

Window Name	Navigation Path
Projects	Projects > Project Definition > Projects
Agreements	Projects > Project Definition > Agreements
Budgets	Projects > Project Definition > Budgets
Project Parameters	Projects > Project Definition > Project Parameters
FlexSequence	Projects > Project Definition > Task AutoAssignment > FlexSequence
Rules	Projects > Project Definition > Task AutoAssignment > Rules
Seiban Number Wizard	Projects > Project Definition > Seiban Number Wizard
Manufacturing Costs	Projects > Control > Transfer Cost to Projects > Manufacturing Costs
Invoice Charges	Projects > Control > Transfer Cost to Projects > Invoice Charges
Project Transaction Import	Projects > Control > Project Transaction Import
Rejected Transactions	Projects > Control > Rejected Transactions
Update Project Summary	Projects > Control > Update Project Summary
Project Transfer	Projects > Control > Borrow, Payback, Transfer > Transaction
Project Borrow/Payback Summary	Projects > Control > Borrow, Payback, Transfer > Status> Find Borrow/Payback
Remove Payback Demands	Projects > Control > Borrow, Payback, Transfer > Remove Payback Demands

Window Name	Navigation Path
Remove Payback Demand History	Projects > Control > Borrow, Payback, Transfer > Remove Payback Demands > Removal History tab
Remove Payback Demand Details	Remove Payback Demand History> Details Project Borrow/Payback Summary > [Remove Payback Demand Details]
Projects Mass Transfer Wizard	Projects > Control > Borrow, Payback, Transfer >Mass Transfer
Maintain Model/Unit Numbers	Projects > Model/Unit Effectivity > Maintain Model/Unit Numbers
Generate Model/Unit Numbers	Projects > Model/Unit Effectivity > Generate Model/Unit Numbers
With Projects	Projects > Inquiry > Web Workbenches > With Projects
Without Projects	Projects > Inquiry > Web Workbenches > Without Projects
Projects Only	Projects > Inquiry > Web Workbenches > Projects Only
Project Manufacturing Inquiry	Projects > Inquiry > Inquiries> Project Manufacturing Inquiry
Seiban Inquiry	Projects > Inquiry > Inquiries> Seiban Inquiry
Project Status Inquiry	Projects > Inquiry > Project Information > Project Status Inquiry
Percent Complete	Projects > Inquiry > Project Information > Percent Complete
Project	Projects > Inquiry > Project Information > Expenditure Inquiry > Project

Window Name	Navigation Path
All	Projects > Inquiry > Project Information > Expenditure Inquiry > All
Revenue Review	Projects > Inquiry > Project Information > Revenue Review
Sales Orders and Returns	Projects > Inquiry > Operation Information > Sales Orders and Returns
Requisitions	Projects > Inquiry > Operation Information > Purchases > Requisitions
Purchase Orders	Projects > Inquiry > Operation Information > Purchases > Purchase Orders
Purchase Item History	Projects > Inquiry > Operation Information > Purchases > Purchase Item History
On-hand Quantities	Projects > Inquiry > Operation Information > Material > On-hand Quantities
Item Information	Projects > Inquiry > Operation Information > Material > Item Information
Item Search	Projects > Inquiry > Operation Information > Material > Item Search
Serial Information	Projects> Inquiry > Operation Information > Material > Serial Information
Bills	Projects > Inquiry > Operation Information > Bills > Bills
Comparison	Projects > Inquiry > Operation Information > Bills > Comparison
Item Usage	Projects > Inquiry > Operation Information > Bills > Item Usage
Routings	Projects > Inquiry > Operation Information > Routings > Routings

Window Name	Navigation Path
Standard Operations	Projects > Inquiry > Operation Information > Routings > Standard Operations
Departments	Projects > Inquiry > Operation Information > Routings > Departments
Resource Usage	Projects > Inquiry > Operation Information > Routings > Resource Usage
Operations	Projects > Inquiry > Operation Information > Work in Process > Operations
Material Requirements	Projects > Inquiry > Operation Information > Work in Process > Material Requirements
Resource Requirements	Projects > Inquiry > Operation Information > Work in Process > Resource Requirements
Discrete Jobs	Projects > Inquiry > Operation Information > Work in Process > Discrete Jobs
Receiving Information	Projects > Inquiry > Transaction Information > Receiving Information
Material Transaction	Projects > Inquiry > Transaction Information > Material Transaction
Transaction Summary	Projects > Inquiry > Transaction Information > Transaction Summary
Move Transaction	Projects > Inquiry > Transaction Information > Move Transaction
Resource Transactions	Projects > Inquiry > Transaction Information > Resource Transactions
Material Distributions	Projects > Inquiry > Accounting Information > Material Distributions
WIP Distributions	Projects > Inquiry > Accounting Information > WIP Distributions

Window Name	Navigation Path
WIP Value Summary	Projects > Inquiry > Accounting Information > WIP Value Summary
Item Costs	Projects > Inquiry > Accounting Information > Item Costs
Item Cost for Cost Items	Projects > Inquiry > Accounting Information > Item Cost for Cost Items
Cost Indented Bills	Projects > Inquiry > Accounting Information > Cost Indented Bills
Project Status Inquiry	Projects > Inquiry > Accounting Information > Project Status Inquiry
Project	Projects > Inquiry > Accounting Information > Expenditure Inquiry > Project
All	Projects > Inquiry > Accounting Information > Expenditure Inquiry > All
Revenue Review	Project Manufacturing > Inquiry > Accounting Information > Revenue Review
Invoice Review	Projects > Inquiry > Accounting Information > Invoice Review
Funding Inquiry	Projects > Inquiry > Accounting Information > Funding Inquiry
PJM Organization Parameters	Project Manufacturing > Setup > PJM Organization Parameters
Organizations	Projects > Setup > Manufacturing > Organizations
Organization Hierarchy	Projects > Setup > Manufacturing > Organization Hierarchy
Organization Parameters	Projects > Setup > Manufacturing > Organization Parameters

Window Name	Navigation Path
Subinventories	Projects > Setup > Manufacturing > Subinventories
Stock Locators	Projects > Setup > Manufacturing > Stock Locators
Planning Groups	Projects > Setup > Manufacturing > Planning Groups
WIP Accounting Class	Projects > Setup > Financial Accounting > WIP Accounting Classes
Cost Groups	Projects > Setup > Financial Accounting > Cost Groups
Departments	Projects > Setup > Financial Accounting > Departments
Expenditure Types	Projects > Setup > Financial Accounting > Expenditure Types
Exp Types for Cost Elements	Projects > Setup > Financial Accounting > Exp Types for Cost Elements
Material	Projects > Setup > Financial Accounting > Sub Elements > Material
Resources	Projects > Setup > Financial Accounting > Sub Elements > Resources
Overheads	Projects > Setup > Financial Accounting > Sub Elements > Overheads
Defaults	Projects > Setup > Financial Accounting > Sub Elements > Defaults
Types	Projects > Setup > Financial Accounting > Financials > Accounting Calendar > Types
Accounting	Projects > Setup > Financial Accounting > Financials > Accounting Calendar > Accounting

Window Name	Navigation Path
Transaction	Projects > Setup > Financial Accounting > Financials > Accounting Calendar > Transaction
Books	Projects > Setup > Financial Accounting > Financials > Books
Daily Rates	Projects > Setup > Financial Accounting > Financials > Currencies > Daily Rates
Period Rates	Projects > Setup > Financial Accounting > Financials > Currencies > Period Rates
Currencies	Projects > Setup > Financial Accounting > Financials > Currencies > Currencies
Segments	Projects > Setup > Financial Accounting > Flexfields > Key > Segments
Values	Projects > Setup > Financial Accounting > Flexfields > Key > Values
Aliases	Projects > Setup > Financial Accounting > Flexfields > Key > Aliases
Rules	Projects > Setup > Financial Accounting > Flexfields > Key > Rules
Groups	Projects > Setup > Financial Accounting > Financials > Flexfields > Key > Groups
Define	Projects > Setup > Financial Accounting > Flexfields > Key > Security > Define
Assign	Projects > Setup > Financial Accounting > Flexfields > Key > Security > Assign
Accounts	Projects > Setup > Financial Accounting > Flexfields > Key > Accounts
Segments	Projects > Setup > Financial Accounting > Flexfields > Descriptive > Segments

Window Name	Navigation Path
Values	Projects > Setup > Financial Accounting > Flexfields > Descriptive > Values
Define	Projects > Setup > Financial Accounting > Flexfields > Descriptive > Security > Define
Assign	Projects> Setup > Financial Accounting > Flexfields > Descriptive > Security > Assign
Sets	Projects > Setup > Financial Accounting > Flexfields > Validation > Sets
Values	Projects > Setup > Financial Accounting > Flexfields > Validation > Values
Define	Projects > Setup > Financial Accounting > Flexfields > Validation > Security > Define
Assign	Projects > Setup > Financial Accounting > Flexfields > Validation > Security > Assign
Project Information	Projects > Reports > Project Information
Transaction Information	Projects > Reports > Transaction Information
Accounting Information	Projects > Reports > Accounting Information
Scheduling Exceptions	Projects > Reports > Scheduling Exceptions
Set	Projects > Reports > Set
Notifications	Projects > Notifications
Request	Projects> Other > Request
Profile	Projects > Other > Profile
Change Organization	Projects> Other > Change Organization

Workflows

This appendix covers the following topics:

- Overview of Project Manufacturing Workflows
- PJM Contract Type Project Definition Process
- PJM Indirect Type Project Definition Process
- Project Manufacturing Integration Exception Process
- Summary of the Project Manufacturing Integration Exception Process

Overview of Project Manufacturing Workflows

Oracle Project Manufacturing uses Oracle Workflow technology to provide guided walk-throughs of all steps required to define project manufacturing contract and indirect projects and to generate notifications for scheduling exceptions.

Oracle Workflow is a complete workflow management system that supports business process definition and automation. Its technology enables automation and continuous improvement to business processes, routing information of any type according to user-defined business rules. Oracle Workflow contains a graphical user interface that enables you to modify workflow processes to suit your business needs.

Oracle Project Manufacturing comes with the following workflows:

- Project Manufacturing Project Definition [Contract] workflow guides you through the setup steps required to define a project manufacturing contract project. This workflow is seeded with one process, the PJM Contract Type Project Definition process.
- Project Manufacturing Project Definition [Indirect/Capital] workflow guides you through the setup steps required to define a project manufacturing indirect or capital project. This workflow is seeded with one process, the PJM Indirect Type Project Definition process.

- Project Manufacturing Project Schedule Exception Notification workflow allows you to define the notifications sent for schedule exceptions. This workflow is seeded with one process, the Project Manufacturing Integration Exception Process.

PJM Contract Type Project Definition Process

The PJM Contract Type Project Definition process provides a workflow-based approach to organize and launch the application forms needed to setup a project manufacturing contract project. The process provides sequential access to the needed windows from Oracle Projects, Oracle Master Scheduling, Oracle Work in Process, Oracle Cost Management, and Oracle Project Manufacturing.

The PJM Contract Type Project Definition process can be accessed through Oracle applications and through Workflow Builder. Use the Workflow Builder to customize the process.

To access the PJM Contract Type Project Definition Process

1. Choose the Process tab on the navigator. The processes you can access are displayed on the upper left.
2. Select the PJM Contract Type Project Definition Process.

Customizing the PJM Contract Type Project Definition Process

Processes can be customized using the Oracle Workflow Builder. When you customize the PJM Contract Type Project Definition process, only projects defined after you customize it are affected.

To display the process in the Oracle Workflow Builder

1. Choose Open from the File menu, and connect to the database.
2. Select Project Manufacturing Project Definition [Contract] to open it.
3. Expand the data source, then expand the item type Project Manufacturing Project Definition [Contract].
4. Expand the Processes branch within the item type.
5. Double-click on the PJM Contract Type Project Definition Process to display the diagram in a process window.

Required Modifications

There are no required modifications for this workflow process.

Customization Example

You can customize the PJM Contract Type Project Definition process by adding or deleting steps to the process, by changing process names and descriptions, and by changing step icons. For example, you might choose to remove Task Auto Assignment (step 16) from this process if your organization is at a project control level of task.

Customizations That Are Not Supported

Each type of customization is supported for the PJM Contract Type Project Definition. However, the order of steps must take prerequisites for each form opened into account for the process to operate smoothly.

Creating a New Custom Process

You can use the PJM Contract Type Project Definition process as a basis for developing your own project definition processes.

Project Manufacturing Project Definition [Contract] Item Type

The PJM Contract Type Project Definition process is associated with an item type called Project Manufacturing Project Definition [Contract]. All the available processes associated with an item type are listed under that item type in the Workflow Builder. Currently, the only available process for this item type is the PJM Contract Type Project Definition process.

The Project Manufacturing Project Definition [Contract] item type has two attributes associated with it. These attributes reference information in the demonstration application tables. The attributes are used and maintained by function activities throughout the process.

Display Name	Description	Type	Length/Format/ Lookup Type
User Name	Name of user defining project	Text	
Project Number	Number of project being defined	Text	

Summary of PJM Contract Type Project Definition Process

To view the properties of the PJM Contract Type Project Definition process, select the process in the navigation tree and choose Properties from the Edit menu. This process has a result type of None, indicating that when the process completes, it does not end with any particular result, such as End (Approved) or End (Rejected). Instead, its subprocesses end with specific results.

This process is runnable, indicating that it can be initiated as a top level process to run by making calls to the Workflow Engine *CreateProcess* and *StartProcess* APIs.

The PJM Contract Type Project Definition process is designed to provide maximum flexibility for you. Hence, no step in the process is required in order to complete additional steps. You can select a project for which prerequisite steps have been completed before going on to the next step.

In order to provide this flexibility, the PJM Contract Type Project Definition process does not send message attributes from one step to the next.

PJM Contract Type Project Definition Process Activities

The following is a description of each activity listed by the activity's display name.

Start (Node 1)

This is a standard activity that marks the start of the process.

- Function - WF_STANDARD.NOOP
- Result Type - None
- Prerequisite activities - None
- Item Attributes Set by Function - None

Define Project (Node 2)

This step opens the Oracle Project forms required to define a project.

- Message - Define Project
- Respond Message Attributes - Form PA_PAXPREPR_PROJECT

Define Project Agreement (Node 3)

This step opens the Oracle Project forms required to define a project agreement.

- Prerequisite Activities - Previous step
- Message - Define Project Agreement
- Respond Message Attributes -Form PA_PAXINEAG_AGREEMENT

Define Revenue Budget (Node 4)

This step opens the Oracle Project forms required to define a revenue budget.

- Message - Define Project Revenue Budget
- Respond Message Attributes - Form PA_PAXBUEBU

Review Budget Approval (Nodes 5 and 7)

This step opens the Oracle Project forms required to review budget status for a project.

- Message - Review Budget Status
- Respond Message Attributes- Form PA_PAXBUEBU

Define Cost Budget (Node 6)

This step opens the Oracle Project forms required to define cost budget for a project.

- Message - Define Project Cost Budget
- Respond Message Attributes -Form PA_PAXBUEBU

Review Project Approval (Node 9)

This step opens the Oracle Project forms required to review project approval.

- Message - Review Project Status
- Respond Message Attributes -Form PA_PAXPREPR_PROJECT

Define Planning Group (Node 10)

This step opens the Oracle Master Scheduling/MRP forms required to define a planning group.

- Message - Define Planning Group
- Respond Message Attributes -Form MRP_FNDLVMUL_PLANNING_GROUP

Change Inventory Organization (Node 11)

This step opens the Oracle Master Scheduling/MRP forms required to change the Inventory organization.

- Message - Change Organization
- Respond Message Attributes - Form MRPCHORG

Define WIP Accounting Classes

This step opens the Oracle Work in Process forms required to define the WIP accounting class.

- Message - Define WIP Accounting Class
- Respond Message Attributes -Form WIP_WIPSUMCL

Define Cost Group (Node 13)

This step opens the Oracle Cost Management forms required to define the cost group.

- Message - Define Cost Group
- Respond Message Attributes - Form CST_CSTFDCGA

Define Project Parameters (Node 14)

This step opens the Oracle Project Manufacturing form required to define the project parameters.

- Message - Define Project Parameters
- Respond Message Attributes -Form PJMFDPJP

Setup in Another Organization (Node 15)

This step refers you to Node 11 if additional organizations are desired for the project.

- Message - Continue Setup in Another Inventory Org?

Define Task Auto Assignment Rules (Node 16)

This step opens the Oracle Project Manufacturing form required to define the task auto assignment rules.

- Message - Define Task Auto Assignment Rules
- Respond Message Attributes -Form PJMFTAAR

PJM Indirect Type Project Definition Process

The PJM Indirect Type Project Definition process provides a workflow-based approach to organize and launch the application forms needed to setup a project manufacturing contract project. The process provides sequential access to the needed forms from Oracle Projects, Oracle Master Scheduling/MRP, Oracle Work in Process, Oracle Cost Management, and Oracle Project Manufacturing.

The PJM Indirect Type Project Definition process can be accessed through Oracle applications and through Workflow Builder. Use the Workflow Builder to customize the process.

To access the PJM Indirect Type Project Definition Process

1. Choose the Process tab on the navigator. The processes you can access are displayed on the upper left.

2. Select the PJM Indirect Type Project Definition Process.

Customizing the PJM Indirect Type Project Definition Process

Processes can be customized using the Oracle Workflow Builder. When you customize the PJM Contract Type Project Definition process, only projects defined after you customize it are affected.

To display the process in the Oracle Workflow Builder

1. Choose Open from the File menu, and connect to the database.
2. Select Project Manufacturing Project Definition [Indirect/Capital] to open it.
3. Expand the data source, then expand the item type Project Manufacturing Project Definition [Indirect/Capital].
4. Expand the Processes branch within the item type.
5. Double-click on the PJM Indirect Type Project Definition Process to display the diagram in a process window.

Required Modifications

There are no required modifications for this workflow process.

Customization Example

You can customize the PJM Indirect Type Project Definition process by adding or deleting steps to the process, by changing process names and descriptions, and by changing step icons. For example, you might choose to remove Task Auto Assignment, Node 12, from this process if your organization is at a project control level of task.

Customizations That Are Not Supported

Each type of customization is supported for the PJM Indirect Type Project Definition. However, the order of steps must take prerequisites for each form opened into account for the process to operate smoothly.

Creating a New Custom Process

You can use the PJM Indirect Type Project Definition process as a basis for developing your own project definition processes.

Project Manufacturing Project Definition [Indirect/Capital Item Type]

The PJM Indirect Type Project Definition process is associated with an item type called Project Manufacturing Project Definition [Indirect/Capital]. All the available processes associated with an item type are listed under that item type in the Workflow Builder. Currently, the only available process for this item type is the PJM Indirect Type Project Definition process.

The Project Manufacturing Project Definition [Indirect/Capital] item type has two attributes associated with it. These attributes reference information in the demonstration application tables. The attributes are used and maintained by function activities throughout the process.

Display Name	Description	Type
User Name	Name of user defining project	Text
Project Number	Number of project being defined	Text

Summary of the PJM Indirect Type Project Definition Process

To view the properties of the PJM Indirect Type Project Definition Process, you select the process in the navigation tree and choose Properties from the Edit menu. This process has a result type of None, indicating that when the process completes, it does not end with any particular result, such as End (Approved) or End (Rejected). Instead, its subprocesses end with specific results.

This process can be performed, which indicates it can be initiated as a top level process to run by making calls to the Workflow Engine CreateProcess and StartProcess APIs. The PJM Contract Type Project Definition process is designed to provide maximum flexibility for you. Hence, no step in the process is required in order to complete additional steps. You can select a project for which prerequisite steps have been completed to go on to further steps. In order to provide this flexibility, the PJM Contract Type Project Definition process does not send message attributes from one step to the next.

PJM Indirect Type Project Definition Process Activities

The following is a description of each activity listed by the activity's display name:

Start (Node 1)

This is a standard function activity that marks the start of the process.

- Function - WF_STANDARD.NOOP
- Result Type - None
- Required - Yes
- Prerequisite activities - None
- Item Attributes Set by Function - None

- Item Attributes Retrieved by Function - None

Define Project (Node 2)

This step opens the Oracle Project forms required to define a project.

- Message- Define Project
- Respond Message Attributes- form PA_PAXPREPR_PROJECT
- Send Messages Attributes

Define Cost Budget (Node 3)

This step opens the Oracle Project forms required to define the cost budget.

- Message- Define Cost Budget
- Respond Message Attributes- Form PA_PAXIBUEBU

Review Budget Approval (Node 4)

This step opens the Oracle Project forms required to review budget status for a project.

- Message- Review Budget Status
- Respond Message Attributes - Form PA_PAXIBUEBU

Review Project Approval (Node 5)

This step opens the Oracle Project forms required to review project approval.

- message- Review Project Status
- Respond Message Attributes- Form PA_PAXPREPR_PROJECT

Define Planning Group (Node 6)

This step opens the Oracle Master Scheduling/MRP forms required to define a planning group.

- Message - Define Planning Group
- Respond Message Attributes - Form MRP_FNDLVMUL_PLANNING_GROUP

Change Inventory Organization

This step opens the Oracle Master scheduling/MRP forms required to change the inventory organization.

- Message - Change Organization
- Respond Message Attributes - Form MRPCHORG

Define WIP Accounting Class (Node 8)

This step opens the Oracle Work in Process forms required to define the WIP accounting class.

- Message - Define WIP Accounting Class
- Respond Message Attributes - Form WIP_WIPSUMCL

Define Cost Group (Node 9)

This step opens the Oracle Cost Management forms required to define the cost group.

- Message - Define Cost Group
- Respond Message Attributes - Form CST_CSTFDCGA

Define Project Parameters (Node 10)

This step opens the Oracle Project Manufacturing form required to define the project parameters

- Message - Define Project Parameters
- Respond Message Attributes - Form PJMFDPJP

Setup Another Organization (Node 11)

This step refers you to Node 11 if additional organizations are desired for the project.

- Message - Continue Setup in Another Inventory Org?

Define Task Auto Assignment Rules (Node 12)

This step opens the Oracle Project Manufacturing form required to define the task auto assignment rules.

- Message - Define Task Auto Assignment Rules
- Respond Message Attributes - Form PJMFTAAR

Project Manufacturing Integration Exception Process

When you submit a Project Schedule Exception Notification request, Oracle Project

Manufacturing uses Oracle Workflow technology in the background to handle the notification process. Oracle Workflow defines the approval notification options hierarchy available in the request parameters. You can use the Workflow Builder interface to modify your notification process.

The project manufacturing project schedule exception notification workflow consists of a single process, which is viewable in the Workflow Builder as a diagram. You can modify the objects and properties.

Customizing the Project Manufacturing Integration Exception Process

Processes can be customized using the Oracle Workflow Builder. When you customize the Project Manufacturing Project Schedule Exception Notification workflow, only those schedule exception notification requests that are submitted after you have customized it are affected. You can add or remove document types or alter the responsibilities to be notified for a given document type.

To display the workflow in the Oracle Workflow Builder:

1. Choose Open from the File menu, and connect to the database.
2. Select PJM Project Schedule Exception Notification to open it.
3. Expand the data source, then expand the item type PJM Project Schedule Exception Notification.
4. Expand the Processes branch within the item type.
5. Double-click on the PJM Integration Exception Process to display the diagram in a process window.

Required Modifications

There are no required modifications for this workflow process.

You can customize the PJM Integration Exception process by adding or deleting steps to the process, by changing process names and descriptions, and by changing step icons.

Customization Example

You might choose to customize this process by adding planners or buyers to the notification cycle.

Customizations That Are Not Supported

Each type of customization is supported for the PJM Integration Exception Process, however, the order of steps must take prerequisites for each form opened into account for the process to operate smoothly.

Creating a New Custom Process

You can use the PJM Integration Exception Process as a basis for developing your own

project definition processes.

Project Manufacturing Project Schedule Exceptions Notifications Item Type

The Project Manufacturing Integration Exception process is associated with an item type called Project Manufacturing Project Schedule Notifications. All the available processes associated with the item type are listed under that item type in the Workflow Builder. Currently, the only available process for this item type is the Project Manufacturing Integration Exception process.

The Project Manufacturing Project Schedule Notifications item type also has numerous attributes associated with it. These attributes reference information in the demonstration application tables. The attributes are used and maintained by function activities and notification activities throughout the process.

Display Name	Type
Organization Name	Text
Document Type	Text
Date Type	Text
Tolerance Days	Number
Project Start Date	Date
Project End Date	Date
Task Start Date	Date
Task End Date	Date
Project Name	Text
Task Name	Text
WIP Job Name	Text
Job Start Date	Date
Job End Date	Date
Item Number	Text

Display Name	Type
Requestor	Text
Exception Subject	Text
Exception Body	Text
SO Number	Text
SO Requested Date	Date
SO Promised Date	Date
Forecast Name	Text
Forecast Start Date	Date
Forecast End Date	Date
Requisition Number	Text
Need by Date	Date
RFQ Number	Text
Due Date	Date
Quotation Number	Text
Effectivity Start Date	Date
Effectivity End Date	Date
MDS Name	Text
PO Number	Text
Requested Date	Date
Promised Date	Date

Display Name	Type
Release Date	Date
Project Number	Text
Task Number	Text
Status	Text
Quantity	Number
Job Type	Text
Start Quantity	Number
Quantity Completed	Number
Warehouse	Text
Ship to Location	Text
Ordered Quantity	Number
Delivered Quantity	Number
Forecast Set	Text
Project Manager	Role
Task Manager	Role
Open Form	Form
Item Description	Text
Line Number	Text

Summary of the Project Manufacturing Integration Exception Process

To view the properties of the Project Manufacturing Integration Exception Process, select the process in the navigation tree and choose Properties from the Edit menu. This

process has a result type of None, indicating that when the process completes, it does not end with any particular result, such as End (Approved) or End (Rejected). Instead, its subprocesses end with specific results.

This process is runnable, indicating that it can be initiated as a top level process to run by making calls to the Workflow Engine CreateProcess and StartProcess APIs. The workflow begins at node 1. At node 2, this workflow branches depending on whether the document is a WIP, SO, Forecast, PR, RFQ, quotation, MDS, MPS, purchase order, or blanket release exception notification. If a choice is not made, the process is initiated for all options. At nodes 3, 9, 15, 21, 27, 33, 39, 45, 51, and 57 the workflow notifies the requestor and locates the appropriate project manager for notification. At nodes 4, 10, 16, 22, 28, 34, 40, 46, 52, and 58 the workflow locates the appropriate project manager for notification. At nodes 5, 11, 17, 23, 29, 35, 41, 47, 53, and 59 the workflow sends notification to the appropriate project manager. At nodes 6, 12, 17, 24, 30, 36, 42, 48, 54, and 60 the workflow locates the appropriate task manager for notification. At nodes 7, 13, 18, 25, 31, 37, 43, 49, 55, and 61 the workflow sends notification to the appropriate task manager.

Project Manufacturing Integration Exception Process Activities

The following is a description of each activity listed by the activity's display name. You can create all the components for an activity in the graphical Workflow Builder except for the PL/SQL stored procedures that the function activities call. All function activities execute PL/SQL stored procedures which you must create and store in the Oracle RDBMS. The naming convention for the PL/SQL stored procedures is:

`<PACKAGE> . <PROCEDURE>`

`<PACKAGE>` is the name of the package that groups all of the procedures.

`<PROCEDURE>` represents the name of the procedure.

To view the package and procedure names used by the Project Manufacturing Integration Exception process, view the Properties page for each function activity. For example, the function activity Set Document Type uses the `<PACKAGE> . <PROCEDURE>` name `PO_APPROVAL_REMINDER_SV . SET_DOC_TYPE`

START (Node 1)

This is a Standard function activity that simply marks the start of the process.

Select Document (Node 2)

This function activity determines the document type: WIP, SO, Forecast, PR, RFQ, quotation, MDS, MPS, purchase order, or blanket release exception notification.

Exception Notification to Requestor (Multiple Nodes)

Nodes: 3, 9, 15, 21, 27, 33, 39, 45, 51, and 57. This activity sends schedule exception

notification to the requestor.

Find Project Manager (Multiple Nodes)

Nodes: 4, 10, 16, 22, 28, 34, 40, 46, 52, and 58. This activity locates the appropriate project manager(s) for notification.

Exception Notification to Project Manager (Multiple Nodes)

Nodes: 5, 11, 17, 23, 29, 35, 41, 47, 53, and 59. This activity sends schedule exception notification to the project manager(s).

Find Task Manager (Multiple Nodes)

Nodes: 6, 12, 17, 24, 30, 36, 42, 48, 54, and 60. This activity locates the appropriate task manager(s) for notification.

Exception Notification to Task Manager (Multiple Nodes)

Nodes: 7, 13, 18, 25, 31, 37, 43, 49, 55, and 61. This activity sends schedule exception notification to the task manager(s).

Glossary

borrow payback

Transfer of material between projects where applicable unit cost is moved from the lending project to the borrowing project. The transaction is recorded, and repayment is made to the lending project when a replenishment order is received by the borrowing project. The original cost of the material is transferred to the lending project and the borrowing project absorbs the difference in cost.

common locator

A locator flexfield without project or task segment values. A common locator represents a physical location.

common project

A project, defined in Oracle Projects, that will hold the costs for the common (non-project) items. Every common costed transaction will be processed through the cost collector and receive the "common project" destination.

cost element

A classification for the cost of an item, including material, material overhead, resource, outside processing, and overhead.

cost group

An attribute of a project which allows the system to hold item unit costs at a level below the inventory organization. Within an organization, an item may have more than one cost if it belongs to different cost groups. Item costing can be specific to a single project if each project has a distinct cost group, or specific to a group of projects if all projects in that group are assigned to the same cost group.

cost sub-element

A subdivision of cost element. You can define unlimited cost sub-elements for each cost element.

date effectivity

Method to control the configuration of an assembly by assigning date ranges for the

parent/component relationships. Component selection by MPS and MRP is based upon which components are valid for the date the components are required.

default material task

Task to which project material costs are allocated if no matching rules are found for material task assignment. It is a rule with no material task assignment criteria specified.

default resource task

Task to which project resource costs are allocated if no matching rules are found for resource task assignment. It is a rule with no resource task assignment criteria specified.

effectivity

Effectivity is used to control the addition or removal of a component or an operation from a bill of material or an assembly process. Effectivity control may be managed by model/unit number (also known as serial number effectivity) or by date.

end item unit number

End Item Unit Number, sometimes abbreviated as Unit Number, uniquely identifies which bill of material to be used for building a specific Model/Unit Number Effectivity controlled item.

Exchange Rate Variance (ERV)

The difference between the exchange rate for a foreign-currency invoice and its matched purchase order.

expenditure organization

For timecards and expense reports, the organization to which the incurring employee is assigned, unless overridden by organization overrides. For usage, supplier invoices, and purchasing commitments, the incurring organization entered on the expenditure.

expenditure type

An implementation-defined classification of cost that you assign to each expenditure item. Expenditure types are grouped into cost groups (expenditure categories) and revenue groups (revenue categories). Expenditure types include: IPV, ERV, Tax, Freight, and Miscellaneous.

invoice charges

Includes Invoice Price Variance (IPV), Exchange Rate Variance (ERV), Freight, Tax, and Miscellaneous Charges. In Release 11i, the invoice charges are transferred from Oracle Payables to Oracle Projects for each project using the invoice charge transfer process.

Invoice Price Variance (IPV)

Difference between the purchase price and the invoice price paid for a purchase order

receipt. Upon invoice approval, Oracle Payable automatically records Invoice Price Variance to invoice price variance account.

lot type seiban

Also known as Mass production seiban. Project represents a model, task represents a lot for that model; Project+Task represent the Seiban Number; all costs for all lots are collected into a project for analysis purposes.

model/unit number effectivity

A method of controlling what components go into making an end-item based on an assigned end item model/unit number. An end item model/unit number field is an alphanumeric field that is usually concatenated with a model prefix and a sequential unit number, e.g. FAN-0001. Unique configurations are specific by defining parent-component relationships for a particular end item model/unit number. Multiple unique configurations can be established for a single end-item part by assigning different model/unit number effectivities.

A Model is a control element that identifies a particular configuration of an end item and associates it with one or more contracts (e.g. Boeing 747). However, this information is embedded as a prefix in naming the unique end item model/unit number identifier, there is no link to ATO/PTO model items. A unit is a specific end item (e.g. a tail number) within the model designation.

Subassemblies or components at levels beyond major assembly can be under date effectivity control if there is no need to identify its configuration by end item unit number. You need to decide how deep in your bill structure that you are planning to use Model/Unit Number Effectivity into the inventory so that you can distinguish your various configuration. Once you identify a part to be under model/unit number effectivity control, all its parent assemblies has to be under model/unit number effectivity control.

Component selection by MPS and MRP is based upon which components are valid for the specific end item model/unit numbers.

permanent transfers

See **project transfers**

planning group

A grouping mechanism that allows you to group multiple projects for planning and netting purposes. Projects within the same planning group can share supply.

project

A unit of work that can be broken down into one or more tasks. A project is the unit of work for which you specify revenue and billing methods, invoice formats, a managing organization and project manager, and bill rate schedules.

You can charge costs to a project, and you can generate and maintain revenue, invoice, unbilled receivable, and unearned revenue information for a project.

project blanket release

An actual order of goods and services with a project and task reference against a blanket purchase agreement.

project drop shipment

A process of having the supplier provide the items directly to your customer for a project or task. The sales order is linked to a project and task. The purchase requisition is linked to the same project and task. The procurement cost is collected in Oracle Projects.

project flow schedule

Flow schedule with project and task references.

project inventory

Inventory owned by a project and task. You can segregate inventory by project using project locators.

project job

A standard or non-standard WIP discrete job with a project and task reference.

project details page

Details page to view information related to a project for manufacturing and/or project costing activities. The manufacturing information viewed could be, WIP jobs, line schedules, procurement activities, and so on. Project costing information such as expenditures, commitments can also be viewed here.

project locator

A locator with project and task segment values. A project locator is a logical partition of a physical location by project and task.

project manufacturing

A type of manufacturing environment where production requirements are driven by large projects. You can plan, schedule, process, and cost against a specific project or a group of projects. If Oracle Project Manufacturing is installed and the Project References Enabled and Project Control Level parameters are set in the Organization Parameters window, you can assign project and, if required, task references to sales orders, planned orders, jobs, requisitions, purchase orders, and other entities within Oracle Manufacturing. If the Project Cost Collection Enabled parameter is also set, you can collect and transfer manufacturing cost to Oracle Projects.

project manufacturing costing

A series of features in Project Manufacturing designed to support manufacturing costing in a project manufacturing environment. Project Manufacturing Costing allows you to track item cost by project or a group of projects, and transfer project related manufacturing transaction costs to Oracle Projects.

project manufacturing organization

A new organization classification added in Release 11i. Allows the organization to be setup for Project manufacturing activities. Also see project manufacturing.

project move orders

Manage project material movement between subinventories by creating (manually or automatically), approving, and transacting material (project) move orders.

Project MRP

A series of features in Project Manufacturing designed to support manufacturing planning processes in a project manufacturing environment. Project MRP allows you to segment all sources of supply and demand by project and task. This allows the planning process to net and plan supply by project and task.

project purchase order

A purchase order with a project or project and task reference.

project requisition

A requisition with a project or project and task reference.

project sales order

A sales order with a project or project and task reference.

project transfers

Transfer of material between projects where the cost is moved with the material and there is no repayment required.

project work order-less completion

A WIP transaction that you can complete assemblies for a project and task without referencing a job or repetitive schedule. Project work order-less completion automatically backflushes all operation pull, assembly pull, and push components from project locators for hard pegged components and from common locators for non-hard pegged components.

seiban details page

The details page to view data related to manufacturing activities for a seiban number.

The manufacturing information viewed could be WIP jobs, line schedules, procurement activities, and so on. Project costing information such as expenditures, commitments can also be viewed here.

seiban manufacturing

A type of manufacturing environment where demand and supply are identified by Seiban numbers to peg supply to demand. This numbering system is widely used in Japan and Korea.

seiban number

An abbreviation for a manufacturing number in Japan and Korea. It is the key production control number for all manufacturing entities including sales order, planned order, requisition, purchase order, and discrete job.

serial effectivity

See **model/unit number effectivity**

serial number control

An Oracle Manufacturing technique for enforcing use of serial numbers during a material transaction thus enabling the tracking of serialized items throughout their movement in and out of inventory.

soft pegging

A pegging item attribute value. You can peg supply to demand for items with soft pegging.

task

A subdivision of project work. Each project can have a set of top level tasks and a hierarchy of subtasks below each top level task. *See also* **work breakdown structure**.

task details page

The details page to view manufacturing information related to a project-task. The manufacturing information viewed could be WIP jobs, line schedules, procurement activities, and so on.

temporary transfers

See **borrow payback**

unit number

See **end item unit number**

unit number effectivity

See **model/unit number effectivity**

Index

B

Borrow/payback
 Transactions, 8-2
Borrow payback, 3-10
 overview, 8-1
 setup, 3-8

C

Common project, 3-4, 3-10
 costing, 1-17
 task auto assignment
 setup, 6-14
 transfers, 1-15
Cost activity, 9-19
Cost collector, 1-17
Costing
 activity, 9-19
 borrow, 8-17
 common project, 1-17
 cost groups, 1-16
 linking cost elements, 1-17
 payback, 8-17

D

Defining
 expenditure types, 10-1
 rules, 6-7, 6-9, 6-10
 seiban numbers, 4-11
Drop shipments, 1-10

I

Inventory
 transactions, 1-15
 validations, 5-3

L

Locators, 3-11
 flexfield, 3-11

M

Model/unit number effectivity
 Overview, 7-1
Model/unit numbers
 Generating, 7-4
 Maintaining, 7-6

O

Order import, 1-10

P

Payback
 reschedule, 8-8
 Supply and demand, 8-16
Planning
 forecasts, 1-11
 sales orders, 1-11
Procurement, 1-14
 blanket releases, 1-14
 overdue activities, 11-6
 purchase orders, 1-14

- requisitions, 1-14
- RFQ, 1-14
- schedule exception, 11-2
- supplier quotes, 1-14
- Profile options, 9-2
- Project, 9-5
 - ATO, 1-10
 - drop shipments, 1-10
 - fulfillment, 1-10
 - order import, 1-10
 - parameters
 - assigning, 4-1
 - procurement, 1-14
 - blanket releases, 1-14
 - purchase orders, 1-14
 - requisitions, 1-14
 - RFQ, 1-14
 - supplier quotes, 1-14
 - PTO, 1-10
 - quotations, 1-10
 - RMA, 1-10
 - sales orders, 1-10
 - schedule exception notification, 11-9
 - transfers
 - common, 1-15
 - permanent, 1-15
 - temporary, 1-15
 - work in process, 1-13
- Project manufacturing, 9-3
 - execution, 1-13
 - locators, 3-11
 - overview, 1-1
 - setup
 - parameters, 1-8
 - validation, 5-1
 - common, 5-1
 - inventory, 5-3
 - purchasing, 5-2
 - shipping, 5-6
 - work in process, 5-3
- Project Manufacturing Parameters
 - Allow Cross Project Issues, 3-1
 - Allow Cross Project Pickwave Allocation, 3-1
 - Allow Cross Unit Issues, 3-1
 - Borrow Payback, 3-1
 - Costing, 3-1
 - Invoice Transfer, 3-1

Purchase orders, 1-14

S

- Sales order
 - schedule exception, 11-4
- Sales orders, 1-10
 - overdue
 - undemanded project, 11-8
 - planning, 1-11
- Schedule exception
 - procurement, 11-2
 - sales order, 11-4
 - work in process, 11-1
- Seiban numbers, 9-3
 - defining, 4-11
 - inquiry
 - details, 9-7
 - lot type
 - modify, 4-18
- Setting up
 - borrow payback, 3-8
 - project manufacturing parameters, 1-8
- Project MRP
 - defining Seiban numbers, 4-11
- Subinventories
 - transfers, 8-2

T

- Task, 9-6
- Task auto assignment, 6-1
 - common project, 6-14
 - material, 6-7
 - overview, 6-1
 - resource, 6-9
 - rules, 6-6
 - defining, 6-7, 6-9, 6-10
 - WIP material, 6-10
- Transactions, 1-15
- Transfers
 - between subinventories, 8-2
 - invoice charges, 3-6, 10-1, 11-12

V

- Validations
 - common, 5-1

- inventory, 5-3
- purchasing, 5-2
- shipping, 5-6
- work in process, 5-3

W

Workflows

- PJM Contract Type Project Definition Process,
B-2
- PJM Indirect Type Project Definition Process,
B-6
- Project Manufacturing Integration Exception
Process, B-10

Work in process, 1-13

- jobs
 - overdue, 11-5
- outside processing, 1-13
- schedule exception, 11-1
- validations, 5-3

